

Status of Construction Projects

12/6/2022 Governing Board Meeting

President Cox Golder, Vice President Day, Board Members and Superintendent Jaeger, it is my pleasure to provide you with an update of the projects currently under construction with SFOB, Bond and ESSER funding.

Highlights

AHS Fine Arts Security Fencing & Sidewalk





Copper Creek Painting & Weatherization



La Cima MPR HVAC Replacement



Mesa Verde Roof Replacement



Rio Vista Activity Gym HVAC Replacement



Status of Construction Projects
12/6/2022 Governing Board Meeting

President Cox Golder, Vice President Day, Board Members and Superintendent Jaeger, it is my pleasure to provide you with an update of the projects currently under construction with SFOB, Bond and ESSER funding.

AHS:

Bond Projects

Small Gym Electrical Infrastructure Improvements - Design 90% Complete	\$25,373
Football Field Lighting Upgrades - Design 90% Complete	\$19,932
Fire Alarm Conduit/Device Relocation – 85% Complete	\$14,260
CP # 1 Pump Replacement – Pump Ordered	\$30,079
Fine Arts Building Security Fence Improvements - Complete	\$27,012
PA System Upgrades – Pre-Con Meeting 11/22	\$166,809
100/200 Wing Classroom Lighting Improvements - PO Issued	\$149,991
West Campus Security Fence Improvements - Materials Ordered	\$76,918
700 Wing HVAC Replacement – PO Requested	\$17,820
Campus Access Control Improvements – PO Issued	\$274,274

ESSER Projects

HVAC Improvements

-Student Center/Bookstore – 7 Zone RTU \$302,026
-Winter Break Project

-100 & 200 Wing Classroom Fan Coil \$1,040,545
Replacements – 95% Complete

SFB Projects

CP #3 Hot Water Line Replacement Design \$13,315
- PO Issued

300 Wing – Structural Repairs Construction \$457,214
- PO Issued – Summer '23 Project

Campus Roof Assessments

PH I, East Campus – PO Issued \$8,085
PH II, West Campus – PO Issued \$5,565

Bldg DN Evaporative Cooler to A/C Conversion \$896,784
- PO Issued

CP # 2 Hot Water Line Replacement Design – PO Issued \$14,195

Classrooms 415/416/417 Floor Repairs – Winter Break \$27,127

CDO:**Bond Projects**

Main Central Plant Renovation \$714,157
-Plant Operating – Final Completion pending
equipment delivery

Building BN HVAC Controls Improvement	\$10,358
- Materials Ordered	

Concrete Sidewalk & Seat Wall Replacement	\$32,615
- Winter Break	

Drinking Fountain/Bottle Fillers - PO Issued	\$32,176
--	----------

Varsity Softball Field H/C Access Improvements	\$75,309
- PO Requested	

Fine Arts VFD Replacement – Equipment Ordered	\$5,771
---	---------

Admin Building Access Controls – February '23 Install	\$15,210
---	----------

ESSER Projects

Building BN HVAC Improvements - Materials Ordered	\$281,183
---	-----------

SFB Projects

Campus Weatherization Assessment	
- PH I, W Campus – PO Issued	\$8,100
- PH II, E Campus – PO Issued	\$8,130

North Gym Evaporative Cooler to A/C Conversion	1,208,101
- PO Issued	

IRHS:

Bond Projects

Irrigation Well Design Complete	\$58,538
---------------------------------	----------

Library Lecture Hall Improvements – PO Issued	\$88,063
---	----------

Building A Walk Off Carpet R & R – Winter Break	\$1,839
---	---------

Drinking Fountain/Bottle Fillers - PO Requested	\$33,365
---	----------

Building A Access Control Improvements – PO Requested	\$12,844
---	----------

ESSER Projects

CP Chiller Replacement – Procurement

SFB Projects

Weatherization Academic Buildings – Bid Walk 12/5

Mold Remediation & Restoration – Grant Submitted	\$95,090
--	----------

Lecture Hall Mold Remediation & Restoration - Grant Submitted	\$19,801
--	----------

AMS:

Bond Projects

Admin Office Access Controls – January '23 Install	\$5,463
--	---------

ESSER Projects

Building 300 HVAC Improvements – PO Issued	\$149,647
--	-----------

Copper Creek:

Bond Projects

HVAC Fan Coil Improvements – Complete	\$128,922
---------------------------------------	-----------

Exterior Painting – Bus Loop Shade Structure & Building - Complete	\$35,789
---	----------

Admin Office Access Controls – Complete	\$29,358
---	----------

Drinking Fountain/Bottle Fillers - PO Requested	\$1,793
---	---------

SFB Projects

MPR Roof Replacement – Grant Request Approved \$587,299

Coronado:**Bond Projects**

Electrical infrastructure for new marquee – 95% Complete \$8,800

Building F Roof Repairs – Pre-Con 11/29 \$15,744

Boys & Girls Locker Room HVAC Improvements \$114,238
- PO Issued

Admin Office Access Controls – February '23 Install \$5,573

CP Chilled Water Pump Replacement – PO Issued \$13,095

Activity Gym Entrance Canopy Replacement – PO Issued \$8,030

Cross:**Bond Projects**

Admin Office Access Controls – Complete \$5,301

Drinking Fountain/Bottle Fillers - PO Issued \$5,346

ESSER Projects

Building 600 HVAC Improvements – Units Ordered \$80,464

SFB Projects

Campus Roof Replacement \$4,075,000

Bldg 100 – 90% Complete

Bldg 200 – 90% Complete

Bldg 300 – 90% Complete

Bldg 400 – 90% Complete

Bldg 500 – 75% Complete
Bldg 600 – Complete
Bldg 700 – Complete
Admin – 95% Complete
MPR – 85% Complete

Donaldson:

Bond Projects

Admin Office & Campus Access Controls – January '23 \$51,905

Drinking Fountain/Bottle Fillers - PO Issued \$10,854

Harelson:

Bond Projects

Admin Office & Campus Access Controls – PO Issued \$59,918

ESSER Projects

Building A HVAC Improvements – Units Ordered \$83,369

Holaway:

Bond Projects

Front Office Single Point of Entry – Bid Walk 11/29

Innovation:

Bond Projects

Admin Office Access Controls – January '23 Install \$5,573

Campus HVAC Evaluation – PO Issued \$9,950

Keeling:

Bond Projects

Building A – HVAC Replacements – Units Ordered \$72,412

Admin Office Access Controls – Complete	\$5,301
---	---------

Campus HVAC Controls – Equipment Ordered	\$138,435
--	-----------

ESSER Projects

Buildings D, E & F HVAC Improvements – Procurement

La Cima:

Bond Projects

Admin Office & Campus Access Controls – Dec. '22	\$65,626
--	----------

ESSER Projects

Central Plant Chiller Replacement Design – Complete	\$26,850
---	----------

SFB Projects

Campus Weatherization Assessment – PO Issued	\$5,260
--	---------

Mesa Verde:

Bond Projects

Drinking Fountain/Bottle Fillers - PO Issued	\$5,300
--	---------

Admin Office Access Controls – February '23 Install	\$5,411
---	---------

ESSER Projects

Buildings C & F HVAC Improvements – 85% Complete	\$341,194
--	-----------

SFB Projects

Campus Roof Replacement	\$1,601,623
Shingle Replacement On-Going	

Nash:

Bond Projects

Exterior Painting & Site Improvements – Pre-Con 11/29	\$72,830
---	----------

ESSER Projects

Building I HVAC Improvements – Equipment Ordered \$156,101

Painted Sky:**Bond Projects**

Building A Carpet Replacement & Painting -Start 12/12 \$57,247

Drinking Fountain/Bottle Fillers - PO Issued \$21,891

ESSER Projects

HVAC Replacement Classrooms 114,115 & 116 \$43,903
- Units Ordered

SFB Projects

Fire Alarm Replacement Design PO Issued \$25,460

Prince:**Bond Projects**

Building C Ductwork, Flooring & Lighting – Bids Due 12/13

ESSER Projects

Building C HVAC Improvements Design – 95% Complete \$51,550

SFB Projects

Classroom 19 HVAC Replacement – Complete \$14,665

West Wing Classroom HVAC Replacement – Complete \$14,655

Rillito:**Bond Projects**

Admin Office & Campus Access Controls – January '23 \$46,018

Security Fence Improvements – PO Requested	\$15,116
--	----------

Rio Vista:

Bond Projects

Admin Office & Campus Access Controls – 12/12 Start	\$72,420
---	----------

ESSER Projects

Building C Multizone AC Replacement – Bid Phase

Walker:

Bond Projects

Chilled Water Pump Replacement – Equipment Ordered	\$7,192
--	---------

Drinking Fountain/Bottle Fillers - PO Issued	\$16,394
--	----------

ESSER Projects

Buildings B, C, D & E HVAC Improvements – Units Order	\$248,529
---	-----------

Wilson:

Bond Projects

Campus Painting Project – PO Issued	\$86,446
-------------------------------------	----------

Central Plant Hot Water Pump Improvements – Design	\$8,450
--	---------

Admin Office Access Controls – Complete	\$19,292
---	----------

South MPR & Locker Room HVAC	\$183,609
------------------------------	-----------

ESSER Projects

CP Cooling Tower Replacements – PO Issued	\$609,234
---	-----------

Campus HVAC Controls Upgrades – Materials Ordered	\$255,229
---	-----------

SFB Projects

MPR Stage HVAC Replacement Design- PO Issued \$15,845

MPR Buildings Roof Assessment – PO Issued \$5,175

Campus Building Hot Water Line Replacement Design
- Grant Submitted.

*SOMETHING NEW AT EVERY SCHOOL,
EVERY YEAR!*