
Status of Bond Projects 

10/4/16 Governing Board Meeting 

 

President Day, Board Members, Mr. Nelson, 

Current Project Update: 

 

I.  INSTRUCTIONAL SPACE / PORTABLE REPLACEMENT 

 

A. Donaldson Elementary School Addition / Remodel: 

All contracted work is complete 

Due to underground utility and foundation work going so well, there are contingency 

funds available to remedy some other site deficiencies: 

 Exterior safety lighting  

 New hardware for existing doors 

 Paint all buildings, door & window frames, and fascia and overhead canopies 

 Upgrade power and lighting in fire riser room 

 New countertops in admin, lounge and health office  

 Renovate two admin restrooms 

Room signage and dedication plaque 

Roof replacement for new music room 

Fencing for southwest parking lot 

Carpet teacher central workstation in Pod D 

Paint admin interior 

Add insulation above ceilings in 4 locations 

Install three new fire alarm pull stations 

 

In addition, the following is scheduled during Fall Break: 

 New roof on the administration building 

 Paint ornamental iron (security fencing) 

 Add bus loop striping and curb painting and signage 

 Bridge with handrail over sidewalk that floods when it rains 

Programmable thermostats in all rooms 

Access controls at 5 locations 

 

                               
 

       New restroom addition at the MPR       Soon to be home for New Marquee 

 

Donaldson Is On Time And On Budget 



II. NEW SCHOOL 

 

A. New Elementary School: 

West side retaining wall is complete 

600 Building Pre-School designs has been incorporated 

Concrete footings and stem walls for building 100 were poured September 14
th

 

100 building underground plumbing began September 21
st
 

200 building footings were excavated and ready for rebar September 21
st
 

The survey work for footings at the 300 building began the week of September 19
th

 

Storm drains have been located and placed throughout campus 

All chiller line trenches are scheduled to be complete and backfilled by September 28
th

 

Campus security has been reviewed with Oro Valley PD  

 

  

  
      West side retaining wall complete    Chiller pipe trenches being backfilled 

 

 

 

 

      
      Excavated footings for 100 building   Footings and stem walls at 100 building 

 

 

 

 

The New Stem School Is On Time And On Budget 

 

 

 

 

 



III. Solar Construction Project 

 
Phase I sites are all in production 

 

Phase II sites are all in production 

 

Phase III under construction 

 Prince – In production  

Amphi Middle – Final inspection passed 8/23, awaiting TEP to set meter 

Donaldson – Final inspection passed 9/2, awaiting TEP to set meter 

IRHS – Final inspection passed 9/21, awaiting TEP to set meter 

Wilson – Final inspection passed 9/22, awaiting TEP to set meter 

Amphi High – East Lot – Working on electrical gear  

   West Lot – Finishing and touching up paint 

 Canyon Del Oro – West Lot – Fine tuning light fixtures 

    North Lot – Ongoing UG boring & canopy electrical work 

    East Lot – Working on gear, preparing to pour transformer pad 

Painted Sky – UG boring ongoing, finishing canopy electrical work 

 Copper Creek – Finish pulling feeders and terminating    

 Coronado – Under canopy electrical is ongoing, paint touch-up 

  

 

 

   
        IRHS North Structure    Wilson 

 

 

   

   
            Painted Sky     Copper Creek Upper Lot 


