
Status of Bond Projects 

11/15/16 Governing Board Meeting 

 

President Day, Board Members, Mr. Nelson, 

Current Project Update: 

 

I.  INSTRUCTIONAL SPACE / PORTABLE REPLACEMENT 

 

A. Donaldson Elementary School Addition / Remodel: 

 

                               
              Donaldson Administration                     New Marquee Being Installed 

 

Donaldson Completed Ahead Of Schedule & Under Budget 

 

II. INNOVATION ACADEMY 

 

A. New Elementary School: 

Building 100 & 200 framing is ongoing 

100 building roof decking scheduled to begin 11/2 

200 building roof decking scheduled to begin 11/9 

300 building UG utilities to be complete 11/1 

300 building ABC scheduled for 11/1 with slab to be poured 11/8 

400 building UG plumbing began 10/31 

500 building footings were poured & stem wall set-up ongoing 11/1 

600 building footings began 11/1 

  

  
       Steel erected between 100 & 200                     Vapor barrier at 100 building 

 

 

 



 

     

 
                                

 Mock-up of wall construction 

 

 

The New Stem School Is On Time And On Budget 

 

 

 

 

 

III. Solar Construction Project 

 
Phase I sites are all in production 

 

Phase II sites are all in production 

 

Phase III under construction 

   

Amphi Middle – In production 

Donaldson – In production 

IRHS – In production 

Wilson – In production 

Painted Sky – In production 

Copper Creek – In production 

Amphi High – New transformer installed, await TEP to set meter 

 Canyon Del Oro – New transformer installed, await TEP to set meter 

 Coronado – Passed finals 10/3, await TEP to set meter  



  

 

 

   
                 Coronado        CDO North Lot 

 

 

   

   
     CDO Ballfield Area          Copper Creek  


