
Status of Bond Projects 

12/6/16 Governing Board Meeting 

 

President Day, Board Members, Mr. Nelson, 

Current Project Update: 

 

I. INNOVATION ACADEMY 

 

A. New Elementary School: 

Building 100 & 200 framing is complete 

100 building roof deck is dried in and masonry wall system is schedule to begin 11/28 

200 building roof deck is installed and ready for inspection 

300 building framing is ongoing 

300 building concrete slab on grade as well as concrete stage are complete 

400 building concrete slab is complete and framing has begun 

500 building ABC is underway with concrete slab pour scheduled for 11/28 

600 building stem walls are 75% complete w/concrete slab scheduled for 12/2 

  

  
       Buildings 100 & 200 in progress                 300 Building Stage Before Concrete 

 

 

             
      300 Building Stage After Concrete                        400 Building Framing 

 

 

 



      
          500 Building Moisture Barrier                   600 Building Footings & Stem Walls 

 

 

The New Stem School Is On Time and On Budget 

 

http://www.workzonecam.com/projects/coreconstruction1/amphipsd/workzonecam 

 

 

 

II. Solar Construction Project 

 
Phase I sites are all in production 

 

Phase II sites are all in production 

 

Phase III under construction 

   

Amphi High – TEP scheduled to set meter 11/30 

 Canyon Del Oro – TEP scheduled to set meter 11/30 

Coronado – TEP scheduled to set meter 11/30 

  

 

 

   
                 Coronado     CDO East Lot Parking 

 

 
  Amphitheater Solar Project Completion Celebration 

Tuesday, December 6, 2016 11 a.m. 

Wilson K-8   

http://www.workzonecam.com/projects/coreconstruction1/amphipsd/workzonecam

