
Status of Bond Projects 

11/18/14 Governing Board Meeting 

 

President Zibrat, Board Members, Mr. Nelson, 

Current Project Update: 

 

I.  INSTRUCTIONAL SPACE / PORTABLE REPLACEMENT 

 

A. Wetmore Center Portable Replacement / New Professional Development Building: 

Construction is 16% complete. 

Phase 1 renovations are in process.  

   
     HR Framing and Structural Repairs      Federal Programs Offices – Drywall Complete, 

                                                                       Painting, Ceiling Grid Installation, HVAC 

                                                   Above Ceiling Duct Installation, and Lighting Installation 

   
School Operations Offices – Painting, Ceiling Grid Installation, HVAC Above Ceiling 

                                    Duct Installation, and Lighting Installation 

   
Technology Office – Drywall Installation,               West Restroom Demolition 

     Insulating, and HVAC Rough-In                           East Restrooms Are Open  

                                                                                (temporary doors and partitions) 

The Wetmore project is on schedule and on budget. 

 



B. Donaldson Elementary School Addition / Remodel: 

Schematic Design is complete and Design Documents are being developed. 

 

C. Mesa Verde Elementary School Addition / Remodel:  

Design Documents are complete and Construction Documents are being developed. 

 

 

II. HEALTH, SAFETY, AND SECURITY 

 

A. Wilson K-8 Playground Improvements: 

Procurement of a General Contractor for courtyard playground improvements is in 

process. 

 

 

III. NEW SCHOOL 

 

A. New Elementary School: 

Programming of the new school is in process with the architect of record and district 

staff.  

Currently the curriculum model is being developed. The physical model of the building 

and site will be developed based on the curriculum model.  

Procurement of a General Contractor is in process. 

   
                                                Group Programming Session 


