
Status of Bond Projects 

7/7/15 Governing Board Meeting 

 

President Day, Board Members, Mr. Nelson, 

Current Project Update: 

 

I.  INSTRUCTIONAL SPACE / PORTABLE REPLACEMENT 

 

A. Wetmore Center Portable Replacement / New Professional Development Building: 

Construction is 82% complete. 

Phase 3 Renovations: Professional Development Building construction is 75% complete. 

Civil, parking lot, landscape, and underground utility infrastructure installation is 

underway along with interior finish work. 

 

     
Drywall in PD conference meeting rooms                  Trenching for water line 

 

The Wetmore project is on schedule and on budget. 

 

B. Donaldson Elementary School Addition / Remodel: 

Design Development drawings are complete and Construction Documents are being 

prepared.  Plan review with Northwest Fire District has identified a requirement to install 

fire suppression system in existing library and administrative space.  The impact to the 

drawings and budget (Approximately $200,000) is being reviewed. 

 

C. Mesa Verde Elementary School Addition / Remodel:  

Construction is 18% complete. 

Admin Bldg Framing, MEP (mechanical, electrical, plumbing), and drywall are 

complete. Painting and millwork installation are in process. 

In the library restroom renovation / addition exterior CMU (concrete masonry unit) is 

being installed and plumbing rough-in is in process. 

Playground basketball court has been resurfaced and the ADA access ramp that connects 

the basketball and playground is being completed. 

The new classroom building construction has started. Excavation is complete and 

foundation work has started. 

Technology re-cabling is in process. New IDF’s #2 & #3 are constructed and are being fit 

with racking and equipment. Cable has been pulled, terminated, and tested in classrooms 

E1,2,3 and W1 & 2. 



     
Drywall in the new admin area                                  Library restroom renovation 

 

    
Resurfaced basketball court                                       Ramp connecting the playground to courts 

 

    
Excavation for new classroom building                    New IDF room addition 

 

The Mesa Verde project is on schedule and on budget. 

 

II. NEW SCHOOL 

 

A. New Elementary School: 

Design Development drawings are complete and are being reviewed by district personnel. 

The design team is continuing detail development of the construction documents.  

A website is available for project updates www.amphi.com/stem-school-news 

 

 

http://www.amphi.com/stem-school-news

