
Status of Bond Projects 

8/7/12 Governing Board Meeting 

 

President Boros, Board Members, Mr. Nelson, 

Current Project Update: 

 

I. HEALTH, SAFETY, AND SECURITY                                          

                                

A. Transportation Offices:  

Construction is complete.  

The new transportation and food service offices are complete and occupied. The 

realignment of the bus yard is also complete and in use.  

This project was completed on schedule and on budget.   

   
    South Bus Yard (from Pastime Rd)           North Bus Yard (exit at Roger Rd.) 

 

II.  INSTRUCTIONAL SPACE / PORTABLE REPLACEMENT 

 

A. Amphitheater Middle School Addition / Remodel:   

Design is complete and construction documents have been submitted to the city for plan 

review and permitting. A Guaranteed Maximum Price is being prepared by CORE 

Construction and will be presented to the Governing Board at the August 21 board 

meeting. At the conclusion of tonight’s update, Mr. Frank Slingerland of BWS 

Architecture will give a fly through presentation of the project.  

 

B. Canyon Del Oro High School Addition / Remodel:    

Construction is 50% complete. 

A detailed progress update will be presented at tonight’s meeting as this project is 

moving so fast it is difficult to project an accurate completion schedule at the date  

of this report. 

CDO project is on schedule and on budget. 

 



    
Administration Exterior – Storm Water      Administration Interior Finish Application 

           Drainage Improvements 

    
New MDF on North Elevation of F Bldg       New MDF Interior Prior to Equipment 

                                                                                             Installation 

    
        Inner Campus Security Fence                       New J-3 Student Restrooms 



      
         New North Gym Restrooms                                C Bldg Addition –  

                                                                              Underground and Stem Walls 

    
                South Gym Repainted                   Team Rooms & Locker Rooms Renovated 

   
                 MPR South Elevation                                  MPR North Elevation 



   
                                                    Kitchen Renovation 

 

C. Canyon Del Oro Stadium Renovation:  

The stadium renovation work is 95% complete.  

All bleacher and light pole painting, field event venues, paving, irrigation, and sod 

installation are complete. Final touches and punch list corrections are ongoing. 

The stadium repair project is on schedule and on budget.  

 

    
   Re-Painted Bleachers and Light Poles                       New Sod and Asphalt                                  

 

   
           Shot Put Venue Preparation                         Long Jump Runway Preparation 

 

 



D. Copper Creek Classroom Renovation / IT Re-cabling:  

Construction is complete.  

The campus has been completely re-cabled. New IDF’s are complete and in use. All 

accordion classroom walls have been replaced and the campus is ready for fall semester 

start.  

Copper Creek re-cabling project was completed on schedule and on budget.  

   
                New Computer Lab                       Library Smart Board Prep and Re-Cabling 

                           
                  Typical Re-cabled Classroom with Accordion Wall Replaced 

 

E. Amphitheater High School Renovations:  

Schematic design is complete and Design Development drawings have been started.  

 

F. Holaway Elementary Classroom Addition: 

Schematic design is complete and Design Development drawings have been started. 

 

G. Rio Vista Elementary Classroom Addition: 

Schematic design drawings are being prepared.  

 

H. Nash Elementary Library Renovation: 



There is an architecture vendor recommendation on tonight’s consent agenda for 

Governing Board review and approval. If approved, programming and design will start 

immediately.  

 

III.  TRANSPORTATION 

 

27 New Busses have been received, tested, and are ready for service.  

15 are full size transit busses and 12 are mid-size. 6 of the 12 mid-size busses are 

equipped with wheel chair lifts for special needs students.  

    
 

 

 

 

 


