
Status of Bond Projects 
11/15/11 Board Meeting 
 
President Grant, Board Members, Dr. Balentine, 
Current Project Update: 
 
I. HEALTH, SAFETY, AND SECURITY                                          
                                
A. La Cima Tennis Court Replacement:  
Construction is complete. The new tennis courts and basketball courts are in use. 

  
                                                Tennis Court Replacement 
 
B. CDO Tennis Court Replacement: 
Construction is 15% complete. Demolition and underground electrical work is complete. 
New aggregate base is in place and compacted and concrete will be poured soon. CDO 
tennis court project is on schedule and on budget.  
 

  
              Demo and Excavation                                        AB Pad Prep   
 
C. Transportation Offices:  
Project started November 7 with demolition which is ongoing.    
 
II.  INSTRUCTIONAL SPACE / PORTABLE REPLACEMENT 
 
A. Rillito Center Addition:    Construction is 98% complete.  
The new classroom building is complete and is in use.  
The remodel of the existing building is wrapping up in the next few days. Landscaping, 
exterior playgrounds, and security fence are currently being completed.   
Interior paint and floor coverings in the existing classroms will be updated with project 
contingency funds. 



Rillito is three weeks behind schedule and under budget. 

  
               New North Playground                              New East Playground 
 
 
B. Nash Elementary Classroom Addition:    Construction is 72% complete.  
The new two story classroom building work is continuing. Drywall is complete. Painting 
and ceiling grid installation is in process. The new chiller is set. Millwork installation will 
be starting soon.  
Nash is on schedule and under budget. 

                       
                                       New Building from Playground 

   
                   New Classroom                                                   New Chiller 
 
C. Walker Elementary Classroom Addition:  Construction is 86% complete. 
The new two story building is nearing completion. Millwork and interior trim is being 
finished up and the building will be ready for occupancy in December.  
 



  
 New Classroom Millwork Installation                               New Chiller 
 
Walker is ahead of schedule and on budget. 
  
                         
D. Amphitheater Middle School Addition / Remodel:   
Programming is continuing with the AMS staff, Architects, General Contractor, and the 
Bond Dept.  
 
E. Canyon Del Oro High School Addition / Remodel:    
Programming is continuing with the CDO staff, Architects, General Contractor, and the 
Bond Dept.  
  
F. Copper Creek Classroom Renovation / IT Re-cabling: 
Construction documents for classroom renovations and IT re-cabling are complete and 
advertised for bid.  Bids are due November 17. A vendor recommendation to the 
governing board is expected at the December 6 Governing Board Meeting.  


