
Status of Bond Projects 
1217110 Board Meeting 

President Grant Board Members. Dr. Balentine. 

Current Project Update: 

I. HEALTH, SAFETY, AN D SECIJRITY 

A. Facility Support Services Center: Construction is 40% complete. Interior framing. 
IPE, exterior sheath ing, and roofing are under way. 

This project is on schedule and on budget. 

Exterior Elevation 

B. FI Hogar I Land Lab: The installation of the final phase of security fencing at EI Hogar 
is scheduled to start this week. 

II . INSTRUCTIONAL SPACE / PORTABLE REPLACEMENT 

A. Ironwood Ridge High School Classroom Addition: Construction is complete. The 

classrooms are in use. Final accounting figures will be available at the January governing 

board meeting. 


B. Coronado K-8 Classroom, Kitchen, and fi ne Arts Addition / Remodel: Construction 

is 68% complete. 

Fine arts and classroom building are being prepped for occupancy over winter break. 

New kitchen is also being prepped for occupancy over winter break. Finishes and 

equipment installation is in process. 

Phase 3 construction - the remodel of the existing kitchen, the small gym restrooms, and 

the install of the new fire alarm will begin after January L 2011. 

Portables will be removed during summer break 2011. 




This project is currently on schedule and on bud 

Exterior Fine Arts 

New north entrance to MPR New Kitchen 

C . Rill ito Center Addition : Construction is 10% complete. 

The 400 and 500 sections exterior walls CMU are being completed. 

The 100, 200, 300, and 600 sections have slab on grades in place and exterior e MU walls 

will be stal1ing soon. 

The relocation plan for the T EP mainline is in place. 

The bond department is working with Amphi Technology Dept. to coordinate the 

recabling of the existing campus during bond related construction. 

This project is on budget and the baseline schedule has been set. 




D. CDO Theater Updates: Construction is 46% complete. 

Electrical rough-in work is continuing. 

Structural and concrete work is complete. 

Interior framing in the lobby is complete. 

Painting of the lobby and auditorium is in process . 

This project is on schedule and on bud t. 

Painting in auditorium Lobby framing and rough electric 

E. ash Elementary Classroom Addition: Programming of the classroom addition at 
Nash Elementary is continuing. Construction documents are due to the district December 
161h 

• Permitting and final pricing for a construction contract will take place at that time. 

F. Walker e lementary Classroom ddition: Programming of the classroom addition and 
kitchen remodel at Walker Elementary is continuing. Design development drawings are 
complete and are being adjusted to meet district needs. Construction documents are due 
to the district December 29111 

. Budget refinement is ongoing. 


