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• At the Land Lab and El Hogar all of the underground storm sewer work is complete. The 
block wall around the animal confinement area is installed and the front parking lot is finished 
and in use. The rear parking lot is currently being prepared for paving. The fence, gates, and 
wall painting will be completed over the next several weeks. 

 
• The Fine Arts restroom remodeling project continues at CDO High School. Major plumbing, 

electrical, HVAC, and roofing installation has been completed and the drywall work is nearly 
finished. The tile work and fixtures are currently being installed.  

 
• The new library, classroom, and administration buildings are complete and occupied at La 

Cima Middle School. The final part of the project, renovating the old library into four new 
classrooms, is on budget and on schedule.  

 
• Plans for relocation of the Facilities Support Services site behind Wetmore Center are ongoing. 

The drawings are being prepared and the search for a general construction contractor is under 
way. 

 
• Design  and development plans have been completed by Swaim and Associates, the architects 

chosen for the classroom addition at Ironwood Ridge High School.  CORE Construction, the 
project’s contractor, is pricing the project and making adjustments to the drawings to allow for 
long term sustainability.  

 
• The remodel and addition project at Coronado K-8 continues. Schematic drawings have been 

completed and design development drawings are now being prepared by Swaim and Associ-
ates so that pricing and budget development can be completed. 
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• The floor and bleacher replacement project at Amphi High School is complete and the gym is 
now in use. 

 
• The Transportation Department has received the second round of new busses.  In October, 20 full

-size busses and four special-needs busses were delivered to Amphi and are now in use. 
 
• The restroom renovation project in the MPR of CDO High School is complete and the restrooms 

are in use. 

• Construction is complete at Prince Elementary School.  Both the administration building and 
the classroom building are in use. The project was completed three months ahead of schedule 
and approximately $300,000 (6%) under the contracted budget.  

• The covered walkway replacement project at CDO High School is complete.   

• At Coronado K-8 School, the health office remodeling project  has been completed and the of-
fice is in use.  

• The exterior staircase project for the two-story building at Walker Elementary has been       
completed 

• The construction of the new computer lab and server room at Amphi High School is complete 
and the room is in use.  

(Above right)  The parking lot resurfacing project at the Land Lab and El Hogar.  The project will provide a new wall 
around the animal enclosure, storm water drainage, and a finished parking lot in front of and behind the building.  
(Above left) The new bleachers and refinished gym floor at Amphi High School are in use. 


