
Status of Bond Projects 

8/8/17 Governing Board Meeting 

 

President Grant, Board Members, Mr. Jaeger 

Current Project Update: 

 

I.    INNOVATION ACADEMY 

 

A. New Elementary School: 

Punch list item work is ongoing site-wide 

 

 
       Center Campus 

 

 
Solar Array and Canopy’s 

 

Innovation Academy Is Complete 

On Time and On Budget 
 

 



II. Keeling Elementary 

 

A.  Design & Renovation 

Roof punch work is scheduled for 7/31 

Electrostatic wrought iron painting was 50% complete the week of 7/24 

Exterior painting and sealing of buildings including door & window frames 

is scheduled for completion 8/4 

IT cabling upgrades are ongoing  

 

 
Keeling Blue 

 

    
           Roof at Keeling Annex                     Keeling Administration Roof 

 

 

 



III. Amphitheater High 

 

A.  Renovation and Renewal 

Tennis court concrete slabs and enclosures are complete 

Fencing around tennis courts began 7/24 and substantial completion is 

expected by August 18th 

200, 300 & 400 classrooms are complete with punch work ongoing in 

hallways including cove base and floor stencils 

HVAC punch work is ongoing 

Football Stadium: visitor bleacher dirt work and compaction are complete, 

bleachers arrived the morning of 7/24, installation scheduled for 3 weeks   

Building 700 renovations: floor grinding and polishing is ongoing, ceiling 

grid and lighting is ongoing, millwork installation was scheduled for the 

week of 7/24, wrought iron is ongoing 

Chiller P.O. (SFB) has been issued, demo was scheduled to begin 7/24 

Estimated completion is 8/7/17  

 

   
    Tennis Court Post-tension Work                  Building 700 Renovation  

 

  
Grinding Classroom Concrete Floor               Polished Concrete Floor 



IV. Canyon Del Oro  
 

A.  Renovation and Renewal 

D building – HVAC is complete and inspection was scheduled for 7/24, 

installation of ceiling grid and tiles is complete, locker painting is complete 

LED lighting in halls and classrooms is 98% complete as of 7/24  

Punch walk was scheduled for 7/26 

E building – Complete 

F building – Complete 

R building – Complete  

G building – Complete 

South gym – Complete 

North gym – Lighting is ongoing 

 

 
D Building HVAC Work 

  
South Gym Padding and Painting 



           

V. Ironwood Ridge 

 

A.  Renovation and Renewal 

Lighting upgrade is ongoing 

Buildings A, B, C & D are complete (sensors are being programmed) 

Building E is ongoing 

Buildings F and G to follow  

This is night work from 4.00pm until 2:00am 

Gym roof and Gym block walls are with the SFB 

 

VI. Sand Volleyball  

 

A.  Design 

Proposed site locations have been delivered to the Athletic Director 

Design will be complete 4 weeks after locations are confirmed 

Pre-design walks were completed with Breckenridge Architecture at all three 

High Schools   

 


