
Status of Bond Projects 

9/5/17 Governing Board Meeting 

 

President Day, Board Members, Mr. Jaeger 

Current Project Update: 
 

I. Canyon Del Oro High   

 

 

                             
                                             D Bldg. Renovation 

 

Canyon Del Oro Is Complete 

On Time and On Budget 

 

II. Amphitheater High  

 

 

 

            
          Home Bleacher ADA                            Tennis Court Paint  

 

 

 

 



 
700 Bldg. Chiller 

 

As part of the main campus switchgear repair project, one switch has also 

been replaced.  

           

Amphitheater High Is Complete 

On Time and On Budget 

 

 

III. Ironwood Ridge 

 

 

 
LED Lighting Upgrade 

 

 

Ironwood Ridge High Is Complete 

On Time and On Budget 

 

IV. Sand Volleyball  

A.  Design 

Proposed site locations have been delivered to the Athletic Director 

The Athletic Director has confirmed each site location 

Design work is ongoing   

 

 

** SOMETHING NEW AT EVERY SCHOOL, EVERY YEAR! ** 


