
Status of Bond Projects 

11/14/17 Governing Board Meeting 

 

President Day, Board Members, Mr. Jaeger 

Current Project Update: 
 

The goal for the execution of the 2016 Bond funds is to complete bond 

projects at every school, every year.  Project prioritization will be based 

on the Facility Condition Assessment with input from each site.  

Meetings are being scheduled with sites to refine project lists. 

 

 

 

Amphitheater High: $527,530 

 

ADA restroom renovation student center 

Request for Bids (RFB) published 

Switchgear replacement 

Equipment ordered ($84,421) 

Bids for installation due 11/14 

Panther Hall Renovations, design due 11/5 

Install new drinking fountain at student center completed 

Replace 2 backflow devices on water mains completed ($7,334) 

Beach Volleyball ($300,454) 

700 Wing Smartboards, cabling and power completed ($2,333) 

 

Canyon Del Oro:        $505,294 

 

ADA modifications (sign issues, parking lot access issues, minor 

bathroom alteration, conversion of one bathroom) 

 Scheduling contractor walk 

Drainage issue at Bldg. G 

Chiller and Boiler, Building T & M, design complete, await pricing 

Irrigation pressure tank 

ADA bleachers price estimate received 

Beach Volleyball ($273,208) 

 

 

 

 



Ironwood Ridge:     $436,150 

  

Painting of light poles, fixtures, gates, rails, going out to bid for a 

District painting contractor  

Snack bar facial upgrades - in design 

Completed installation of 7 backflow preventers ($20,330) 

Beach Volleyball ($267,961) 

 

 

AMS   $99,982 

 

HVAC, G Bldg. (400 wing), design funding approved by SFB 

New instant lock down for campus @ front door completed ($2,342) 

 

 

Copper Creek       $127,200 

 

Parking lot top coat/seal  

Boiler replacement, design is ongoing 

Mini Split in Admin IDF and package unit for MPR Stage ($9,847) 

 

 

Coronado       $168,376 

 

HVAC, Purchase Order (PO) issued ($44,884) 

Clocks, Bells and PA, RFP is being revised for a new solicitation 

 

 

Cross         $145,646 

 

HVAC Renovations for wrestling gym, in design 

Lighting performance design is ongoing 

MPR flooring replacement is being scheduled for Winter Break 

 

 

Donaldson    $37,928 

 

Metal roof coating, going out to bid for a District painting contractor 

Play area shade structure is complete ($17,646) 

MPR HVAC, design is ongoing  



El Hogar     $14,803 (future years $13,306) 

 

Roofing restoration was completed on 10/27 ($28,272) 

 

Harelson  $68,773 

 

HVAC, 4 package units and 3 split systems, PO issued ($42,895) 

Researching drainage issues at teachers’ lounge 

 

 

Holaway     $52,807 

 

Event and Security lighting in courtyard, materials ordered ($22,445)    

Clocks, Bells & PA, RFP is being revised for a new solicitation 

  

  

Keeling     $55,798 

 

Basketball court asphalt overlay/coating, reviewing solutions  

Playground equipment, District painting contractor 

HVAC renovation for 2 units, PO issued ($23,247) 

 

 

La Cima      $169,600 

 

Renovation of MPR daylighting assembly, procurement is ongoing 

Piping modifications for 2 chillers and EMCS, design is ongoing 

 

 

Mesa Verde   $39,657 

 

Site improvements to include adding 2 panic gates between Building’s A 

& F, aluminum awning between office and room 13, replace water 

fountain and other improvements, procurement is ongoing 

 

Nash         $82,189 

 

HVAC replacement PO issued ($59,289) 

Clocks, Bells & PA, RFP is being revised for a new solicitation  

Replacement of well pump is ongoing ($19,041) 



Painted Sky   $111,896 

 

Lighting performance design is ongoing 

 

Prince     $92,005 

 

A/C replacement to include 3 units in Building C, design is ongoing 

Classroom renovations, awaiting site meeting 

 

   

Rillito     $34,056 

 

Interior renovations in Bldg. D, 600 classroom, procurement is ongoing 

 

 

Rio Vista      $63,552 

 

Lighting performance design is ongoing 

 

 

Walker         $131,922 

 

ADA Restroom work underway estimated completion is 11/23 ($57,079) 

Playground equipment painting, going out to bid for a District painting 

contractor 

Site beautification  

 

 

Wilson $320,677 

 

Parent drop-off alterations bids due 11/17 

Clocks, Bells & PA, RFP is being revised for a new solicitation 

HVAC fan coils and chillers, procurement is ongoing 

 

 

 

** SOMETHING NEW AT EVERY SCHOOL, EVERY YEAR! ** 

 


