
 

 

 

Status of Bond Projects 

2/6/18 Governing Board Meeting 

 

President Day, Board Members, Mr. Jaeger 

Current Project Update: 
 

The bond construction planning and designing continues.  These projects have 

been completed or are in in various stages of construction. 

 

 

Amphitheater High:  

 

ADA restroom renovation student center, awarded and scheduled $36,485 

Switchgear replacement, coordination with Tucson Electric for installation is 

ongoing, underground cables have been tested. $111,085 

Panther Hall Renovations, design is ongoing $34,620 

 

 

Canyon Del Oro:         

 

ADA modifications, pricing received & under review 

Drainage issue at Bldg. G, survey and pricing received & under review 

Irrigation pressure tank, pre- construction meeting complete & being 

scheduled to install.  12 week lead time for delivery $31,679 

Security fencing, Bollards and Boulders, Grounds in back to north. 

Boulder and Bollards southeast to staff parking lot   $7,000 

 

 

Ironwood Ridge:      

  

Painting of light poles, fixtures, gates and rails, securing a painting contractor 

Snack bar upgrades have been published for bidding $7,990 

 

 

 

 

 



 

 

Beach Volleyball:  

 

AHS:  $326,198 The courts are playable 

 

     
 

 

CDO:  $297,431 The courts are playable 

 

     
 

 

IRHS: $292,094 The courts are playable 

 

     
 

 

 

 



AMS    

 

Bond money was able to construct a computer lab while our existing lab was 

being re-built $1,437 

 

 

Copper Creek        

 

HVAC Renovation completed $10,300 

Boiler replacement in design to be a project for next year   $14,900 

Parking lot top coat/seal was completed during Winter Break $48,900 

 

     
 

 

Coronado        

 

HVAC work was completed during MLK weekend $44,884 

Clocks, Bells & PA, RFP is being revised 

 

 

Cross          

 

HVAC Renovations for wrestling gym, design is being revised 

Lighting performance specs are being finalized 

MPR flooring replacement needed to be re-scheduled for summer break 

Abatement and construction $66,793  

 

 

Donaldson     

 

HVAC Renovation $45,128 

Metal roof coating, securing a District painting contractor  

MPR HVAC, design was revised and is once again being finalized  



 

Harelson   

 

ADA Restroom at Health office is complete 

HVAC work consisting of 4 package units and 3 split systems was completed 

during Winter Break $45,128 

Interior door to Principals office added for privacy  

Researching drainage and flooding issues at teachers’ lounge continues 

 

 

Holaway      

 

Event and Security lighting in courtyard was completed during Winter Break 

Additional pole lighting work has been added to the lighting upgrade $24,243 

Clocks, Bells & PA, RFP is being revised 

  

 

Keeling      

 

Basketball court asphalt overlay/coating, demolition is complete however, 

deeper removal than expected was necessary, therefore asphalt replacement is 

scheduled for Rodeo Days weekend $21,054 

Playground equipment, securing a District painting contractor to be re-bid 

HVAC renovation for 2 units was completed during Winter Break $23,242 

 

 

La Cima       

 

Renovation of MPR daylighting assembly, to be re-bid 

Piping modifications for 2 chillers and EMCS, design is ongoing 

Bleacher repair in MPR is being scheduled $3,344 

 

 

 

 

Mesa Verde    

 

Site improvements to include adding 2 panic gates between Building’s A & F, 

aluminum awning between office and room 13, replace water fountain and 

other improvements, to be re-bid 



 

 

 

Nash          

 

HVAC work was completed during Winter Break $62,600 

Replaced irrigation controller $11,022 

Clocks, Bells & PA, RFP is being revised  

 

 

Painted Sky    

 

Lighting performance specs are being finalized 

 

 

Prince      

 

A/C replacement to include 3 units in Building C, design is ongoing 

Classroom renovations, site meeting occurred, tentative scheduling for Spring 

Break, otherwise Summer Break 

 

 

Rillito      

 

Interior renovations in Bldg. D, 600 classroom, to be re-bid 

 

 

Rio Vista       

 

Lighting performance specs are being finalized 

 

 

Walker   

        

ADA Restroom completed during Winter Break $60,125 

Playground equipment painting, securing a District painting contractor to be 

re-bid 

Site beautification work being reviewed 

 

 



Wilson  

 

Clocks, Bells & PA, RFP is being revised  

HVAC chiller work has been awarded and is being scheduled $99,932 

HVAC fan coils work has been awarded and is being scheduled $62,597 

Upgrading 5 electrical panels in the north wing is being scheduled and   

Performed by our District electrical technicians 

Parent drop-off alterations are complete $45,034 

 

 

     
 

 

 

 

 
 

 

 

 
 


