
 

 

 

Status of Bond Projects 

3/6/18 Governing Board Meeting 

 

President Day, Board Members, Mr. Jaeger 

Current Project Update: 
 

The bond construction planning and designing continues.  These projects have 

been completed or are in various stages of construction. 

 

 

Amphitheater High:  

 

ADA restroom renovation student center, submittals have been reviewed, 

construction to commence when materials arrive $36,485 

Switchgear replacement, coordination with Tucson Electric for installation is 

ongoing, design and drawings are 95% complete $111,085 

Panther Hall Renovations, 75% design is under review $34,620 

 

 

Canyon Del Oro:         

 

ADA modifications, in design phase 

Drainage issue at Bldg. G, in design phase 

Irrigation pressure tank, 12 week lead time for delivery, manufacture of tank 

is ongoing $31,679 

Security fencing has been installed at the north end of campus 

Boulders and Bollards to be placed southeast of staff parking lot have arrived 

and are being scheduled $7,000 

 

 

Ironwood Ridge:      

  

Painting of light poles, fixtures, gates and rails, a District painting contractor 

has been awarded 

Snack bar upgrades has been awarded and is being scheduled $29,208 

 

 



Beach Volleyball:  

 

AHS:  $348,998 Punch walk completed 

 

     
 

 

CDO:  $316,671 Punch walk completed 

 

     
 

 

IRHS: $306,050 Punch walk completed 

 

     
 

Power for lighting, electrical drawings received from TEP, survey was 

completed 2/23 estimated cost is $30,000 

 

 

 



AMS    

 

RFB was published 2/19 to address HVAC needs 

 

 

Copper Creek        

 

Boiler replacement design is ongoing for next year $14,900 

PTO requests include site beautification, K-3 playground equipment and 

water bottle filler fountains  

 

 

Coronado        

 

Clocks, Bells & PA, work is scheduled to begin 3/19 Spring Break $64,806 

 

 

Cross          

 

HVAC Renovations for wrestling gym, design revisions are ongoing 

Lighting performance specs have been finalized 

MPR flooring replacement is scheduled for summer break, abatement and 

construction $66,793  

 

 

Donaldson     

 

MPR HVAC, 100% designs due 3/2 $45,128 

Metal roof coating, a District painting contractor has been awarded 

 

 

Harelson   

 

Building D roofing restoration is being researched 

Researching drainage and flooding issues at teachers’ lounge continues 

 

 

 

 

 



Holaway      

 

Pole lighting work is complete 

Clocks, Bells & PA project estimated $37,178 

Access control campus wide, approved $28,000 

Front office carpet and new countertops are being reviewed 

  

 

Keeling      

 

Basketball court paving was scheduled to be completed during Rodeo Days 

weekend $21,054 

Playground equipment, a District painting contractor has been awarded 

 

 

 

     
 

La Cima       

 

Renovation of MPR daylighting assembly, in design phase 

Piping modifications for 2 chillers and EMCS, design is being reviewed 

Bleacher repair in MPR is being scheduled $3,344 

 

 

Mesa Verde    

 

Site improvements to include adding 2 panic gates between Building’s A & F, 

aluminum awning between office and room 13, replace water fountain and 

other improvements, in design phase 

 

 

 



 

 

 

Nash          

 

Clocks, Bells & PA project for next year, estimated $38,490  

 

 

Painted Sky    

 

Lighting performance specs have been finalized 

Pre-K – 2
nd

 classrooms and playground, design received and under review 

 

 

Prince      

 

A/C replacement to include 3 units in Building C, RFB published 2/19 

Classroom renovations, quotes being requested for Summer Break work 

 

 

Rillito      

 

Interior renovations in Bldg. D, 600 classroom, in design phase 

 

 

Rio Vista       

 

Lighting performance specs have been finalized 

Met with site to discuss needs 

 

 

Walker   

        

Playground equipment painting, a District painting contractor has been 

awarded 

Future work to include site beautification, painting buildings, painting 

wrought iron fencing, HVAC renovation and new water bottle filler fountains 

 

 

 



 

 

 

Wilson  

 

Clocks, Bells & PA project approved $40,945  

HVAC chiller work, await delivery of equipment to schedule $99,932 

HVAC fan coil work scheduled for summer $62,597 

Upgrade 5 electrical panels in the north wing to be performed by our District 

electrical technicians, 1 panel to be completed over Spring Break, the other 4 

to be Summer Break work 

Bus Loop, design proposal being reviewed 

 

    

 

** SOMETHING NEW AT EVERY SCHOOL, EVERY YEAR! ** 

 
 


