
Status of Bond Projects 

4/10/18 Governing Board Meeting 

 

President Day, Board Members, Mr. Jaeger 

Current Project Update: 
 

The bond construction planning and designing continues.  These projects have 

been completed or are in in various stages of construction. 

 

 

Amphitheater High:  

 

ADA restroom renovation student center, demolition is complete, plumbing 

installed, rough in-electric is complete, with wallboard being installed next, 

during demolition some unforeseen conditions were exposed and needed to be 

addressed therefore total is now $43,738 

Switchgear replacement drawings are complete and approved, the gear is 

being built with a scheduled shipping date of 6/15 $111,085 

Panther Hall Renovations, 75% design review is ongoing while HVAC testing 

occurs $34,620 

 

 

 

     
                  New Plumbing   New Drain Tray for Shower 

 

 

 

 

 

 

 

 



Canyon Del Oro:         

 

ADA modifications, design phase is ongoing 

Drainage issue at Bldg. G, design phase is ongoing 

Irrigation pressure tank, 4-6 week lead time until delivery, manufacture of 

tank is ongoing $31,679 

Boulders and Bollards have been placed southeast of the staff parking lot 

$7,000 

 

 

Ironwood Ridge:      

  

Painting of light poles, fixtures, gates and rails will be scheduled to walk with 

the painting vendor 

Snack bar upgrades have been re-bid and is on this evenings agenda $45,205 

 

Beach Volleyball: 

 

IRHS electrical installation is ongoing $70,000  

 

 

AMS    

 

Bldgs H, I and J HVAC bid opening was 3/14 and P.O.’s have been requested 

 

 

Copper Creek        

 

Boiler replacement and mechanical room upgrades pre-bid walk occurred 

3/16 with bids due 4/5, $70,000 estimated 

PTO requests include site beautification and water bottle filler fountains  

K-3 playground equipment approved $34,000 

 

 

 

 

 

 

 

 



Coronado        

 

Clocks, Bells & PA, scheduled to be complete 4/4 $64,806 

Site requests include beautification, repair and painting of fascia and eaves, 

painting of entire campus as well as walkway & awning repair 

 

 

Cross          

 

HVAC Renovations for wrestling gym, design revisions are being reviewed 

MPR flooring replacement is scheduled for summer break, abatement and 

construction $66,793  

New operable wall in MPR, proposal received $65,000 

 

 

Donaldson     

 

MPR HVAC awarded, equipment on order and being built, concrete and 

structural work has begun $68,884 

Metal roof coating, the electrostatic painting was re-bid 

 

 

Harelson   

 

Building D roofing restoration is under consideration to be completed in-

house 

Researching drainage and flooding issues at teachers’ lounge continues 

Also, bottle filler fountains, LED lighting upgrades, emergency and exit 

lighting is being considered 

 

 

Holaway      

 

Clocks, Bells & PA next year project estimated $37,178 

Access control campus wide has been completed $28,000 

Front office carpet and new countertops are being reviewed for summer work 

  

 

 

 



Keeling      

 

Basketball court paving was completed and striping and painting is being 

scheduled $2,700 

Playground equipment, the electrostatic painting was re-bid 

 

     
               New Asphalt Court          Ready for striping 

 

La Cima       

 

Renovation of MPR daylighting assembly, design phase is ongoing 

Piping modifications for 2 chillers and EMCS, design is approved 

Bleacher repair in MPR is complete $3,344 

Sealing and striping of track has been approved $21,086 

 

 

Mesa Verde    

 

Site improvements to include adding 2 panic gates between Building’s A & F, 

aluminum awning between office and room 13, replace water fountain and 

other improvements, design phase is ongoing 

 

 

Nash          

 

Clocks, Bells & PA project for next year, estimated $38,490  

 

 

Painted Sky    

 

Pre-K – K classrooms drawings received and under review, 2 play sets with 

shade have been approved at $38,000 



Prince      

 

HVAC units at BLDG CN, CE and CW bid opening was 3/14 and P.O.’s have 

been requested 

Classroom renovations, quotes being requested for Summer Break work 

 

 

Rillito      

 

Interior renovations in Bldg. D, 600 classroom, design phase is ongoing 

 

 

Rio Vista       

 

Lighting performance specs have been finalized and lighting survey/audit is 

being scheduled 

Met with site to discuss needs 

 

 

Walker   

        

Playground equipment painting, the electrostatic painting was re-bid 

Future work to include site beautification, painting buildings, painting 

wrought iron fencing, HVAC renovation and new water bottle filler fountains 

 

 

Wilson  

 

Clocks, Bells & PA project was scheduled to begin 4/9 $42,338  

HVAC chiller work, await delivery of equipment to schedule $99,932 

HVAC fan coil work scheduled for summer $62,597 

Upgrade 5 electrical panels in the north wing to be performed by our District 

electrical technicians  

1 panel was completed over Spring Break, the other 4 to be summer work 

Bus Loop, drawings have been received and are under review, design fees 

$8,445 

 

    

** SOMETHING NEW AT EVERY SCHOOL, EVERY YEAR! ** 


