
Status of Bond Projects 

7/10/2018 Governing Board Meeting 
 

President Day, Vice President Cox Golder, Board Members and Superintendent Jaeger it 

is my pleasure to provide you with an update of the projects being completed with bond 

funding. 

 

Amphitheater High:   

 

ADA restroom is completed – one punch list item for lighting $43,738  

 

Switchgear damaged during shipping. being repaired, installation 

scheduled for 7/13 thru 7/21 $119,717 

 

Panther Hall Renovations, demolition began 6/6  $973,122 

 

 
 

 

 

 



 

 

 

 

 

 

Canyon Del Oro:         

 

ADA compliance and drainage issue at bldg. G underway $22,643  

 

Buildings T & M valves & piping, pre-con meeting held 7/3/18 and work 

to start week of July 9
th

.   $186,185     

 

Irrigation pressure tank installation in progress with completion 

projected the week of July 9
th

.  $31,679 

 

 

 

 

 



Ironwood Ridge:      

 

Painting of light poles, fixtures, gates, rails, stair railings and risers 

being scheduled for quotes. 

 

Intercom & PA systems upgrade - 60 % complete $60,000 

 

Met with sign vendor for quote for new signs for bus loop 

 

 

Beach Volleyball: 

 

IRHS: Electrical installation to power lighting is complete 

 

   

 

AMS    

 

HVAC replacement - Bldgs G& H 2 units on roof – working on duct 

work, Bldgs I & J - old units are off roof with installation scheduled for 

week of July 16.       $258, 068  

 

   

 

 



 

 

 

Copper Creek        

 

Boiler replacement and mech. room upgrades, pre-con meeting held 

July 3,     $100,281 

K-3 playground equipment installation in progress, estimated 

completion is July 13  $34,000  

 

 

Coronado        

 

Campus weatherproofing to start painting buildings on 7/17     

 

 

Cross          

 

HVAC Renovations for wrestling gym in design phase, roof repairs to 

be done at the same time as removal of swamp coolers 

 

MPR flooring demo and abatement complete. Flooring installation 

complete. New operable wall in MPR await delivery  $64,662   

     

 
 

 



 

Donaldson     

 

MPR HVAC has been completed  $68,884  

 

 

Harelson   

 

Redesign of bus loop and parent drop-off area:  

Setting up for vendor quotes  

 

 

Holaway  

 

Clocks Bells and P.A System installed     $74,000  

 

 

La Cima       

 

Renovate MPR - replace daylighting assembly, paint walls, replace VCT 

flooring – in-progress   $82,649  

Seal and stripe track after seal coating is completed   $21,086  

 

 
 



 

 

Mesa Verde    

 

Site improvements to include adding 2 panic gates between Buildings  

A & F, aluminum awning between office and room 13, replace water 

fountain and other improvements awarded, awaiting scheduling $67,646  

 

 

Nash          

 

Clocks Bells and P.A. System in progress      $72,000 

 

 

Painted Sky    

 

Create 3 Pre-K – classrooms:  new playground equipment, curb, 

sidewalk, gate, awning, work is in progress  $41,680 

 

 

Prince      

 

HVAC Bldgs CN, CW, CE Scheduling delayed due to completion risk 

Rescheduled for winter/summer break     $258,068 

 

 

Rillito      

 

Interior renovations in Bldg. D 600 classroom awarded and awaits 

scheduling   $57,312 

 

 

Rio Vista      $63,552     Balance $63,552 

 

Lighting materials survey and budget received, and under review to 

Determine scope versus budget for bidding. 

 

Site requests include: outdoor basketball court repair which is under 

review, removal of 4 dead trees being scheduled for summer  

 



Walker         

 

Electrostatic painting of railings and fencing completed. 

Exterior painting of cafeteria, Administration building, and pre-school 

building scheduled to start 7/9 thru 7/16    $23,007  

 

 

Wilson        

 

HVAC chiller replacement complete $99,932 

 

Fan coil installation in progress  $62,598 

Adding controls for fan coils and central plant has commenced 

 

Upgrade 5 electrical panels in North Wing completed in-house   $11,960 

 

Bus Loop construction in progress   $47,876.32      

Adjacent Ways   $49,996   

 

    
 

 

 

 

** SOMETHING NEW AT EVERY SCHOOL, EVERY YEAR! ** 


