
Status of Bond Projects 

8/14/2018 Governing Board Meeting 
 

President Day, Vice President Cox Golder, Board Members and Superintendent Jaeger it 

is my pleasure to provide you with an update of the projects being completed with bond 

funding. 

 

Amphitheater High:   

 

Switchgear damaged during shipping being repaired, no schedule 

$119,717 

 

Panther Hall Renovations, sheet rock completed, hanging decorative 

“Cloud” ceiling grid, HVAC replacement completed, lighting in 

progress and flooring started Aug 6
th

 $973,122 

 

 
 

 

 

 



Canyon Del Oro:         

 

ADA compliance and drainage issue at bldg. G continues, all concreate 

has been installed, final grade in progress $22,643  

 

Buildings T & M - HVAC restoration is completed $186,185     

 

Parking Lot ADA striping is completed 

Slurry seal of Administration driveway scheduled for Aug 7
th

 $6,143 

 

 

 

 

 

 



Ironwood Ridge:      

 

Painting of light poles, fixtures, gates, rails, stair railings and risers 

being scheduled for quotes 

 

Intercom & PA systems upgrade – complete $60,000 

 

New signs and directions for parent drop-off to be installed Aug 6
th

   

Parent drop-off being moved to outside lanes of west parking lot $6,374 

 

AMS    

 

HVAC replacement - Bldgs 400, 500, 600, 700 wings are completed     

$258, 068  

 

   

 

 

 

 

 

 

 

 



Copper Creek        

 

Boiler replacement and mech. room upgrades, pre-con meeting held 

July 3
rd

, waiting on ship date to schedule $100,281 

 

K-3 playground equipment installation completed $34,000 

 

 
 

Coronado        

 

Campus weatherproofing - painting MPR, Elementary wing, gym and 

cafeteria completed on Aug 3
rd

      

 

 

 

 

 

 

 



Cross          

 

HVAC Renovations for wrestling gym in design phase, roof repairs to 

be done at the same time as removal of swamp coolers 

MPR flooring demo and abatement complete, flooring installation 

complete, new operable wall in MPR await delivery $64,662   

     

 
 

Donaldson     

 

MPR HVAC has been completed $68,884  

 

Harelson   

 

Redesign of bus loop and parent drop-off area postponed  

 

Holaway  

 

New clocks, bells and P.A. system installed $74,000  

 

La Cima       

 

Renovate MPR - replace daylighting assembly, paint walls and replace 

VCT flooring – complete $82,649  

 

 



Mesa Verde    

 

Site improvements to include adding 2 panic gates between Buildings  

A & F, aluminum awning between office and room 13, replace water 

fountain and other improvements awarded, awaiting scheduling $67,646  

 

 

Nash          

 

Replace clocks, bells and P.A. system – completed Aug 3
rd

 $72,000 

 

Painted Sky    

 

Create 3 Pre-K classrooms:  new playground equipment, curb, 

sidewalk, gate and awning – completed $41,680 

 

 

 

 

 

 



Prince      

 

HVAC Bldgs CN, CW, CE scheduling delayed due to completion risk -

rescheduled for winter/summer break $258,068 

 

Rillito      

 

Interior renovations in Bldg. D 600 classrooms awarded and awaits 

scheduling $57,312 

 

Rio Vista       

 

Lighting materials survey and budget received, project out for bid  

 

Site requests to include: outdoor basketball court repair under review, 

removal of 4 dead trees being scheduled for summer  

 

Walker         

 

Electrostatic painting of railings and fencing completed, exterior 

painting of cafeteria, Administration building, and pre-school building 

completed $23,007  

 

   
 

 

 

 

 

 

 



Wilson        

 

HVAC updates are complete $62,598 

 

Bus Loop construction is complete  

Bond Funds   $47,876.32      

Adjacent Ways   $49,996   

    

 
 

 

 

** SOMETHING NEW AT EVERY SCHOOL, EVERY YEAR! ** 


