
Status of Bond Projects 

11/13/2018 Governing Board Meeting 

 
President Day, Vice President Cox Golder, Board Members and Superintendent Jaeger, it 

is my pleasure to provide you with an update of the projects being completed with bond 

funding. 

 

 

Amphitheater High:    

 

Switchgear replacement completed over fall break ~ $119,717 

 
 

 

 

Canyon Del Oro: 

  

Library condensing units & coils replacement ~ $91,701 

Library units controls replacement ~ $5,601 

Exterior painting of south gym ~ $74,648 

P.A. upgrades pending 

         

 

 



Ironwood Ridge:      

 

Install lockdown and P.A. notification buttons - complete ~ $1,997 

Painting rails, fencing, gates and poles - 90% complete ~ $80,400 

Security and wrought iron fencing being bid ~ estimated $175,000 

HVAC replacement on concession stand - P.O. received ~ $9,468 

 

     
 

 

Copper Creek: 

 

Boiler replacement and mech. room upgrades - complete ~ $100,281 

Startup commissioning and owner training 11/6  

P.A. upgrades to District standards ~ $30,275 

HVAC Renovations to main classroom building: replace 5 fan coil units 

and router - work in progress ~ $27,738    

 

 

Coronado: 

 

Installation of playground equipment - scheduled for 12/3 ~ $39,476 

Restoration of the roof on the north 2 story ~ $70,000 

Replacement of carpet in four classrooms during fall break ~ $17,067 

 

   



Cross: 

 

HVAC renovations for wrestling gym in design phase, roof repairs to be 

done at the same time as removal of swamp coolers  

  95% construction drawings being reviewed 

Operable wall installed - athletic crash pads received ~ $64,662 

     

 

Harelson: 

 

New gate and security fence for before/after school care area ~ $9,741 

 

   
 

 

Keeling: 

 

Intercom & P.A. system upgrades in progress ~ $30,133 

 

 

La Cima:       

 

Day lighters have been repaired in MPR and east vestibule, install 

exterior light pole - final punch walk 10/31 ~ $82,649 

Punch list items identified & being corrected                

Piping modifications 2 chillers/Central Plant design complete 

Bid documents are 100% - reviewing bids                     

Pueblo Mechanical - HVAC controls ~ $104,157 

  

 

 



Mesa Verde:    

 

Site improvements to include adding 2 panic gates between 

buildings A & F, aluminum awning between office & room 13, 

and new water fountain /improvements - punch walk 10/31 ~ $67,646  

 

   
 

   
 

 

 

Painted Sky: 

 

P.A. and clock upgrades ~ $77,237  

 

 

 



Prince:      

 

HVAC buildings CN, CW, CE scheduling delayed 

Winter break 1 unit to be completed ~ $258,068 

 

 

Rillito:      

 

Interior renovations building D 600 Classroom - 95% complete            

Punch walk 10/16 - waiting on new lockers ~ $57,312 

 

   
 

 

   
 

 

 

 

 

 

 



Rio Vista:       

 

Lighting upgrade - pre-con meeting 10/25 

4-6 week lead time on materials ~ $86,506 

Site requests include outdoor basketball court repairs - under review 

 

 

Walker:    

 

Waiting on quotes for A/C upgrades - received & updated  

Conceptual drawings for single point of entry 

Security fencing upgrades out for bid 

Paint playground equipment on south end of playground ~ $1,365 

Scheduled to start 11/9  

   

  

Wilson:            

 

Boiler flue safety issue identified - Pueblo Mechanical ~ $78,816 

Complete - final punch on 11/5  

Fan coil units control valves upgrades ~ $57,465 

In progress – will finish over winter break 

   

 

 

** SOMETHING NEW AT EVERY SCHOOL, EVERY YEAR! ** 

 

 

 

 

 


