
 

Status of Bond Projects 

12/11/2018 Governing Board Meeting 

 
President Day, Vice President Cox Golder, Board Members and Superintendent Jaeger, it is my pleasure 

to provide you with an update of the projects being completed with bond funding. 

 

 



Amphitheater High:   

 

Replaced HVAC on the 400 wing of the Commons Building ~ $7,720 

 

 
 

Canyon Del Oro:      

  

Library condensing units & coils replacement awaiting materials ~ $91,701 

Replace controls ~ $6,088 

Exterior painting of south gym ~ $74,648 

Start date 12/17 completed by the end of winter break 

Mascot to be finished in January 

P.A. upgrades pending planning and cost estimate - walked site with vendor 11/20 



Ironwood Ridge:  

  

C & L Painting to paint rails, fencing, gates and poles completed ~ $85,900 

Security and wrought iron fencing - out to bid  

HVAC replacement on concession stand - installation 11/21 ~ $9,468 

 

   
 

Copper Creek:     

 

Boiler replacement and mech. room upgrades completed ~ $100,281                 

P.A. upgrades to district standards - installation 11/14 - 11/30 ~ $30,275 

HVAC renovations to main classroom building: replace 5 fan coil units and router - 

work in progress to be completed over winter break ~ $27,738 

 

Coronado:      

 

Installation of playground equipment scheduled for 12/3 ~ $39,476  

Roofing Southwest to restore the roof on Building C - the north 2 story building  

Pre-con meeting 12/4 ~ $23,897 

Replace 5 Package units on ES wing ~ $46,785 

   

 

Cross:          

 

HVAC renovations for wrestling gym in design phase - roof repairs to be done the 

same time as removal of swamp coolers - received 95% construction drawings for 

review 

   

 



Keeling:    

 

Intercom & P.A. system upgrades – complete ~ $30,133 

 

   
 

 

La Cima    

 

Replace cooler tower, condenser water and chilled water piping and pumps  

~ $238,713 

  

 

Prince:     

 

HVAC Buildings CN, CW, CE scheduling for winter and summer break ~ $258,068 

Installation for CW Building scheduled for winter break 

 

 

 

 

Rio Vista:       

 

Lighting upgrade approved - P.O. received - await scheduling ~ $86,506 

4 week lead time on materials       

Outdoor basketball court repairs ~ $27,070 

 

 



Walker:  

 

Waiting on quotes for A/C upgrades - received & updated  

Conceptual drawings for single point of entry 

Security fencing upgrades awaiting board approval 

Painted playground equipment ~ $1,355 

   
 

         

Wilson: 

 

Replaced boiler flue, completed ~ $78,816 

HVAC fan coil units control valve upgrades in progress and completed over winter 

break ~ $57,465 

     
* SOMETHING NEW AT EVERY SCHOOL, EVERY YEAR! * 


