
Status of Bond Projects 

2/19/2019 Governing Board Meeting 

 
President Cox Golder, Vice President Zibrat, Board Members and Superintendent Jaeger, it is my pleasure 

to provide you with an update of the projects being completed with bond funding. 

 

 

Amphitheater High:    

 

HVAC replacements (3) on locker room / coaches office       $57,413 

PO issued, waiting for shipment date, anticipated spring break install    

   

 

Canyon Del Oro:         

  

Library condensing units & coils replacement    $97,789 

Preconstruction Meeting scheduled March 4  

Estimated start date 3/11                

 

Exterior painting of south gym is complete                $74,648 

 

Track replacement, P.O. has been requested – summer project   $259,391 

 

HVAC replacement – (1) unit on trainer room     $15,621 

 

HVAC repairs – South gym air handler      $4,944 

 

   
 

 

 

 

 



Ironwood Ridge:      

 

Security and wrought iron fencing construction in progress  $161,067 

 

C & L painting – paint all new security fencing     $46,000 

 

   
      

 

 

Coronado: 

 

Roofing Southwest to restore roof on bldg. C     $23,897 

Scheduled for spring break 

 

Phase 1 – replace 5 package units – complete                            $53,356 

 

Phase 2 – replace 5 package units       $53,887 

   P.O. received – scheduling 

  

    
 

 



Cross:          

 

Roofing and HVAC renovations for wrestling gym being scheduled       $347,800 

     

     

Harelson:   

 

P.A. and underground cabling upgrades – await scheduling       $39,093 

 

 

La Cima:       

                 

Piping modifications, 3 chillers/central plant – pre-con meeting 2/6  $363,885 

Estimated start date 2/11                            

 

Create maker space place holder                  $20,000 

  

 

Painted Sky:    

 

Security & P.A. upgrades to district standards     $77,237 

Including underground wiring & replacing clocks – start date 1/14      

 

Create maker space place holder                                 $20,000 

 

 

Prince:     

 

HVAC Bldgs CN, CW, CE scheduling delayed due to completion risk  $258,000 

   Winter Break 1 unit completed – CW building 

Summer break for remaining 2                                

               

Replace boiler in central plant Bldgs A, B – P.O. received                 $19,658  

 

 

   
 

 



Rio Vista:       

 

Lighting upgrade – installation in all classrooms complete       $86,506 

Library lighting equipment to ship mid Jan      

 

Outdoor basketball court repairs during spring break    $27,070 

 

Create maker space place holder       $20,000 

 

 

Walker:      

 

Construct a single point of entry        $69,436 

 Summer project                   

 

Security fencing upgrades – estimated start date 2/18                   $83,637 

Painting of security fencing                                                              $4,400 

 

Create maker space – room 19                                        $20,000 

   

         

Wilson:       

 

Fan coil units control valve upgrades                         $57,465 

95% complete – estimated completion date 1/25 

 

Replace Bollard lighting to LED in walkway (13)        $16,101                    

 

    
              

 

 

** SOMETHING NEW AT EVERY SCHOOL, EVERY YEAR! ** 

 


