
Status of Bond Projects 

4/9/2019 Governing Board Meeting 

 
President Cox Golder, Vice President Zibrat, Board Members and Superintendent Jaeger, it is my pleasure 

to provide you with an update of the projects being completed with bond funding. 

 

 

Amphitheater High:   

HVAC replacements (3) on locker room / coaches office       $57,413 

Crane placed units during spring break – completion March 28/29  

   

 

Canyon Del Oro: 

Library condensing units & coils replacement completed   $97,789 

Final punch walk scheduled for April 2, 2019                
 

 
Track replacement scheduled for summer project    $259,391 

 

HVAC replacement – (1) unit on trainer room      $15,621 

 

HVAC repairs – south gym air handler completed    $4,944 

 

 

Ironwood Ridge: 

Security and wrought iron fencing construction in progress   $161,067 

Post installation complete – panels are in progress 

 

C & L painting – paint all new security fencing – IRHS blue              $46,000 

Tentative start date April 18, 2019 



Coronado:      

Roofing Southwest to restore roof on bldg. C       $23,897 

50% completed over spring break 

       

Phase 2 – replace 5 package units – started over spring break       $53,887 

   

   
  

 

Cross:          

Roofing and HVAC renovations for wrestling gym     $347,800 

 Scheduling and pre-construction process started 

 

 

Harelson:   

P.A. and underground cabling upgrades                  $39,093 

Work completed over spring break – punch walk April 2  

    

   
 



La Cima:                       

Piping modifications, 3 chillers/central plant      $363,885 

Start date 2/11 – 95% completed working punch items                                 

 

   

Prince:     

HVAC Bldgs CN, CE scheduling for summer break                              $258,000 

 

 

Rio Vista:       

Outdoor basketball court repairs in progress                     $27,070 

Soils issue – scheduled for April 12 

 

   
 

 

Walker: 

Single point of entry summer project      $68,686 

 

Security fencing upgrades – posts installed         $83,637 

Painting of security fencing delayed due to weather   $4,400 

   

   

Wilson: 

Replace lighting for walkways (13) and canopies (50)     $20,040 

 
 

   

 

** SOMETHING NEW AT EVERY SCHOOL, EVERY YEAR! ** 


