
Status of Bond Projects 

5/7/2019 Governing Board Meeting 

 
President Cox Golder, Vice President Zibrat, Board Members and Superintendent Jaeger, it is my pleasure 

to provide you with an update of the projects completed with bond funding. 

 

 

Canyon Del Oro:   

  

Bond Projects 

P.A. system upgrades – Advanced Controls Corp.                  $165,374                                               

 pre-construction meeting 4/24 

Track replacement – General Acrylics – start date June $259,391 

          pre-construction meeting 5/7                                                                     

Football Field Renovation – Evergreen Turf   $82,965 

 pre-construction meeting 5/7 

   
 

Ironwood Ridge:   

  

Bond Projects 

Security and wrought iron fencing      $161,067 

panel installation in progress along south service road 

C & L painting – paint all new security fencing – IRS Blue   $46,000 

tentative start date 4/19 

Paint courtyard Ramada – C&L Painting    $21,000 

Flooring improvements to: cafeteria, band room & music room  

to include water fountain additions – pre-bid walk 4/23 

Central plant boiler replacement solicitation – out to bid 4/11  

pre walk 4/16 – bid open 5/3      
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Coronado:   

 

Bond Projects 

Roofing Southwest to restore roof on bldg. C    $23,897 

80% complete – metal flashing install 4/29  

                                                   

Cross:   

 

Bond Projects 

HVAC renovations for wrestling gym     $347,800 

contractor is working on submitting submittals  

 
    

Harelson:         

 

Bond Projects             

Boiler replacement 

out to bid 4/16 – pre-con meeting 4/22 

 

Keeling:   

 

Bonds Projects                                                                                              

   Parking lot replacement – Boyd Contracting LLC $33,209                               

        HVAC EMCS Controls – Bldg. D $32,800 

Adjacent Ways Projects 

        Re-pave bus lane – Boyd Contracting LLC. $16,528 
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La Cima:   

                 

Bond Projects 

Create maker space place holder    

 $10,000 

awaiting proposal from Border States Electrical 

  

Mesa Verde:   

 

Bond Project 

Parking lot  renovation – Boyd Contracting LLC.                   $11,855 

Flooring improvements – Rooms 1 & 2 

Adjacent Ways Projects 

Re-pave fire lane – Boyd Contracting LLC. $38,548 

                   

Nash:   

 

Bond Projects 

Intercampus security fencing upgrades  $15,026 

Canyon Fence Co. – P.O. issued, awaiting start date 

 

Painted Sky:   

 

Bond Projects 

Create maker space place holder                      $20,000 

awaiting quotes from 5 Contractors – site meeting 4/15 

Security fence painting 

met with contractor – awaiting quote     

 

Prince:   

 

Bond Projects 

HVAC Bldgs. CN, CW, CE          $258,000 

pre con meeting 5/13 to install remaining 2 units  

– completion date 6/30                                                   

Adjacent Ways Projects                      

Bus loop construction – design in in progress 
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Rio Vista:   

 

Bond Projects 

Outdoor basketball court repairs in progress            $27,070 

striping completed 4/20 

Create maker space place holder     $20,000 

pre con meeting week of 3/25    

   
 

Walker:   

 

Bond Projects 

Single point of entry        $68,686 

pre con meeting 4/30 

Abatement to floor tile in Administration Bldg.  $1,454 

Security fencing upgrades                $83,637                     

posts and panels installation complete    

Painting of security fencing – awaiting contractor                  $4,400 

Create maker space room 19 – P.O. received    $37,845 

P.A system upgrades – F.S.E.C. -  P.O. received   $53,641 
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Wilson:   

 

Bond Projects 

Replace Bollard lighting to LED in walkway (13)                       

received quote from Border States Electric    $20,040 

to include (50) canopy lights – ordered – P.O. received 

received Bollard and Canopy lights – await scheduling 

Exterior and restroom speaker additions – F.S.E.C.  $20,630 

HVAC control upgrades to library & upper 700 wing  $103,612   

Fire alarm control panel replacement                                           

 

 

** SOMETHING NEW AT EVERY SCHOOL, EVERY YEAR! ** 

 

 


