
Status of Bond Projects 

6/11/2019 Governing Board Meeting 

 
President Cox Golder, Vice President Zibrat, Board Members and Superintendent Jaeger, it is my pleasure 

to provide you with an update of the projects completed with bond funding. 

 

 

 

Canyon Del Oro:   
  

Bond Projects 

P.A. system upgrades – Advanced Controls Corp.                    $165,374                               

o system testing completed 

o underground cable install in progress  

o completion date of July 15th                                                                           

 

Track replacement – in progress      $259,391                                                                          

 

Football field renovation – Evergreen Turf    $82,965 

 

CT supply water line repair – P.O. received                              $37,326 

o pre-construction 5/30 
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Ironwood Ridge:   
  

Bond Projects 

Security and wrought iron fencing – 95 % complete       $161,067 

o panel installation complete  

o performing repair modification east side of campus  

o completion date 6/3 

 

C & L painting – paint all new security fencing – IRHS Blue      $46,000 

o painting along west Fine Arts complete  

o working on south service road fence – start date 6/1 

 

Paint courtyard Ramada       $21,000 

o start date 6/3 

 

Flooring improvements to: cafeteria, band room & music room  

o includes water fountain additions – P.O. received                $136,061 

 

Central plant boiler replacement solicitation                                $133,000  

o pre-construction meeting 6/3 

 

HVAC unit replacements – buildings H, J & plant                $32,744      

o materials on order 

 

Mini split system & junction box replacement for elevator  $5,742 

o materials on order – pre-construction 6/5 

 

Security – access control upgrades            $12,796 

o wireless work on 6/17 

o remainder of work to start 6/18             

      

AMS:   
 

Bond Projects                                                                                                                                                                          

   Cafeteria /serving line & partition upgrades  

o awaiting specs from Food Service     

Copper Creek:          
 

Bond Projects                                                                                                                                                                           

Access control hardware upgrades – P.O. received   $27,111 

o materials on order  

o start date 6/4 
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Coronado:   
 

Bond Projects  

Remove and repair Jace (HVAC Controls) – July start          $5,052 

 

Security fencing upgrades scheduled for 6/17           $9,108                           

 

Carpet installation in music room                        $21,149 

o materials on order 

o start date 7/1    

 

Cross:   
 

Bond Projects 

HVAC renovations for wrestling gym      $347,800 

o construction started 5/24 

o demo in progress  

 

   
 

El Hogar/Land Lab 
 

Bond Projects 

HVAC Replacements – materials on order                   $19,553 

o pre-construction meeting 6/4  
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Harelson:  
 

Bond Projects             

Boiler replacement               $39,093                                   

o pre-construction meeting 6/3                                               

 

Carpet installation in building B – rooms 1-6        $21,189                                                                

o materials on order  

o start date 6/10         

 

Keeling:   
 

Bond Projects 

Parking lot replacement  $33,209 

o pre-construction meeting 5/31 

 

          HVAC control upgrades – building D  $32,898 

o materials ordered   

o estimated start 7/1 

 

         Fiesta Bowl Grant Project  $35,000                                                                                                                            

o playground equipment  

o working with vendor for installation date        

 

La Cima:   
                 

Bond Projects 

Maker Space         $10,000 

o electrical and technology connection work 

 

Smoke detector replacements in north wing & MPR 6/3         $21,203                                                                                                                                                                           

  

Mesa Verde:    
 

Bond Projects 

Parking lot  renovation – July start        $11,855      

 

Flooring improvements – Kindergarten rooms 1 & 2                  $10,065 

o pre-construction meeting 6/3                                                                                                                            
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Nash:   
 

Bond Projects 

Intercampus security fencing upgrades            $15,026 

o P.O. issued – scheduled start 6/10 

  

Boiler replacement and new drinking fountain in building G $61,823 

o pre-construction meeting 6/3                                                                                                                            

 

Painted Sky:   
 

Bond Projects 

Maker Space – tentative start 6/12                             $20,000 

o USB hubs pending arrival         

o wall art                           

 

Security fence painting – starting 7/15                               $8,625 

 

Carpet installation in music room – starting in July         $5,916 

 

Prince:   
 

Bond Projects 

HVAC buildings CN, CW, CE       $258,000 

o pre-construction meeting 5/17 to install remaining 2 units 

o start date 6/4 – completion date 7/1                                                   

 

Rio Vista:   
 

Bond Projects 

Maker Space         $20,000 

o remove flooring / polish concrete – scheduled for June                     

o repaint wall to original colors – scheduled for June                                              
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Walker:   
 

Bond Projects 

Create single point of entry       $68,686 

o demo in progress 

o start date 5/28 

 

Security fencing upgrades – 65% complete – restart 5/29  $83,637 

o painting of security fencing                         $4,400 

o start date 6/17       

 

Create maker space room 19       $37,845 

o start date 5/28                 

o demo in progress 

 

P.A system upgrades        $53,641 

o start date 6-17 

 

Fire Alarm System modification for Admin. renovation         $5,255 

o start date 5/28 
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Wilson:   
 

Bond Projects 

 

Replace Bollard lighting to LED in walkway (13)           $20,040 

o scheduled for summer 

 

Exterior & RR speaker additions         $20,630 

o start date 5/28 

 

HVAC control upgrades to library & upper 700 wing   $103,612 

o weekend work 

 

Fire alarm control panel replacement      $28,694 

o anticipated 7/1 start 

 

Carpet installation 600 wing – rooms 601-611               $34,619  

o 4 classrooms – materials on order  

o start date 6/17  

             

                                      

 

 

** SOMETHING NEW AT EVERY SCHOOL, EVERY YEAR! ** 


