
Status of Bond Projects 

11/19/2019 Governing Board Meeting 

 

President Cox Golder, Vice President Zibrat, Board Members and Superintendent Jaeger, it is 

my pleasure to provide you with an update of the projects completed with bond funding.   

 

CDO: 

Bond Projects                                                                                                                                                         

 P.A. system upgrades - working on punch list items      $165,374   

 Main switchgear modernization - design in progress                        $19,260                                                                               

 Security fencing / panic gates - P.O. issued                      $24,856        

 T Building - evaluate fan coils to see which ones need replacing    $7,257                                                                                                                                                   

        

IRHS:  

Bond Projects                                                                                                                                                                                         

 Central plant boiler - installation is complete                  $133,000   

    

 
 

AMS: 

Bond Projects 

 Cafeteria serving line - P.O. requested                     $16,219                                                                                

 TEP grant - LED lighting upgrades                 $78,255    

    

 



 

Copper Creek: 

Bond Projects 

 Maker Space - room 2 - bid opens 11/6               $12,267 

 Central plant chiller replacement - pre con 11/26             $196,000 

  - materials on order                                                                                             

Pueblo Mechanical - chiller controls - P.O. issued             $5,121                                  

  - disconnect (2) refrigerant monitors before demo of chillers                             

  - reconnect after new equipment installed 

 

Coronado: 

Bond Projects 

 Maker Space- room 8                  $11,983       

 Lighting replacement - classrooms 5 thru 10    $37,451                                                                                                                                                    

  

Donaldson: 

Bond Projects 

 Maker Space - room F-1                  $11,926 

  

Harelson: 

Bond Projects 

 Boiler replacement - completed      $39,093    

   

    
 

 

 

 



 

Holaway: 

Bond Projects                                                                                                         

 Evaluating front office single point of entry                                                                                     

 Evaluating security - fencing design                                                                                                 

 

Keeling: 

Bond Projects 

 Maker Space - room 6        $10,842 

 Roof restoration Building D       $30,423 

 Parking lot improvements to building G - reviewing bids  $31,019 

                        

Mesa Verde: 

Bond Projects 

 Maker Space - rooms 15 & 16      $16,880 

  

Nash: 

Bond Projects  

 Boiler replacement - installation complete    $61,823   

 Maker Space room 2       $12,267                                  

 

 
 

 

 



 

Painted Sky: 

Bond Projects 

 Security fence painting - C&L Painting - work in progress  $16,875        

CM lock conversion to online - C&I Show Hardware   $33,466                            

 Fire alarm replacement design - waiting on quote                                                                                                         

  

Prince: 

SFB Projects 

 Adjacent ways bus loop construction      $159,840                                                                                   

  - application submitted to SFB 8/14 validation of expenses            

TEP grant - LED lighting upgrades - 99% complete                              $69,179    

              

Rio Vista: 

Bond Projects 

 Campus security fencing upgrades      $64,677     

  - contractor ordering materials      

  

Wilson: 

Bond Projects 

 Maker Space          $12,267 

 Fire alarm system replacement - in design    $30,000 

 ADA modifications to restroom - bids due 11/8 

     

 

 

 

 

SOMETHING NEW AT EVERY SCHOOL, EVERY YEAR! 

 


