
Status of Bond Projects 

12/10/2019 Governing Board Meeting 

 

President Cox Golder, Vice President Zibrat, Board Members and Superintendent Jaeger, it is 

my pleasure to provide you with an update of the projects completed with bond funding.   

 

 

 

CDO: 

Bond Projects                                                                                                                                                    

 P.A. system upgrades - Advanced Controls Corp      $165,374   

  - working on punch list items 

 

      Main Switchgear Modernization - bid opens 11/26                        $19,260                                                                               

  

Security fencing / panic gates - P.O. issued                      $24,856        

  - scheduled for winter break                                                                                                                               

  

T Building - evaluate fan coils         $7,257                                                                                                                                                   

 

 

IRHS: 

Bond Projects                                                                                                                                                                                         

 Central plant boiler - construction complete    $133,000           

  - awaiting close out docs            

  - add reduced pressure regulator to be installed 11/16         $3,347       

  

ADA parking lot improvements - waiting on bids                          

 

 

 



 

AMS: 

Bond Projects 

 Cafeteria serving line - construction begins 12/2              $16,219                                               

  

TEP grant - LED lighting upgrades                $78,255    

  - materials on order to complete                 

 

 

Copper Creek: 

Bond Projects 

 Maker Space - room 2 - Kittle Construction               $12,267                                         

  - pre-con meeting scheduled for week of 12/3 

  

Central plant chiller replacement – pre-con meeting 11/26           $196,000 

  - materials on order                                                                                             

 

Pueblo Mechanical - chiller controls - P.O. issued              $5,121                                  

  - disconnect (2) refrigerant monitors before demo of chillers                             

  - reconnect after new equipment installed 

 

 

Coronado: 

Bond Projects 

 Maker Space - room 8 - pre-con meeting scheduled for week of 12/2            $11,983              

  

Lighting replacement - rooms 5-10                    $37,451  

  

HVAC replacement - (2) units on Building J                $28,008             

  - materials on order                                                                                                                   

   

 



 

Donaldson: 

Bond Projects 

 Maker Space - room F-1                  $11,926 

   - pre-con meeting scheduled for week of 12/2                            

 

 

Harelson: 

 

Bond Projects 

 Boiler replacement - construction & factory start up complete           $39,093    

   

 

 Holaway: 

Bond Projects                                                                                                         

 Evaluating front office single point of entry                                                                                     

   

Evaluating security - fencing design      $81,347                                                                                                

  - East side - $42,143      

- West side - $39,204           

 

 

Keeling: 

  

Bond Projects 

 Maker Space - room 6        $10,842   

  - pre-con meeting scheduled for week of 12/2        

  

Roof restoration Building D      $30,423                      

  

Parking lot improvements to Building G     $31,019       

    

Mesa Verde: 

 



 

Bond Projects 

 Maker Space - room 15 & 16      $16,880  

  - pre-con meeting scheduled for week of 12/2       

  

 

Nash: 

 

Bond Projects  

 Maker Space - room 2       $12,267     

  - pre-con meeting scheduled for week of 12/2                                    

 

 

Painted Sky: 

 

Bond Projects 

 Security fence painting - C&L Painting - 50% complete  $16,875    

  - remainder to be completed on winter break        

  

Fire Alarm replacement design - received quote   $10,651                                                                                                        

  

 

Prince: 

  

 TEP grant - LED lighting upgrades - 99% complete   $69,179    

  - additional materials on order to complete this project   

 

 

Rio Vista: 

 

Bond Projects 

 Campus security fencing upgrades      $64,677     

  - contractor ordering materials      

 

 



 

Wilson: 

 

Bond Projects 

 Maker Space - P.O. requested      $12,267  

  - pre-con meeting scheduled for week of 12/2                                    

  

Fire alarm system replacement design     $22,093 

  

ADA modifications to restroom - winter break start date  $147,734 

     

 

 

SOMETHING NEW AT EVERY SCHOOL, EVERY YEAR! 

 


