

Status of Construction Projects

3/8/2022 Governing Board Meeting

President Cox Golder, Vice President Day, Board Members and Superintendent Jaeger, it is my pleasure to provide you with an update of the projects currently under construction with SFOB, Bond and ESSER funding.

AHS:

Bond Projects

Cafeteria HVAC Replacements – Spring Break Project \$140,691

ESSER Projects

HVAC Improvements

-Student Center/Bookstore – 7 Zone RTU \$302,026

-Fall Break Project

-100 & 200 Wing Classroom Fan Coil Replacements

-Bid Phase

- Bldg. DN HVAC Improvements – Design \$31,795

SFB Projects

Central Plant #3 Hot Water Line Assessment \$2,400



300 Wing – Structural Repairs Construction - Bids Due 3/8/22

CDO:

Bond Projects

Library Boiler Replacement – Complete

\$33,800



East Parking Lot Reconstruction -Summer Project	\$566,249
--	-----------

Main Central Plant Renovation -Summer Project	\$714,157
--	-----------

Fire Alarm System Inspection and Evaluation -Spring Break Project	\$12,000
--	----------

Adjacent Ways Projects

East Parking Lot Fire Lane Reconstruction -Summer Project	\$164,154
--	-----------

ESSER Projects

Building E HVAC Replacement – Summer Project	\$83,370
--	----------

North Gym HVAC Improvements Design – 50% Complete	\$57,540
---	----------

SFB Projects

Campus Roofing Phase II – Punchlist Phase	\$2,398,313
---	-------------

IRHS:

Bond Projects

Irrigation Well Design	\$58,538
------------------------	----------

Cooling Tower #1 Replacement – Spring Break Project	\$147,023
---	-----------

Locker Room Improvements – 98% Complete	\$119,058
---	-----------

SFB Projects

Weatherization FA & GYM	\$270,200
-------------------------	-----------

Weatherization Assessment Academic Buildings	\$6,020
--	---------

AMS:

Bond Projects

Parking Lot Repairs – Complete \$9,428

Building 800 HVAC Improvements – Structural Review

ESSER Projects

Building 300 HVAC Improvements – Structural Review

Campus HVAC Controls Upgrades – Materials Ordered \$107,143

Copper Creek:

Bond Projects

HVAC Fan Coil Improvements – Summer Project \$128,922

ESSER Projects

Campus HVAC Controls Upgrades \$266,806

SFB Projects

MPR Roof Replacement – SFB Grant Submittal \$587,299

Coronado:

Bond Projects

Boiler Replacement – Complete

\$99,845



Building A, E, H & J Roof Coating – Summer Project

\$104,308

Cross:

Bond Projects

Access Control Improvements – Complete

\$21,661

Cafeteria HVAC RTU Replacements – Units Ordered

\$27,474

ESSER Projects

Building 600 HVAC Improvements – Bid Phase

SFB Projects

Campus Roof Replacement \$4,075,000


Harelson:

ESSER Projects

Building A HVAC Improvements – Structural Review \$3,000

SFB Projects

Funhouse Weatherization \$74,500



Holaway:**Bond Projects**

Front Office Single Point of Entry Design \$6,100

ESSER Projects

Buildings G, F & E HVAC Improvements – Units Ordered \$340,785

SFB Projects

Nurses Office Sewer Repairs – Spring Break Project \$21,091

Innovation:**Bond Projects**

Security Fence Upgrades – Bid Phase

Keeling:**Bond Projects**

Building A – HVAC Replacements – Units Ordered \$72,412

ESSER Projects

Buildings D, E & F HVAC Improvements – Structural Review

La Cima:**Bond Projects**

Campus PA & Clock improvements – 45% Complete \$85,624

MPR Kitchen HVAC Replacement – Structural Review \$4,500

ESSER Projects

Central Plant Chiller Replacement Design \$26,850

Mesa Verde:**Bond Projects**

Parking Lot Improvements – Spring Break Project \$18,197

Adjacent Ways

Bus Loop Paving Replacement – Spring Break Project \$42,171

ESSER Projects

Buildings C & F HVAC Improvements – Units Ordered \$341,194

SFB Projects

Campus Roof Replacement Re-Bid – Bids Due 3/22

Nash:

Bonds Projects

Building F & G HVAC Replacements - Summer Project \$74,800

Building D HVAC Improvements – Bid Phase

ESSER Projects

Building H HVAC Improvements – Bid Phase

Prince:

Bond Projects

New Playground Equipment – Const. Start 3/10 \$74,348

Building D HVAC Improvements – Bid Phase

ESSER Projects

Building C HVAC Improvements Design – 60% Complete \$51,550

SFB Projects

Classroom 19 HVAC Replacement Structural Evaluation

Rillito:

SFB Projects

Buildings A & D Weatherization – Bids Due 3/22

Rio Vista:

Bond Projects

Activity Gym HVAC Replacement – Summer Project \$32,584

ESSER Projects

Building C Multizone AC Replacement – Bid Phase

Walker:

ESSER Projects

Buildings B, C, D & E HVAC Improvements – Bid Phase

Wilson:

Bond Projects

Central Plant Expansion Tank R & R – Materials Ordered \$15,514

ESSER Projects

North MPR HVAC RTU Replacements – Spring Break \$88,827

Central Plant Cooling Tower Replacements Design \$23,550

Campus HVAC Controls Upgrades – Materials Ordered \$255,229

*SOMETHING NEW AT EVERY SCHOOL,
EVERY YEAR!*