

## Status of Construction Projects

### 5/10/2022 Governing Board Meeting

President Cox Golder, Vice President Day, Board Members and Superintendent Jaeger, it is my pleasure to provide you with an update of the projects currently under construction with SFOB, Bond and ESSER funding.

### Highlights

#### CDO East Parking Lot & Bus Loop Reconstruction



## CDO Building E HVAC Replacements





## Cross Roof Replacement



## Walker Cafeteria HVAC Screening/Security Fencing



**AHS:****Bond Projects**

Cafeteria HVAC Replacements – 100% Complete	\$140,691
Bldg. DN HVAC Improvements – Design 95% Complete	\$31,795
Bldg. 700 HVAC Replacement – PO Requested	\$16,275
CP 2 Hot Water Line Replacement - PO Requested	\$4,502

**ESSER Projects**

HVAC Improvements	
-Student Center/Bookstore – 7 Zone RTU	\$302,026
-Fall Break Project	
-100 & 200 Wing Classroom Fan Coil	\$1,040,545
Replacements – Construction Started	

**SFB Projects**

CP #3 Hot Water Line Replacement Design	\$13,315
- Grant Request Submitted	
300 Wing – Structural Repairs Construction	\$457,214
- Grant Request Submitted	
Campus Roof Assessments PH I, East Campus	\$8,085
- Grant Request Submitted	
CP # 2 Hot Water Line Leak Assessment – Complete	\$10,000
Bldg. DN Evaporative Cooler Replacements	\$23,060
-Equipment Ordered	

**CDO:**

**Bond Projects**

East Parking Lot Reconstruction -Under Construction	\$566,249
Main Central Plant Renovation -Under Construction	\$714,157
North & South Gym Access Control Improvements -Complete	\$44,697
North Gym HVAC Improvements Design – 95% Complete	\$57,540
Fire Alarm System Inspection & Repairs – Complete	\$12,000
Building BN HVAC Controls Improvement - PO Issued	\$10,358
Building E HVAC Controls Upgrades	\$16,958

**Adjacent Ways Projects**

East Parking Lot Fire Lane Reconstruction -Under Construction	\$164,154
--	-----------

**ESSER Projects**

Building E HVAC Replacement – Complete	\$83,370
Building BN HVAC Improvements - PO Requested	\$239,630

**SFB Projects**

Campus Roofing Phase II – Complete	\$2,398,313
- Building IE Fascia Replacement - Complete	\$19,573

**IRHS:****Bond Projects**

Irrigation Well Design \$58,538

Cooling Tower #1 Replacement – 90% Complete \$147,023

**ESSER Projects**

CP Chiller Replacement Design – Complete \$27,450

**SFB Projects**

Weatherization FA & GYM – 75% Complete \$270,200

Weatherization Assessment Academic Buildings \$6,020  
- Assessment In Process

**AMS:****Bond Projects**

Building 800 HVAC Improvements – Structural Review \$5,000  
- Complete

Building 300 Roof Coating – Summer Project \$64,008

**ESSER Projects**

Building 300 HVAC Improvements – PO Requested \$177,749

Campus HVAC Controls Upgrades – Materials Ordered \$107,143

**Copper Creek:****Bond Projects**

HVAC Fan Coil Improvements – Summer Project \$128,922

Fire Alarm System Inspection & Evaluation \$2,500  
- Complete

**ESSER Projects**

Campus HVAC Controls Upgrades – Summer Project      \$266,806

**SFB Projects**

MPR Roof Replacement – Grant Request Submitted      \$587,299

**Coronado:****Bond Projects**

Building A, E, H & J Roof Coating – Summer Project      \$104,308

Electrical infrastructure for new marquee      \$8,800

**ESSER Projects**

Boys & Girls Locker Room HVAC Improvements      \$110,076  
- PO Requested

**Cross:****Bond Projects**

Cafeteria HVAC RTU Replacements – Units Ordered      \$27,474

**ESSER Projects**

Building 600 HVAC Improvements – Units Ordered      \$80,464

**SFB Projects**

Campus Roof Replacement      \$4,075,000

Bldg 100 – Shingle tear off & dry in 100% Complete

Bldg 200 – Shingle tear off & dry in 100% Complete

Bldg 300 – Shingle tear off & dry in 100% Complete

Bldg 400 – Shingle tear off & dry in 100% Complete

Bldg 500 – Shingle tear off & dry in 75% Complete

Bldg 600 – Shingle tear off & dry in 100% Complete

Bldg 700 – Shingle tear off & dry in 75% Complete



**Donaldson:**

**ESSER Projects**

Building D HVAC Improvements – Units Ordered \$76,753

**Harelson:**

**ESSER Projects**

Building A HVAC Improvements – Units Ordered \$83,369

Speech Room Condenser Replacement – PO Requested \$31,930

**SFB Projects**

Funhouse Weatherization – 95% Complete \$74,500

**Holaway:**

**Bond Projects**

Front Office Single Point of Entry Design – Complete \$6,100

**ESSER Projects**

Buildings G, F & E HVAC Improvements – Units Ordered \$340,785

**Innovation:**

**Bond Projects**

Fire Alarm System Inspection & Evaluation \$2,500  
- Complete

**Keeling:**

**Bond Projects**

Building A – HVAC Replacements – Units Ordered \$72,412

Building D – HVAC Replacements – PO Requested \$160,977

Fire Alarm System Inspection & Evaluation - Complete	\$2,500
---	---------

**ESSER Projects**

Buildings D, E & F HVAC Improvements PO Requested	\$277,595
---	-----------

**La Cima:**

**Bond Projects**

MPR Kitchen HVAC Replacement – Unit Ordered	\$49,970
---	----------

**ESSER Projects**

Central Plant Chiller Replacement Design – 95% Complete	\$26,850
---	----------

MPR HVAC Replacement – Units Ordered	\$101,539
--------------------------------------	-----------

**Mesa Verde:**

**Bond Projects**

Parking Lot Improvements – Complete	\$18,197
-------------------------------------	----------

Fire Alarm System Inspection & Evaluation -Complete	\$2,500
--	---------

Exterior Classroom Door Replacements - Materials Ordered -	\$149,952
--	-----------

**ESSER Projects**

Buildings C & F HVAC Improvements – Units Ordered	\$341,194
---	-----------

**SFB Projects**

Campus Roof Replacement Re-Bid - Grant Amendment Submitted	\$1,601,623
---	-------------

**Nash:****Bonds Projects**

Cafeteria HVAC Replacement – PO Requested \$30,183

**ESSER Projects**

Building I HVAC Improvements – Bid Phase

**Painted Sky:****Bond Projects**

Fire Alarm System Inspection & Evaluation \$2,500  
-Complete

**ESSER Projects**

HVAC Replacement Classrooms 114,115 & 116 \$43,903

**SFB Projects**

Fire Alarm Replacement Assessment – Complete \$2,058

**Prince:****Bond Projects**

New Playground Equipment – Complete \$74,348

Admin Building Access Control Card Reader \$4,450

**ESSER Projects**

Building C HVAC Improvements Design – 60% Complete \$51,550

**SFB Projects**

Classroom 19 HVAC Replacement – Unit Ordered \$14,654

West Wing Classroom HVAC Replacement – Unit Ordered \$14,654

**Rillito:****Bond Projects**

Pool Re-Plaster, ADA Ramp & Courtyard Improvements	\$87,454
- ADA & Courtyard Improvements – Complete	
- Pool Re-Plaster – Construction Phase	

**SFB Projects**

Buildings A & D Weatherization	\$29,088
- Grant Request Submitted	

**Rio Vista:****Bond Projects**

Activity Gym HVAC Replacement – Summer Project	\$32,584
--	----------

**ESSER Projects**

Building C Multizone AC Replacement – Bid Phase	
---	--

**Walker:****Bond Projects**

Cafeteria HVAC Replacement – Complete	\$52,728
Fence Enclosure Around HVAC Condenser – Complete	\$4,442

**ESSER Projects**

Buildings B, C, D & E HVAC Improvements – Units Order	\$248,529
---	-----------

**Wilson:****Bond Projects**

Central Plant Expansion Tank R & R – Materials Ordered	\$15,514
Campus Painting Project – Fall Project	\$110,872
Central Plant Hot Water Pump Improvements – Design	\$8,450



**ESSER Projects**

Central Plant Cooling Tower Replacements Design \$23,550

Campus HVAC Controls Upgrades – Materials Ordered \$255,229

**SFB Projects**

MPR Stage HVAC Replacement Design \$15,845  
- Grant Request Submitted

MPR Buildings Roof Assessment \$5,175  
- Grant Request Submitted

Central Plant Underground Hot/Chilled Water Line \$8,815  
Assessment – Grant Request Submitted

*SOMETHING NEW AT EVERY SCHOOL,  
EVERY YEAR!*