Amphitheater Public Schools

Ganyon del Oro High School
Roof Replacement

BG Project No.: 17.14.12
SFB Project No.: 100210282-9999-032-BRG

100’ Construction Document Specifications

KLINDT D.
o BRECKENRIDGE
@..

S,

REGISTRATION EXPIRATION DATE: 3/31/2020

May 2013

Breckenridge
] r 0 ] 1
S rI cahr! 1:ialaﬂrt :

735 e ft. lowell rd. #

zona 85719






Canyon del Oro High School Roof Replacement

SPECIFICATIONS INDEX

DIVISION 1 - GENERAL REQUIREMENTS

SECTION 011000
SECTION 012200
SECTION 012600
SECTION 012900
SECTION 013100
SECTION 013200
SECTION 013300
SECTION 014000
SECTION 015000
SECTION 016000
SECTION 017300
SECTION 017700
SECTION 017839

SUMMARY

UNIT PRICES

CONTRACT MODIFICATION PROCEDURES
PAYMENT PROCEDURES

PROJECT MANAGEMENT AND COORDINATION
CONSTRUCTION PROGRESS DOCUMENTATION
SUBMITTAL PROCEDURES

QUALITY REQUIREMENTS

TEMPORARY FACILITIES AND CONTROLS
PRODUCT REQUIREMENTS

EXECUTION

CLOSEOUT PROCEDURES

PROJECT RECORD DOCUMENTS

DIVISION 2 — EXISTING CONDITIONS

DIVISION 3 - CONCRETE

N/A

N/A

DIVISION 4 - MASONRY

N/A

DIVISION 5 - METALS

SECTION 053100

STEEL DECKING

DIVISION 6 — WOOQOD, PLASTICS, AND COMPOSITES

SECTION 061516
SECTION 061600

WOOD ROOF DECKING
SHEATHING

DIVISION 7 - THERMAL AND MOISTURE PROTECTION

Canyon del Oro High School Roof Replacement

SECTION 070150.19

SECTION 075216

SECTION 076200
SECTION 079200

Project Number: 17.14.12

May 2019

PREPARATION FOR REROOFING
STYRENE-BUTADIENE-STYRENE (SBS) MODIFIED BITUMINOUS
MEMBRANE ROOFING

SHEET METAL FLASHING AND TRIM

JOINT SEALANTS

TOC-1



Canyon del Oro High School Roof Replacement
SPECIFICATIONS INDEX

DIVISION 8 - OPENINGS
N/A

DIVISION 9 - FINISHES
SECTION 099113 EXTERIOR PAINTING
SECTION 099653 ELASTOMERIC COATINGS

DIVISION 10 - SPECIALTIES
N/A

DIVISION 11 - EQUIPMENT
N/A

DIVISION 12 - FURNISHINGS
N/A

DIVISION 13 - SPECIAL CONSTRUCTION
N/A

DIVISION 14 — CONVEYING EQUIPMENT
N/A

DIVISION 22 — PLUMBING
SECTION 221423 STORM DRAINAGE PLUMBING SPECIALTIES

DIVISION 23 — HEATING, VENTILATING, AND AIR CONDITIONING
N/A

DIVISION 31 - EARTHWORK
N/A

DIVISION 32 — EXTERIOR IMPROVEMENTS
N/A

DIVISION 33 — UTILITIES
N/A

Canyon del Oro High School Roof Replacement
Project Number: 17.14.12
May 2019

TOC-2



PART 1 - GENERAL

SECTION 011000
SUMMARY

11 SUMMARY
A. Section Includes:
1. Project information.
2. Work covered by Contract Documents.
3. Access to site.
4, Coordination with occupants.
5. Work restrictions.
6. Specification and Drawing conventions.
1.2 PROJECT INFORMATION
A. Project Identification: Canyon del Oro High School Roof Replacement.
1. Project Location: 25 W. Calle Concordia, Tucson, Arizona 85704.
B. Owner: Amphitheater Public Schools, 701 W. Wetmore Road, Tucson, Arizona 85705.
1. Owner's Representative: Pat Sledge.
C. Architect: Breckenridge Group Architects/Planners, 1735 E. Fort Lowell Road #12, Tucson,
Arizona 85719.
1. Managing Principal: Klindt Breckenridge.
2. Project Manager: Shane Chism.
1.3 WORK COVERED BY CONTRACT DOCUMENTS
A. The Work of Project is defined by the Contract Documents and consists of the following:
1. Roof Replacement:

a. Remove existing built up roof down to the structural deck and dispose per local
requirements.

b. Clean and prime steel deck as needed; repair or replace damaged or
rusted/corroded deck.

C. Remove and replace all existing metal flashing, including but not limited to roof
edge flashing, copings, base flashing, counterflashing, roof-penetration flashing,
and parapet scuppers unless noted otherwise.

d. Remove existing sealant at all exterior wall control joints and provide new backer
rod and sealant, contractor shall field verify all locations.

e. Remove all sheet metal, wood, and PVC blocks supporting piping and replace with
rubber roof pipe supports.

f. Remove existing pitch pockets; provide liquid flashing at all pipe/conduit
penetrations unless noted otherwise.

g. Provide and install roof insulation, mechanically attached or adhered to structural
deck per specifications, and cover board, adhered to roof insulation.
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1.4

SECTION 011000
SUMMARY

h. Provide and install factory tapered crickets as required to create positive slope to
drains and to eliminate ponding areas.

i. Provide and install one layer of approved SBS-maodified bitumen base sheet and
one layer of approved SBS-modified bitumen cap sheet in a solid mopping of hot
roofing asphalt.

j- At all base flashings, fully adhere one ply of approved 80-mil reinforced modified
bitumen base sheet in a solid mopping of hot roofing asphalt.

K. Over base flashing ply, fully adhere one ply of approved 60-mil KEE thermoplastic
membrane in approved low rise adhesive.

l. Flood coat a 4-foot by 6-foot area around all drains, scuppers, and waterways, and
3-foot wide area around roof hatches with white, single component, polyurea with
bright white granules as recommended by roofing manufacturer; coat low ponding
areas if discovered.

m. Provide and install approved Energy Star coating over cap sheet.

n. Properly seal and flash penetrations and ducting with manufacturer's
recommended liquid flashing and/or jacks where recommended.
0. Clean and remove all debris caused by new construction.
p. Provide contractor’s 5-year warranty and manufacturer's 20-year minimum roof
material and labor warranty.
qg. The roofing manufacturer shall submit an “Intent to Warrant” document and
that document shall be included in the bid / quote submission.
r. Associated work as indicated on Drawings.
2. Low or abandoned conduit and piping shall be moved or removed by the Owner.
3. All other miscellaneous incidental work and coordination not shown that may be required

to complete the project.

This work may be conducted during school session and as such the General Contractor shall
make provisions for separating, with fencing and similar non-traversable barriers, the
functioning school facilities including interior corridors, classrooms, exterior walkways and
outdoor areas from all construction activities and areas, including but not limited to outdoor
equipment, material storage, contractor parking, staging areas and equipment access routes.

Type of Contract:

1. Project will be constructed under a single prime contract.

ACCESS TO SITE

General: Contractor shall have limited use of Project site for construction operations as
indicated on Drawings by the Contract limits and as indicated by requirements of this Section.
The Project site will be used by staff and students throughout the project and improvements will
be coordinated with the campus schedule.

Use of Site: Limit use of Project site to areas within the Contract limits designated by Owner. Do
not disturb portions of Project site beyond areas in which the Work is indicated.

1. Driveways, Walkways, and Entrances: Keep driveways and entrances serving premises
clear and available to Owner, Owner's employees, and emergency vehicles at all times.
Do not use these areas for parking or for storage of materials.
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SECTION 011000
SUMMARY

C. Condition of Existing Building: Maintain portions of existing building affected by construction
operations in a weathertight condition throughout construction period. Repair damage caused
by construction operations.

15 COORDINATION WITH OCCUPANTS

A. Full Owner Occupancy: Owner will occupy site and adjacent building(s) during entire
construction period. Cooperate with Owner during construction operations to minimize conflicts
and facilitate Owner usage. Perform the Work so as not to interfere with Owner's day-to-day
operations. Maintain existing exits unless otherwise indicated.

B. Owner Limited Occupancy of Completed Areas of Construction: Owner reserves the right to
occupy and to place and install equipment in completed portions of the Work, prior to
Substantial Completion of the Work, provided such occupancy does not interfere with
completion of the Work. Such placement of equipment and limited occupancy shall not
constitute acceptance of the total Work.

1.6 WORK RESTRICTIONS

A. Work Restrictions, General: Comply with restrictions on construction operations.

1. Comply with limitations on use of public streets and with other requirements of authorities
having jurisdiction.

B. On-Site Work Hours: No restrictions.

C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or
others unless permitted under the following conditions and then only after providing temporary
utility services according to requirements indicated:

1. Notify Owner not less than two days in advance of proposed utility interruptions.
2. Obtain Owner's written permission before proceeding with utility interruptions.

D. Restricted Substances: Use of tobacco products and other controlled substances on Project site
is not permitted.

E. The contractor shall remember and remind its subcontractors that school may be in session
during the construction period and proper behavior by all construction personnel is required.
This shall include but not be limited to the following:

1. The District campuses maintain a “No Tobacco” policy. This includes all tobacco product
types including e-cigarettes.

2. Inappropriate language is not tolerated at any time.

3. Starring at students and staff is considered inappropriate and shall be avoided.

Amphitheater Public School District policy adheres to the “Two Second Rule” which
means, no vendors will look at (stare at) a student or staff member for more than two

seconds.

4, Use of any school facilities including toilets, break areas, phones, computers, copiers /
printers, office or classrooms, etcetera are not allowed at any time.

5. Contractor is responsible for protection of all furniture and equipment in occupied campus
areas.

6. Any furniture that is moved or altered to perform work is to be replaced at the end of daily

work shifts to its original position and condition.
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SECTION 011000
SUMMARY

7. The use of music radios when school is in session is prohibited.

F. Amphitheater Public Schools maintains a “zero tolerance policy” on these points of emphasis
and any breach of this policy shall be grounds for removing the party from the project and at the
sole discretion of the District Staff.

1.7 SPECIFICATION AND DRAWING CONVENTIONS

A. Specification Content: The Specifications use certain conventions for the style of language and
the intended meaning of certain terms, words, and phrases when used in particular situations.
These conventions are as follows:

1. Imperative mood and streamlined language are generally used in the Specifications. The
words "shall," "shall be," or "shall comply with," depending on the context, are implied
where a colon (©) is used within a sentence or phrase.

2. Specification requirements are to be performed by Contractor unless specifically stated
otherwise.
B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work

of all Sections in the Specifications.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 012200
UNIT PRICES

PART 1 - GENERAL
1.1 SUMMARY

A. Section includes administrative and procedural requirements for unit prices.
1.2 DEFINITIONS

A. Unit price is an amount incorporated into the Agreement, applicable during the duration of the
Work as a price per unit of measurement for materials, equipment, or services, or a portion of
the Work, added to or deducted from the Contract Sum by appropriate modification, if the scope
of Work or estimated quantities of Work required by the Contract Documents are increased or
decreased.

1.3 PROCEDURES

A. Unit prices include all necessary material, plus cost for delivery, installation, insurance,
applicable taxes, overhead, and profit.

B. Measurement and Payment: See individual Specification Sections for work that requires
establishment of unit prices. Methods of measurement and payment for unit prices are specified
in those Sections.

C. Owner reserves the right to reject Contractor's measurement of work-in-place that involves use
of established unit prices and to have this work measured, at Owner's expense, by an
independent surveyor acceptable to Contractor.

D. List of Unit Prices: A schedule of unit prices is included in Part 3. Specification Sections
referenced in the schedule contain requirements for materials described under each unit price.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION
3.1 SCHEDULE OF UNIT PRICES

A. Unit Price No. 1 — Steel decking replacement

1. Description: Removal of existing deteriorated steel roof decking and replacement with
new steel roof decking according to Section 070150.19 Preparation for Reroofing.

2. Unit of Measurement: Square foot of steel decking.

3. Base Bid Quantity: O square feet.

B. Unit Price No. 2 — Plywood roof sheathing replacement
1. Description: Removal of existing deteriorated roof sheathing and replacement with new

roof sheathing according to Section 070150.19 Preparation for Reroofing.
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SECTION 012200
UNIT PRICES

2. Unit of Measurement: Square foot of roof sheathing.
3. Base Bid Quantity: 128 square feet (four 4’-0’ x 8'-0” sheets) of roof sheathing infill.
C. Unit Price No. 3 — Wood roof decking replacement
1. Description: Removal of existing deteriorated roof decking and replacement with new roof
decking according to Section 070150.19 Preparation for Reroofing.
2. Unit of Measurement: Square foot of roof decking.
3. Base Bid Quantity: 120 square feet of roof decking infill.
END OF SECTION
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SECTION 012600
CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

1.1

1.2

1.3

SUMMARY

Section includes administrative and procedural requirements for handling and processing
Contract modifications.

MINOR CHANGES IN THE WORK

Architect will issue supplemental instructions authorizing minor changes in the Work, not
involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710.
PROPOSAL REQUESTS

Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed

changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If
necessary, the description will include supplemental or revised Drawings and Specifications.

1. Work Change Proposal Requests issued by Architect are not instructions either to stop
work in progress or to execute the proposed change.
2. Within time specified in Proposal Request or 20 days, when not otherwise specified, after

receipt of Proposal Request, submit a quotation estimating cost adjustments to the
Contract Sum and the Contract Time necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit costs, with
total amount of purchases and credits to be made. If requested, furnish survey
data to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of
trade discounts.

C. Include costs of labor and supervision directly attributable to the change.

d. Include an updated Contractor's construction schedule that indicates the effect of

the change, including, but not limited to, changes in activity duration, start and
finish times, and activity relationship. Use available total float before requesting an
extension of the Contract Time.

Contractor-Initiated Proposals: If latent or changed conditions require modifications to the
Contract, Contractor may initiate a claim by submitting a request for a change to Architect.

1. Include a statement outlining reasons for the change and the effect of the change on the
Work. Provide a complete description of the proposed change. Indicate the effect of the
proposed change on the Contract Sum and the Contract Time.

2. Include a list of quantities of products required or eliminated and unit costs, with total
amount of purchases and credits to be made. If requested, furnish survey data to
substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.

4, Include costs of labor and supervision directly attributable to the change.

5. Include an updated Contractor's construction schedule that indicates the effect of the

change, including, but not limited to, changes in activity duration, start and finish times,
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SECTION 012600
CONTRACT MODIFICATION PROCEDURES

and activity relationship. Use available total float before requesting an extension of the
Contract Time.

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed
change requires substitution of one product or system for product or system specified.

14 CHANGE ORDER PROCEDURES
A. On Owner's approval of a Work Change Proposal Request, Architect will issue a Change Order
for signatures of Owner and Contractor on AIA Document G701.
15 CONSTRUCTION CHANGE DIRECTIVE
A. Construction Change Directive: Architect may issue a Construction Change Directive on
AIA Document G714. Construction Change Directive instructs Contractor to proceed with a
change in the Work, for subsequent inclusion in a Change Order.
1. Construction Change Directive contains a complete description of change in the Work. It
also designates method to be followed to determine change in the Contract Sum or the
Contract Time.
B. Documentation: Maintain detailed records on a time and material basis of work required by the
Construction Change Directive.
1. After completion of change, submit an itemized account and supporting data necessary
to substantiate cost and time adjustments to the Contract.
PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)
END OF SECTION
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SECTION 012900
PAYMENT PROCEDURES

PART 1 - GENERAL

11 SUMMARY

A. Section includes administrative and procedural requirements necessary to prepare and process
Applications for Payment.

1.2 SCHEDULE OF VALUES

A. Coordination: Coordinate preparation of the schedule of values with preparation of Contractor's
construction schedule.

1. Coordinate line items in the schedule of values with items required to be indicated as
separate activities in Contractor's construction schedule.
2. Submit the schedule of values to Architect at earliest possible date, but no later than

seven days before the date scheduled for submittal of initial Applications for Payment.

B. Format and Content: Use Project Manual table of contents as a guide to establish line items for
the schedule of values. Provide at least one line item for each Specification Section.

1. Arrange schedule of values consistent with format of AIA Document G703.

2. Provide a breakdown of the Contract Sum in enough detail to facilitate continued
evaluation of Applications for Payment and progress reports. Provide multiple line items
for principal subcontract amounts in excess of five percent of the Contract Sum.

3. Provide a separate line item in the schedule of values for each part of the Work where
Applications for Payment may include materials or equipment purchased or fabricated
and stored, but not yet installed.

a. Differentiate between items stored on-site and items stored off-site.
4, Allowances: Provide a separate line item in the schedule of values for each allowance.

Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by
measured quantity. Use information indicated in the Contract Documents to determine

guantities.

5. Overhead Costs: Include total cost and proportionate share of general overhead and
profit for each line item.

6. Schedule of Values Revisions: Revise the schedule of values when Change Orders or

Construction Change Directives result in a change in the Contract Sum. Include at least
one separate line item for each Change Order and Construction Change Directive.

1.3 APPLICATIONS FOR PAYMENT

A. Each Application for Payment following the initial Application for Payment shall be consistent
with previous applications and payments as certified by Architect and paid for by Owner.

B. Payment Application Times: The date for each progress payment is indicated in the Agreement
between Owner and Contractor. The period of construction work covered by each Application
for Payment is the period indicated in the Agreement.

Canyon del Oro High School Roof Replacement 012900 - 1
Project Number: 17.14.12
May 2019



SECTION 012900
PAYMENT PROCEDURES

1. Submit draft copy of Application for Payment seven days prior to due date for
review by Architect.

C. Application for Payment Forms: Use AIA Document G702 and AIA Document G703 as form for
Applications for Payment.

D. Application Preparation: Complete every entry on form. Notarize and execute by a person
authorized to sign legal documents on behalf of Contractor. Architect will return incomplete
applications without action.

1. Entries shall match data on the schedule of values and Contractor's construction
schedule. Use updated schedules if revisions were made.

2. Include amounts for work completed following previous Application for Payment, whether
or not payment has been received. Include only amounts for work completed at time of
Application for Payment.

3. Include amounts of Change Orders and Construction Change Directives issued before
last day of construction period covered by application.

E. Stored Materials: Include in Application for Payment amounts applied for materials or equipment
purchased or fabricated and stored, but not yet installed. Differentiate between items stored
onsite and items stored off-site.

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of
surety to payment, for stored materials.

2. Provide supporting documentation that verifies amount requested, such as paid invoices.
Match amount requested with amounts indicated on documentation; do not include
overhead and profit on stored materials.

3. Provide summary documentation for stored materials indicating the following:

a. Value of materials previously stored and remaining stored as of date of previous
Applications for Payment.

b. Value of previously stored materials put in place after date of previous Application
for Payment and on or before date of current Application for Payment.

C. Value of materials stored since date of previous Application for Payment and
remaining stored as of date of current Application for Payment.

4, Provide pictures of stored items so the items are clearly shown in the photo.

F. Transmittal: Submit one sighed and notarized original copies of each Application for Payment to
Architect by a method ensuring receipt within 24 hours. One copy shall include waivers of lien
and similar attachments if required.

G. Initial Application for Payment: Administrative actions and submittals that must precede or
coincide with submittal of first Application for Payment include the following:

1. List of subcontractors.

2. Schedule of values.

3. Contractor's construction schedule (preliminary if not final).

4. Submittal schedule (preliminary if not final).

5. Certificates of insurance and insurance policies.

6. Performance and payment bonds.

H. Application for Payment at Substantial Completion: After Architect issues the Certificate of
Substantial Completion, submit an Application for Payment showing 100 percent completion for
portion of the Work claimed as substantially complete.
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SECTION 012900
PAYMENT PROCEDURES

1. Include documentation supporting claim that the Work is substantially complete and a
statement showing an accounting of changes to the Contract Sum.
2. This application shall reflect Certificate(s) of Substantial Completion issued previously for

Owner occupancy of designated portions of the Work.

l. Final Payment Application: After completing Project closeout requirements, submit final
Application for Payment with releases and supporting documentation not previously submitted
and accepted, including, but not limited, to the following:

1. Evidence of completion of Project closeout requirements.

2. Insurance certificates for products and completed operations where required and proof
that taxes, fees, and similar obligations were paid.

3. Updated final statement, accounting for final changes to the Contract Sum.

4, AlA Document G706.
5. AlA Document G706A.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 013100
PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY

A. Section includes administrative provisions for coordinating construction operations on Project
including, but not limited to, the following:

1. General coordination procedures.

2. RFIs.

3. Project meetings.

1.3 DEFINITIONS

A. RFI: Request for Information. Request from Owner, Architect, or Contractor seeking information

required by or clarifications of the Contract Documents.
14 INFORMATIONAL SUBMITTALS

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each
portion of the Work, including those who are to furnish products or equipment fabricated to a
special design.

15 GENERAL COORDINATION PROCEDURES

A. Coordination: Coordinate construction operations included in different Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate
construction operations included in different Sections that depend on each other for proper
installation, connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results where
installation of one part of the Work depends on installation of other components, before
or after its own installation.

2. Coordinate installation of different components to ensure maximum performance and
accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.

1.6 REQUEST FOR INFORMATION (RFI)

A. General: Immediately on discovery of the need for additional information, clarification, or
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the
form specified.
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1.7

SECTION 013100
PROJECT MANAGEMENT AND COORDINATION

1. Architect will return without response those RFIs submitted to Architect by other entities
controlled by Contractor.
2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's

work or work of subcontractors.

Content of the RFI: Include a detailed, legible description of item needing information or
interpretation and the following:

Project name.

Project number.

Date.

Name of Contractor.

Name of Architect.

RFI number, numbered sequentially.

RFI subject.

Specification Section number and title and related paragraphs, as appropriate.

Drawing number and detail references, as appropriate.

Field dimensions and conditions, as appropriate.

Contractor's suggested resolution. If Contractor's suggested resolution impacts the
Contract Time or the Contract Sum, Contractor shall state impact in the RFI.

Contractor's signature.

Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop
Drawings, coordination drawings, and other information necessary to fully describe items
needing interpretation.

PP OO~NOOTE, WNPE
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Architect's Action: Architect will review each RFI, determine action required, and respond. Allow
seven working days for Architect's response for each RFI. RFIs received by Architect after 1:00
p.m. will be considered as received the following working day.

1. Architect's action may include a request for additional information, in which case
Architect's time for response will date from time of receipt by Architect additional
information.

2. Architect's action on RFIs that may result in a change to the Contract Time or the

Contract Sum may be eligible for Contractor to submit Change Proposal according to
Section 012600 "Contract Modification Procedures."

a. If Contractor believes the RFI response warrants change in the Contract Time or
the Contract Sum, notify Architect in writing within 10 days of receipt of the RFI
response.

RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.
Submit log weekly.

On receipt of Architect's action, update the RFI log and immediately distribute the RFI response
to affected parties. Review response and notify Architect within seven days if Contractor
disagrees with response.

PROJECT MEETINGS

General: Schedule and conduct meetings and conferences at Project site unless otherwise
indicated.
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SECTION 013100
PROJECT MANAGEMENT AND COORDINATION

B. Preconstruction Conference: Architect will schedule and conduct a preconstruction conference
before starting construction, at a time convenient to Owner and Architect, but no later than 15
days after execution of the Agreement.

1. Attendees: Authorized representatives of Owner, Architect, and their consultants;
Contractor and its superintendent; major subcontractors; suppliers; and other concerned
parties shall attend the conference. Participants at the conference shall be familiar with
Project and authorized to conclude matters relating to the Work.

2. Agenda: Discuss items of significance that could affect progress, including the following:

Responsibilities and personnel assignments.
Tentative construction schedule.

Critical work sequencing and long lead items.
Designation of key personnel and their duties.
Lines of communications.

Procedures for processing field decisions and Change Orders.
Procedures for RFIs.

Procedures for testing and inspecting.

Procedures for processing Applications for Payment.
Distribution of the Contract Documents.

Submittal procedures.

Preparation of Record Documents.

Use of the premises and existing building.

Work restrictions.

Working hours.

Owner's occupancy requirements.

Responsibility for temporary facilities and controls.
Procedures for moisture and mold control.
Procedures for disruptions and shutdowns.
Construction waste management and recycling.
Parking availability.

Office, work, and storage areas.

Equipment deliveries and priorities.

First aid.

Security.

Progress cleaning.

NSXE<ETVTQDOS3T AT TTQ@020TY

3. Minutes: Entity responsible for conducting meeting will record and distribute meeting
minutes.

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each
construction activity when required by other sections and when required for coordination with
other construction.

1. Attendees: Installer and representatives of manufacturers and fabricators involved in or
affected by the installation and its coordination or integration with other materials and
installations that have preceded or will follow, shall attend the meeting. Advise Architect
of scheduled meeting dates.

2. Agenda: Review progress of other construction activities and preparations for the
particular activity under consideration, including requirements for the following:

Contract Documents.
Options.

Related RFls.

Related Change Orders.
Purchases.

®Poo o
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D.

SECTION 013100
PROJECT MANAGEMENT AND COORDINATION

Deliveries.

Submittals.

Possible conflicts.

Compatibility requirements.

Time schedules.

Weather limitations.

Manufacturer's written instructions.
Warranty requirements.
Compatibility of materials.
Acceptability of substrates.
Temporary facilities and controls.
Space and access limitations.
Testing and inspecting requirements.
Installation procedures.

Coordination with other work.
Required performance results.
Protection of adjacent work.
Protection of construction and personnel.

S<crCow-QTOS3ITATITITQ™

Record significant conference discussions, agreements, and disagreements, including
required corrective measures and actions.

Reporting: Distribute minutes of the meeting to each party present and to other parties
requiring information.

Do not proceed with installation if the conference cannot be successfully concluded.
Initiate whatever actions are necessary to resolve impediments to performance of the
Work and reconvene the conference at earliest feasible date.

Progress Meetings: Conduct progress meetings at regular intervals or as requested by Owner.

L

Coordinate dates of meetings with preparation of payment requests.

Agenda: Review and correct or approve minutes of previous progress meeting. Review
other items of significance that could affect progress. Include topics for discussion as
appropriate to status of Project.

Minutes: Entity responsible for conducting the meeting will record and distribute the
meeting minutes to each party present and to parties requiring information.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 013200
CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL

1.1

1.2

1.3

SUMMARY

Section includes administrative and procedural requirements for documenting the progress of
construction during performance of the Work, including the following:

1. Contractor's Construction Schedule.
2. Construction schedule updating reports.
3. Site condition reports.

INFORMATIONAL SUBMITTALS
Format for Submittals: Submit required submittals in the following format:

1. Working electronic copy of schedule file, where indicated.
2. PDF file.

Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule
for entire construction period.

Construction Schedule Updating Reports: Submit with Applications for Payment.

CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL

Computer Scheduling Software: Prepare schedules using current version of a program that has
been developed specifically to manage construction schedules.

Time Frame: Extend schedule from date established for the Notice to Proceed to date of
Substantial Completion.

1. Contract completion date shall not be changed by submission of a schedule that shows
an early completion date, unless specifically authorized by Change Order.

Procurement Activities: Include procurement process activities for long lead items and
major items as separate activities in schedule. Procurement cycle activities include, but are
not limited to, submittals, approvals, purchasing, fabrication, and delivery.

Constraints: Include constraints and work restrictions indicated in the Contract Documents.

Milestones: Include milestones indicated in the Contract Documents in schedule, including, but
not limited to, the Notice to Proceed, Substantial Completion, and final completion.

Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur or
commence prior to submittal of next schedule update. Summarize the following issues:

Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect
actual construction progress and activities. Issue schedule one week before each regularly
scheduled progress meeting.
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SECTION 013200
CONSTRUCTION PROGRESS DOCUMENTATION

1. Revise schedule immediately after each meeting or other activity where revisions have
been recognized or made. Issue updated schedule concurrently with the report of each
such meeting.

H. Recovery Schedule: When periodic update indicates the Work is 14 or more calendar days
behind the current approved schedule, submit a separate recovery schedule indicating means
by which Contractor intends to regain compliance with the schedule. Indicate changes to
working hours, working days, crew sizes, equipment required to achieve compliance, and date
by which recovery will be accomplished.

1.4 GANTT-CHART SCHEDULE REQUIREMENTS

A. Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal, Gantt-chart-type,
Contractor's Construction Schedule within 30 days of date established for the Notice to
Proceed.

B. Preparation: Indicate each significant construction activity separately. Identify first workday of
each week with a continuous vertical line.

15 REPORTS

A. Site Condition Reports: Immediately on discovery of a difference between site conditions and
the Contract Documents, prepare and submit a detailed report. Submit with a Request for
Information. Include a detailed description of the differing conditions, together with
recommendations for changing the Contract Documents.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)
END OF SECTION
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PART 1 -

1.1

1.2

1.3

1.4

SECTION 013300
SUBMITTAL PROCEDURES

GENERAL

SUMMARY
Section Includes:

1. Submittal schedule requirements.
2. Administrative and procedural requirements for submittals.

DEFINITIONS

Action Submittals: Written and graphic information and physical samples that require Architect's
responsive action. Action submittals are those submittals indicated in individual Specification
Sections as "action submittals."

SUBMITTAL SCHEDULE

Submittal Schedule: Submit, as an action submittal, a list of submittals, arranged in
chronological order by dates required by construction schedule. Include additional time required
for making corrections or revisions to submittals noted by Architect and additional time for
handling and reviewing submittals required by those corrections.

SUBMITTAL FORMATS
Submittal Information: Include the following information in each submittal:

Project name.

Date.

Name of Architect.

Name of Contractor.

Names of subcontractor, manufacturer, and supplier.

Unique submittal number, including revision identifier. Include Specification Section
number with sequential alphanumeric identifier; and alphanumeric suffix for resubmittals.
Number and title of Specification Section, with paragraph number and generic name for
each of multiple items.

8. Signature of transmitter.

ogkrwnE
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Options: Identify options requiring selection by Architect.

Deviations and Additional Information: On each submittal, clearly indicate deviations from
requirements in the Contract Documents, including minor variations and limitations; include
relevant additional information and revisions, other than those requested by Architect on
previous submittals. Indicate by highlighting on each submittal or noting on attached separate
sheet.

PDF Submittals: Prepare submittals as PDF package, incorporating complete information into
each PDF file. Name PDF file with submittal number.
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15

1.6

SECTION 013300
SUBMITTAL PROCEDURES

SUBMITTAL PROCEDURES

Prepare and submit submittals required by individual Specification Sections. Types of submittals
are indicated in individual Specification Sections.

1. Email: Prepare submittals as PDF package, and transmit to Architect by sending via
email. Include PDF transmittal form. Include information in email subject line as
requested by Architect.

Coordination: Coordinate preparation and processing of submittals with performance of
construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals,
and related activities that require sequential activity.
2. Submit all submittal items required for each Specification Section concurrently unless

partial submittals for portions of the Work are indicated on approved submittal schedule.

Processing Time: Allow time for submittal review, including time for resubmittals, as follows.
Time for review shall commence on Architect's receipt of submittal. No extension of the
Contract Time will be authorized because of failure to transmit submittals enough in advance of
the Work to permit processing, including resubmittals.

1. Initial Review: Allow 7 days for initial review of each submittal. Allow additional time if
coordination with subsequent submittals is required. Architect will advise Contractor when
a submittal being processed must be delayed for coordination.

2. Resubmittal Review: Allow 7 days for review of each resubmittal.

Resubmittals: Make resubmittals in same form and number of copies as initial submittal.
Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers,
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of
construction activities. Show distribution on transmittal forms.

Use for Construction: Retain complete copies of submittals on Project site. Use only final action
submittals that are marked with approval notation from Architect's action stamp.

SUBMITTAL REQUIREMENTS

Product Data: Collect information into a single submittal for each element of construction and
type of product or equipment.

1. If information must be specially prepared for submittal because standard published data
are unsuitable for use, submit as Shop Drawings, not as Product Data.
2. Mark each copy of each submittal to show which products and options are applicable.
3. Include the following information, as applicable:
a. Manufacturer's catalog cuts.
b. Manufacturer's product specifications.
C. Color charts.
d. Statement of compliance with specified referenced standards.
e. Testing by recognized testing agency.
f. Application of testing agency labels and seals.
g. Notation of coordination requirements.
h. Availability and delivery time information.
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SECTION 013300
SUBMITTAL PROCEDURES

B. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these
characteristics with other materials.

1.

2.

Transmit Samples that contain multiple, related components such as accessories
together in one submittal package.

Identification: Permanently attach label on unexposed side of Samples that includes the
following:

Project name and submittal number.

Generic description of Sample.

Product name and name of manufacturer.

Sample source.

Number and title of applicable Specification Section.
Specification paragraph number and generic name of each item.

~Poo0oT®

Email Transmittal: Provide PDF transmittal. Include digital image file illustrating Sample
characteristics, and identification information for record.

Paper Transmittal: Include paper transmittal including complete submittal information
indicated.

Disposition: Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity. Sample sets may be
used to determine final acceptance of construction associated with each set.

a. Samples that may be incorporated into the Work are indicated in individual
Specification Sections. Such Samples must be in an undamaged condition at time
of use.

b. Samples not incorporated into the Work, or otherwise designated as Owner's

property, are the property of Contractor.

Samples for Initial Selection: Submit manufacturer's color charts consisting of units or
sections of units showing the full range of colors, textures, and patterns available.

a. Number of Samples: Submit one full set(s) of available choices where color,
pattern, texture, or similar characteristics are required to be selected from
manufacturer's product line. Architect will return submittal with options selected.

C. Quialification Data: Prepare written information that demonstrates capabilities and experience of
firm or person. Include lists of completed projects with project names and addresses, contact
information of architects and owners, and other information specified.

D. Certificates:

1.

Certificates and Certifications Submittals: Submit a statement that includes signature of
entity responsible for preparing certification. Certificates and certifications shall be signed
by an officer or other individual authorized to sign documents on behalf of that entity.
Provide a notarized signature where indicated.

Installer Certificates: Submit written statements on manufacturer's letterhead certifying
that Installer complies with requirements in the Contract Documents and, where required,
is authorized by manufacturer for this specific Project.

Manufacturer Certificates: Submit written statements on manufacturer's letterhead
certifying that manufacturer complies with requirements in the Contract Documents.
Include evidence of manufacturing experience where required.

Material Certificates: Submit written statements on manufacturer's letterhead certifying
that material complies with requirements in the Contract Documents.
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SECTION 013300
SUBMITTAL PROCEDURES

5. Product Certificates: Submit written statements on manufacturer's letterhead certifying
that product complies with requirements in the Contract Documents.

E. Test and Research Reports:

1. Compatibility Test Reports: Submit reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting results of compatibility tests
performed before installation of product. Include written recommendations for primers
and substrate preparation needed for adhesion.

2. Field Test Reports: Submit written reports indicating and interpreting results of field tests
performed either during installation of product or after product is installed in its final
location, for compliance with requirements in the Contract Documents.

3. Material Test Reports: Submit reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting test results of material for compliance
with requirements in the Contract Documents.

4, Preconstruction Test Reports: Submit reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting results of tests performed
before installation of product, for compliance with performance requirements in the
Contract Documents.

5. Product Test Reports: Submit written reports indicating that current product produced by
manufacturer complies with requirements in the Contract Documents. Base reports on
evaluation of tests performed by manufacturer and withnessed by a qualified testing
agency, or on comprehensive tests performed by a qualified testing agency.

6. Research Reports: Submit written evidence, from a model code organization acceptable
to authorities having jurisdiction, that product complies with building code in effect for
Project. Include the following information:

Name of evaluation organization.
Date of evaluation.

Time period when report is in effect.
Product and manufacturers' names.
Description of product.

Test procedures and results.
Limitations of use.

@roo0op

1.7 CONTRACTOR'S REVIEW

A. Action Submittals: Review each submittal and check for coordination with other Work of
the Contract and for compliance with the Contract Documents. Note corrections and field
dimensions. Mark with approval stamp before submitting to Architect.

B. Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform approval
stamp. Include name of reviewer, date of Contractor's approval, and statement certifying that
submittal has been reviewed, checked, and approved for compliance with the Contract
Documents.

1. Architect will not review submittals received from Contractor that do not have
Contractor's review and approval.
1.8 ARCHITECT'S REVIEW

A. Action Submittals: Architect will review each submittal, indicate corrections or revisions
required, and return it.
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SECTION 013300
SUBMITTAL PROCEDURES

B. Partial submittals prepared for a portion of the Work will be reviewed when use of partial
submittals has received prior approval from Architect.

C. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned
for resubmittal without review.

D. Architect will discard submittals received from sources other than Contractor.

E. Submittals not required by the Contract Documents will be returned by Architect without action.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 014000
QUALITY REQUIREMENTS

PART 1 - GENERAL

11 SUMMARY

A. Section includes administrative and procedural requirements for quality assurance and quality
control.

B. Testing and inspection services are required to verify compliance with requirements specified or
indicated. These services do not relieve Contractor of responsibility for compliance with the
Contract Document requirements.

1. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and quality-control procedures that facilitate compliance with the Contract
Document requirements.

2. Requirements for Contractor to provide quality-assurance and quality-control services
required by Architect, Owner, or authorities having jurisdiction are not limited by
provisions of this Section.

1.2 DEFINITIONS

A. Experienced: When used with an entity or individual, "experienced” unless otherwise further
described means having successfully completed a minimum of five previous projects similar in
nature, size, and extent to this Project; being familiar with special requirements indicated; and
having complied with requirements of authorities having jurisdiction.

B. Field Quality-Control Tests: Tests and inspections that are performed on-site for installation of
the Work and for completed Work.

C. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation,
including installation, erection, application, assembly, and similar operations.

D. Quality-Assurance Services: Activities, actions, and procedures performed before and during
execution of the Work to guard against defects and deficiencies and substantiate that proposed
construction will comply with requirements.

E. Quiality-Control Services: Tests, inspections, procedures, and related actions during and after
execution of the Work to evaluate that actual products incorporated into the Work and
completed construction comply with requirements. Contractor's quality-control services do not
include contract administration activities performed by Architect.

1.3 CONFLICTING REQUIREMENTS

A. Conflicting Standards and Other Requirements: If compliance with two or more standards or
requirements are specified and the standards or requirements establish different or conflicting
requirements for minimum quantities or quality levels, comply with the most stringent
requirement. Refer conflicting requirements that are different, but apparently equal, to Architect
for direction before proceeding.
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1.6

SECTION 014000
QUALITY REQUIREMENTS

REPORTS AND DOCUMENTS

Manufacturer's Technical Representative's Field Reports: Prepare written information
documenting manufacturer's technical representative's tests and inspections specified in other
Sections. Include the following:

1. Statement on condition of substrates and their acceptability for installation of product.

2. Statement that products at Project site comply with requirements.

3 Summary of installation procedures being followed, whether they comply with
requirements and, if not, what corrective action was taken.

4, Results of operational and other tests and a statement of whether observed performance
complies with requirements.

5. Other required items indicated in individual Specification Sections.

QUALITY ASSURANCE

General: Qualifications paragraphs in this article establish the minimum qualification levels
required; individual Specification Sections specify additional requirements.

Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar to
those indicated for this Project and with a record of successful in-service performance, as well
as sufficient production capacity to produce required units. As applicable, procure products from
manufacturers able to meet qualification requirements, warranty requirements, and technical or
factory-authorized service representative requirements.

Installer Qualifications: A firm or individual experienced in installing, erecting, applying, or
assembling work similar in material, design, and extent to that indicated for this Project, whose
work has resulted in construction with a record of successful in-service performance.

Manufacturer's Technical Representative Qualifications: An authorized representative of
manufacturer who is trained and approved by manufacturer to observe and inspect installation
of manufacturer's products that are similar in material, design, and extent to those indicated for
this Project.

QUALITY CONTROL

Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility,
Owner will engage a qualified testing agency to perform these services.

1. Costs for retesting and reinspecting construction that replaces or is necessitated
by work that failed to comply with the Contract Documents will be charged to
Contractor.

Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are
Contractor's responsibility. Perform additional quality-control activities, whether specified or not,
to verify and document that the Work complies with requirements.

Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's
responsibility, provide quality-control services, including retesting and reinspecting, for
construction that replaced Work that failed to comply with the Contract Documents.

Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical
representative to observe and inspect the Work. Manufacturer's technical representative's
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SECTION 014000
QUALITY REQUIREMENTS

services include participation in preinstallation conferences, examination of substrates and
conditions, verification of materials, observation of Installer activities, inspection of completed
portions of the Work, and submittal of written reports.

E. Coordination: Coordinate sequence of activities to accommodate required quality-assurance
and quality-control services with a minimum of delay and to avoid necessity of removing and
replacing construction to accommodate testing and inspection.

1. Schedule times for tests, inspections, obtaining samples, and similar activities.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 TEST AND INSPECTION LOG

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following:

1. Date test or inspection was conducted.

2. Description of the Work tested or inspected.

3. Date test or inspection results were transmitted to Architect.

4. Identification of testing agency or special inspector conducting test or inspection.
3.2 REPAIR AND PROTECTION

A. General: On completion of testing, inspection, sample taking, and similar services, repair
damaged construction and restore substrates and finishes.

1. Provide materials and comply with installation requirements specified in other
Specification Sections or matching existing substrates and finishes. Restore patched
areas and extend restoration into adjoining areas with durable seams that are as invisible
as possible. Comply with the Contract Document requirements for cutting and patching in
Section 017300 "Execution."”

B. Protect construction exposed by or for quality-control service activities.
C. Repair and protection are Contractor's responsibility, regardless of the assignment of

responsibility for quality-control services.

END OF SECTION
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SECTION 015000
TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

11 SUMMARY

A. Section includes requirements for temporary utilities, support facilities, and security and
protection facilities.

1.2 USE CHARGES

A. General: Installation and removal of and use charges for temporary facilities shall be included in
the Contract Sum unless otherwise indicated. Allow other entities engaged in the Project to use
temporary services and facilities without cost, including, but not limited to, Architect, testing
agencies, and authorities having jurisdiction.

B. Water Service from Existing System: Water from Owner's existing water system is available for
use without metering and without payment of use charges. Provide connections and extensions
of services as required for construction operations.

C. Electric Power Service from Existing System: Electric power from Owner's existing system is

available for use without metering and without payment of use charges. Provide connections
and extensions of services as required for construction operations.

PART 2 - PRODUCTS

2.1 EQUIPMENT
A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by
locations and classes of fire exposures.

PART 3 - EXECUTION

3.1 INSTALLATION, GENERAL

A. Locate facilities where they will serve Project adequately and result in minimum interference
with performance of the Work. Relocate and modify facilities as required by progress of the
Work.

B. Provide each facility ready for use when needed to avoid delay. Do not remove until facilities
are no longer needed or are replaced by authorized use of completed permanent facilities.

3.2 TEMPORARY UTILITY INSTALLATION
A. General: Install temporary service or connect to existing service.

1. Arrange with utility company, Owner, and existing users for time when service can be
interrupted, if necessary, to make connections for temporary services.
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SECTION 015000
TEMPORARY FACILITIES AND CONTROLS

B. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use of
construction personnel. Comply with requirements of authorities having jurisdiction for type,
number, location, operation, and maintenance of fixtures and facilities.

C. Isolation of Work Areas in Occupied Facilities: Prevent dust, fumes, and odors from entering
occupied areas.

3.3 SUPPORT FACILITIES INSTALLATION
A. Parking: Use designated areas of Owner's existing parking areas for construction personnel.

B. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle
waste from construction operations. Comply with requirements of authorities having jurisdiction.
Comply with progress cleaning requirements in Section 017300 "Execution."

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and
other improvements at Project site and on adjacent properties, except those indicated to be
removed or altered. Repair damage to existing facilities.

B. Security Enclosure and Lockup: Install temporary enclosure around partially completed areas of
construction. Provide lockable entrances to prevent unauthorized entrance, vandalism, theft,
and similar violations of security. Lock entrances at end of each workday.

C. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting.

D. Temporary Egress: Maintain temporary egress from existing occupied facilities as required by
authorities having jurisdiction.

E. Temporary Enclosures: Provide temporary enclosures for protection of construction, in progress
and completed, from exposure, foul weather, other construction operations, and similar
activities. Provide temporary weathertight enclosure for building exterior.

3.5 OPERATION, TERMINATION, AND REMOVAL

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and
abuse, limit availability of temporary facilities to essential and intended uses.

B. Maintenance: Maintain facilities in good operating condition until removal.

C. Temporary Facility Changeover: Do not change over from using temporary security and
protection facilities to permanent facilities until Substantial Completion.

D. Termination and Removal: Remove each temporary facility when need for its service has
ended, when it has been replaced by authorized use of a permanent facility, or no later than
Substantial Completion. Complete or, if necessary, restore permanent construction that may
have been delayed because of interference with temporary facility. Repair damaged Work,
clean exposed surfaces, and replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are property of Contractor.
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SECTION 015000
TEMPORARY FACILITIES AND CONTROLS

2. At Substantial Completion, repair, renovate, and clean permanent facilities used during
construction period. Comply with final cleaning requirements specified in Section 017700
"Closeout Procedures."

END OF SECTION
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SECTION 016000
PRODUCT REQUIREMENTS

PART 1 - GENERAL

1.1

1.2

1.3

SUMMARY

Section includes administrative and procedural requirements for selection of products for use in
Project; product delivery, storage, and handling; manufacturers' standard warranties on
products; special warranties; and comparable products.

DEFINITIONS

Products: Items obtained for incorporating into the Work, whether purchased for Project or
taken from previously purchased stock. The term "product" includes the terms "material,"
"equipment,” "system," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including make or
model number or other designation shown or listed in manufacturer's published product
literature that is current as of date of the Contract Documents.

2. New Products: Iltems that have not previously been incorporated into another project or
facility. Products salvaged or recycled from other projects are not considered new
products.

3. Comparable Product: Product that is demonstrated and approved by Architect

through submittal process to have the indicated qualities related to type, function,
dimension, in-service performance, physical properties, appearance, and other
characteristics that equal or exceed those of specified product.

Substitutions: Changes in products, materials, equipment, and methods of construction from
those required by the Contract Documents and proposed by Contractor.

Basis-of-Design Product Specification: A specification in which a single manufacturer's product
is named and accompanied by the words "basis-of-design product,”" including make or model
number or other designation. In addition to the basis-of-design product description, product
attributes and characteristics may be listed to establish the significant qualities related to type,
function, in-service performance and physical properties, weight, dimension, durability, visual
characteristics, and other special features and requirements for purposes of evaluating
comparable products of additional manufacturers named in the specification.

ACTION SUBMITTALS

Comparable Product Request Submittal: Comply with requirements in “Product
Substitutions” Article. Submit request prior to bid for consideration of each comparable
product. Identify basis-of-design product or fabrication or installation method to be replaced.
Include Specification Section number and title and Drawing numbers and titles.

1. Include data to indicate compliance with the requirements specified in "Comparable
Products" Article.
2. Architect's Action: As specified in “Product Substitutions” Article.

a. Form of Architect's Approval of Submittal: As specified in Section 013300
"Submittal Procedures.”
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SECTION 016000
PRODUCT REQUIREMENTS

b. Use product specified if Architect does not issue a decision on use of a
comparable product request within time allocated.

B. Basis-of-Design Product Specification Submittal: Comply with requirements in Section 013300

"Submittal Procedures." Show compliance with requirements.

14 QUALITY ASSURANCE
A. Compatibility of Options: If Contractor is given option of selecting between two or more products
for use on Project, select product compatible with products previously selected, even if
previously selected products were also options.
15 PRODUCT DELIVERY, STORAGE, AND HANDLING
A. Deliver, store, and handle products using means and methods that will prevent damage,
deterioration, and loss, including theft and vandalism. Comply with manufacturer's written
instructions.
B. Delivery and Handling:

1. Schedule delivery to minimize long-term storage at Project site and to prevent
overcrowding of construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time for items that
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other
losses.

3. Deliver products to Project site in an undamaged condition in manufacturer's original
sealed container or other packaging system, complete with labels and instructions for
handling, storing, unpacking, protecting, and installing.

4, Inspect products on delivery to determine compliance with the Contract Documents and
to determine that products are undamaged and properly protected.

C. Storage:

1. Store products to allow for inspection and measurement of quantity or counting of units.

2. Store materials in a manner that will not endanger Project structure.

3 Store products that are subject to damage by the elements, under cover in a weathertight
enclosure above ground, with ventilation adequate to prevent condensation.

4, Protect foam plastic from exposure to sunlight, except to extent necessary for period of
installation and concealment.

5. Comply with product manufacturer's written instructions for temperature, humidity,
ventilation, and weather-protection requirements for storage.

6. Protect stored products from damage and liquids from freezing.

1.6 PRODUCT WARRANTIES
A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on
product warranties do not relieve Contractor of obligations under requirements of the Contract

Documents.

1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for a
particular product and specifically endorsed by manufacturer to Owner.
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B.

2.

SECTION 016000
PRODUCT REQUIREMENTS

Special Warranty: Written warranty required by the Contract Documents to provide
specific rights for Owner.

Special Warranties: Prepare a written document that contains appropriate terms and
identification, ready for execution.

1.

2.

3.

Manufacturer's Standard Form: Modified to include Project-specific information and
properly executed.

Specified Form: When specified forms are included with the Specifications, prepare a
written document using indicated form properly executed.

See other Sections for specific content requirements and particular requirements for
submitting special warranties.

PART 2 - PRODUCTS

21

A.

B.

PRODUCT SELECTION PROCEDURES

General Product Requirements: Provide products that comply with the Contract Documents, are
undamaged and, unless otherwise indicated, are new at time of installation.

1.

Provide products complete with accessories, trim, finish, fasteners, and other items
needed for a complete installation and indicated use and effect.

Product Selection Procedures:

1.

Sole Product: Where Specifications name a single manufacturer and product, provide the
named product that complies with requirements. Comparable products or substitutions for
Contractor's convenience will not be considered.

a. Sole product may be indicated by the phrase: "Subject to compliance with
requirements, provide the following: ..."

Sole Manufacturer/Source: Where Specifications name a single manufacturer or source,
provide a product by the named manufacturer or source that complies with requirements.
Comparable products or substitutions for Contractor's convenience will not be
considered.

a. Sole manufacturer/source may be indicated by the phrase: "Subject to compliance
with requirements, provide products by the following: ..."

Limited List of Products: Where Specifications include a list of names of both
manufacturers and products, provide one of the products listed that complies with
requirements. Comparable products or substitutions for Contractor's convenience will not
be considered.

a. Limited list of products may be indicated by the phrase: "Subject to compliance
with requirements, provide one of the following: ..."

Non-Limited List of Products: Where Specifications include a list of names of both
available manufacturers and products, provide one of the products listed, or an unnamed
product, which complies with requirements.
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a. Non-limited list of products is indicated by the phrase: "Subject to compliance with
requirements, available products that may be incorporated in the Work include, but
are not limited to, the following: ..."

5. Limited List of Manufacturers: Where Specifications include a list of manufacturers'
names, provide a product by one of the manufacturers listed that complies with
requirements. Comparable products or substitutions for Contractor's convenience will not
be considered.

a. Limited list of manufacturers is indicated by the phrase: "Subject to compliance
with requirements, provide products by one of the following: ..."

6. Non-Limited List of Manufacturers: Where Specifications include a list of available
manufacturers, provide a product by one of the manufacturers listed, or a product by an
unnamed manufacturer, which complies with requirements.

a. Non-limited list of manufacturers is indicated by the phrase: "Subject to compliance
with requirements, available manufacturers whose products may be incorporated
in the Work include, but are not limited to, the following: ..."

7. Basis-of-Design Product: Where Specifications name a product, or refer to a product
indicated on Drawings, and include a list of manufacturers, provide the specified or
indicated product or a comparable product by one of the other named manufacturers.
Drawings and Specifications indicate sizes, profiles, dimensions, and other
characteristics that are based on the product named. Comply with requirements in
"Comparable Products" Article for consideration of an unnamed product by one of the
other named manufacturers.

Visual Matching Specification: Where Specifications require "match Architect's sample," provide
a product that complies with requirements and matches Architect's sample. Architect's decision
will be final on whether a proposed product matches.

1. If no product available within specified category matches and complies with other
specified requirements, comply with requirements in Section 012500 "Substitution
Procedures" for proposal of product.

Visual Selection Specification: Where Specifications include the phrase "as selected by
Architect from manufacturer's full range" or similar phrase, select a product that complies with
requirements. Architect will select color, gloss, pattern, density, or texture from manufacturer's
product line that includes both standard and premium items.

COMPARABLE PRODUCTS

Conditions for Consideration of Comparable Products: Architect will consider Contractor's
request for comparable product prior to bid when the following conditions are satisfied. If the
following conditions are not satisfied, Architect may return requests without action, except to
record noncompliance with these requirements:

1. Evidence that proposed product does not require revisions to the Contract Documents, is
consistent with the Contract Documents, will produce the indicated results, and is
compatible with other portions of the Work. Detailed comparison of significant qualities of
proposed product with those named in the Specifications. Significant product qualities
include attributes such as type, function, in-service performance and physical properties,
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weight, dimension, durability, visual characteristics, and other specific features and
requirements.

2. Evidence that proposed product provides specified warranty.

3. List of similar installations for completed projects with project names and addresses and
names and addresses of architects and owners, if requested.

4, Samples, if requested.

PRODUCT SUBSTITUTIONS

The materials, products and systems described in the Contract Documents establish a standard
of required function, dimension, appearance and quality to be met by any proposed substitution
and shall not be construed as limiting competition.

Requests for approval of alternative products shall be made by Bidders bidding as prime
contractors. No approvals for substitutions will be granted directly to suppliers, distributors, or
subcontractors.

Each such request shall include a complete description of the proposed substitution, the name
of the material or system for which it is to be substituted, drawings, product data, performance
and test data and other data or information necessary for a complete evaluation. It is the sole
responsibility of the Bidder to submit complete descriptive and technical information so that the
Architect can make proper appraisal of the submittal. Lack of proper information will be
sufficient cause for rejection. Reference to catalogs that may or may not be available to the
Architect will not be acceptable. All requests shall be in writing, submitted directly to the
Architect, and shall clearly indicate the substitution requested.

Pursuant to A.R.S. § 34-104-C, the following procedures shall be used:

1. Bidders desiring to submit alternative product proposals for prior approval of the Architect
shall submit such proposals at least eight days prior to the original deadline for receiving
bids. The Architect shall consider and either approve or reject all proposals submitted.

2. If, by the close of the fifth day prior to the deadline for receiving bids, the Architect has
approved any alternative product proposals, the bidding documents shall be modified to
include the alternative products. The Architect shall publish the modification in the same
manner as the original bidding documents at least five days prior to the bidding deadline.

3. If the Architect rejects an alternative product proposal, he shall give notice of the rejection
to the Owner prior to the deadline for receiving bids. Notice shall include a description of
the rejected product.

Bidders shall not rely upon approval made in any other manner.

Any additional costs to the project brought about by the approval of a substitution shall be the
responsibility of the person or firm requesting the substitution.

Timing: Architect will only consider requests for substitutions prior to bid.

EXECUTION (Not Used)

END OF SECTION
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SECTION 017300
EXECUTION

PART 1 - GENERAL

1.1

A.

1.2

A.

B.

SUMMARY

Section includes general administrative and procedural requirements governing execution of the
Work including, but not limited to, the following:

1. Installation of the Work.

2. Cutting and patching.

3. Progress cleaning.

4, Protection of installed construction.
QUALITY ASSURANCE

Cutting and Patching: Comply with requirements for and limitations on cutting and patching of
construction elements.

1.

Structural Elements: When cutting and patching structural elements, notify Architect of
locations and details of cutting and await directions from Architect before proceeding.
Shore, brace, and support structural elements during cutting and patching. Do not cut
and patch structural elements in a manner that could change their load-carrying capacity
or increase deflection.

Operational Elements: Do not cut and patch operating elements and related components
in a manner that results in reducing their capacity to perform as intended or that results in
increased maintenance or decreased operational life or safety.

Other Construction Elements: Do not cut and patch other construction elements or
components in a manner that could change their load-carrying capacity, that results in
reducing their capacity to perform as intended, or that results in increased maintenance
or decreased operational life or safety.

Visual Elements: Do not cut and patch construction in a manner that results in visual
evidence of cutting and patching. Do not cut and patch exposed construction in a manner
that would, in Architect's opinion, reduce the building's aesthetic qualities. Remove and
replace construction that has been cut and patched in a visually unsatisfactory manner.

Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's written
recommendations and instructions for installation of products and equipment.

PART 2 - PRODUCTS

2.1 MATERIALS

A. General: Comply with requirements specified in other Sections.

B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent
possible.
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EXECUTION

1. If identical materials are unavailable or cannot be used, use materials that, when
installed, will provide a match acceptable to Architect for the visual and functional
performance of in-place materials.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Existing Conditions: The existence and location of underground and other utilities and
construction indicated as existing are not guaranteed. Before beginning sitework, investigate
and verify the existence and location of underground utilities, mechanical and electrical
systems, and other construction affecting the Work.

B. Examination and Acceptance of Conditions: Before proceeding with each component of the
Work, examine substrates, areas, and conditions, with Installer or Applicator present where
indicated, for compliance with requirements for installation tolerances and other conditions
affecting performance. Record observations.

1. Examine walls, floors, and roofs for suitable conditions where products and systems are
to be installed.
2. Verify compatibility with and suitability of substrates, including compatibility with existing

finishes or primers.

C. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding
with the Work indicates acceptance of surfaces and conditions.

3.2 PREPARATION

A. Field Measurements: Take field measurements as required to fit the Work properly. Recheck
measurements before installing each product. Where portions of the Work are indicated to fit to
other construction, verify dimensions of other construction by field measurements before
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the
Work.

B. Space Requirements: Verify space requirements and dimensions of items shown
diagrammatically on Drawings.

C. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for
clarification of the Contract Documents caused by differing field conditions outside the control of
Contractor, submit a request for information to Architect according to requirements in
Section 013100 "Project Management and Coordination.”

3.3 INSTALLATION

A. General: Locate the Work and components of the Work accurately, in correct alignment and
elevation, as indicated.

1. Make vertical work plumb and make horizontal work level.
2. Where space is limited, install components to maximize space available for maintenance
and ease of removal for replacement.
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Comply with manufacturer's written instructions and recommendations for installing products in
applications indicated.

Install products at the time and under conditions that will ensure the best possible results.
Maintain conditions required for product performance until Substantial Completion.

Conduct construction operations so no part of the Work is subjected to damaging operations or
loading in excess of that expected during normal conditions of occupancy.

Sequence the Work and allow adequate clearances to accommodate movement of construction
items on site and placement in permanent locations.

Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate
size and number to securely anchor each component in place, accurately located and aligned
with other portions of the Work. Where size and type of attachments are not indicated, verify
size and type required for load conditions.

1. Mounting Heights: Where mounting heights are not indicated, mount components at
heights directed by Architect.

2. Allow for building movement, including thermal expansion and contraction.

3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions
for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with
integral anchors, that are to be embedded in concrete or masonry. Deliver such items to
Project site in time for installation.

Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated,
arrange joints for the best visual effect. Fit exposed connections together to form hairline joints.

Remove and replace damaged, defective, or non-conforming Work.

CUTTING AND PATCHING

Cutting and Patching, General: Employ skilled workers to perform cutting and patching. Proceed
with cutting and patching at the earliest feasible time, and complete without delay.

1. Cut in-place construction to provide for installation of other components or performance
of other construction, and subsequently patch as required to restore surfaces to their
original condition.

Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged
during installation or cutting and patching operations, by methods and with materials so as not
to void existing warranties.

Temporary Support: Provide temporary support of work to be cut.

Protection: Protect in-place construction during cutting and patching to prevent damage.
Provide protection from adverse weather conditions for portions of Project that might be
exposed during cutting and patching operations.

Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption of free
passage to adjoining areas is unavoidable, coordinate cutting and patching according to
requirements in Section 011000 "Summary."
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F. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems
are required to be removed, relocated, or abandoned, bypass such services/systems before
cutting to minimize interruption to occupied areas.

G. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar
operations, including excavation, using methods least likely to damage elements retained or
adjoining construction. If possible, review proposed procedures with original Installer; comply
with original Installer's written recommendations.

1. In general, use hand or small power tools designed for sawing and grinding, not
hammering and chopping. Cut holes and slots neatly to minimum size required, and with
minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use.

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces.

3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a
diamond-core drill.

4, Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be
removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent
entrance of moisture or other foreign matter after cutting.

5. Proceed with patching after construction operations requiring cutting are complete.

H. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations
following performance of other work. Patch with durable seams that are as invisible as
practicable. Provide materials and comply with installation requirements specified in other
Sections, where applicable.

1. Inspection: Where feasible, test and inspect patched areas after completion to
demonstrate physical integrity of installation.

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish
restoration into retained adjoining construction in a manner that will minimize evidence of
patching and refinishing.

3. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a
weathertight condition and ensures thermal and moisture integrity of building enclosure.

l. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint,
mortar, oils, putty, and similar materials from adjacent finished surfaces.

3.5 PROGRESS CLEANING

A. General: Clean Project site and work areas daily, including common areas. Enforce
requirements strictly. Dispose of materials lawfully.

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and
debris.

2. Do not hold waste materials more than seven days during normal weather or three days if
the temperature is expected to rise above 80 deg F.

3. Containerize hazardous and unsanitary waste materials separately from other waste.
Mark containers appropriately and dispose of legally, according to regulations.

a. Use containers intended for holding waste materials of type to be stored.

B. Site: Maintain Project site free of waste materials and debris.

C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for
proper execution of the Work.
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1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the
entire work area, as appropriate.

Installed Work: Keep installed work clean. Clean installed surfaces according to written
instructions of manufacturer or fabricator of product installed, using only cleaning materials
specifically recommended. If specific cleaning materials are not recommended, use cleaning
materials that are not hazardous to health or property and that will not damage exposed
surfaces.

Concealed Spaces: Remove debris from concealed spaces before enclosing the space.

Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to
ensure freedom from damage and deterioration at time of Substantial Completion.

Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials
down sewers or into waterways.

During handling and installation, clean and protect construction in progress and adjoining
materials already in place. Apply protective covering where required to ensure protection from
damage or deterioration at Substantial Completion.

Clean and provide maintenance on completed construction as frequently as necessary through
the remainder of the construction period. Adjust and lubricate operable components to ensure
operability without damaging effects.

Limiting Exposures: Supervise construction operations to ensure that no part of the
construction, completed or in progress, is subject to harmful, dangerous, damaging, or
otherwise deleterious exposure during the construction period.

PROTECTION OF INSTALLED CONSTRUCTION

Provide final protection and maintain conditions that ensure installed Work is without damage or
deterioration at time of Substantial Completion.

Protection of Existing Items: Provide protection and ensure that existing items to remain
undisturbed by construction are maintained in condition that existed at commencement of the
Work.

Comply with manufacturer's written instructions for temperature and relative humidity.

END OF SECTION
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SECTION 017700
CLOSEOUT PROCEDURES

PART 1 - GENERAL

1.1 SUMMARY

A. Section includes administrative and procedural requirements for contract closeout, including,
but not limited to, the following:

1. Substantial Completion procedures.

2. Final completion procedures.

3. Warranties.

4, Final cleaning.

5. Repair of the Work.

1.2 ACTION SUBMITTALS
A. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion.
1.3 SUBSTANTIAL COMPLETION PROCEDURES

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and
corrected (Contractor's punch list), indicating the value of each item on the list and reasons why
the Work is incomplete.

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days prior
to requesting inspection for determining date of Substantial Completion. List items below that
are incomplete at time of request.

1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction
permitting Owner unrestricted use of the Work and access to services and utilities.
Include occupancy permits, operating certificates, and similar releases.

2. Submit closeout submittals specified in other Division 01 Sections, including project
record documents, operation and maintenance manuals, damage or settlement surveys,
property surveys, and similar final record information.

3. Submit closeout submittals specified in individual Sections, including specific warranties,
workmanship bonds, maintenance service agreements, final certifications, and similar
documents.

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10 days prior
to requesting inspection for determining date of Substantial Completion. List items below that
are incomplete at time of request.

1. Perform preventive maintenance on equipment used prior to Substantial Completion.

2. Terminate and remove temporary facilities from Project site, along with mockups,
construction tools, and similar elements.

3. Complete final cleaning requirements.

4, Touch up paint and otherwise repair and restore marred exposed finishes to eliminate
visual defects.

D. Inspection: Submit a written request for inspection to determine Substantial Completion a
minimum of 5 days prior to date the Work will be completed and ready for final inspection and
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1.6
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tests. On receipt of request, Architect will either proceed with inspection or notify Contractor of
unfulfilled requirements. Architect will prepare the Certificate of Substantial Completion after
inspection or will notify Contractor of items, either on Contractor's list or additional items
identified by Architect, that must be completed or corrected before certificate will be issued.

FINAL COMPLETION PROCEDURES

Submittals Prior to Final Completion: Before requesting final inspection for determining final
completion, complete the following:

1. Submit a final Application for Payment according to Section 012900 "Payment
Procedures."

2. List of Incomplete Items: Submit copy of Architect's Substantial Completion inspection list
of items to be completed or corrected (punch list), endorsed and dated by Architect. Copy
of the list shall state that each item has been completed or otherwise resolved for
acceptance.

Inspection: Submit a written request for final inspection to determine acceptance a minimum of
5 days prior to date the work will be completed and ready for final inspection and tests. On
receipt of request, Architect will either proceed with inspection or notify Contractor of unfulfilled
requirements. Architect will prepare a final Certificate for Payment after inspection or will notify
Contractor of construction that must be completed or corrected before certificate will be issued.

LIST OF INCOMPLETE ITEMS (PUNCH LIST)

Organization of List: Include name and identification of each space and area affected by

construction operations for incomplete items and items needing correction including, if

necessary, areas disturbed by Contractor that are outside the limits of construction.

1. Organize list of spaces in sequential order.

2. Organize items applying to each space by major element, including categories for ceiling,
individual walls, floors, equipment, and building systems.

SUBMITTAL OF PROJECT WARRANTIES

Time of Submittal: Submit written warranties on request of Architect for designated portions of

the Work where warranties are indicated to commence on dates other than date of Substantial

Completion, or when delay in submittal of warranties might limit Owner's rights under warranty.

Organize warranty documents into an orderly sequence based on the table of contents of
Project Manual.

Warranty Electronic File: Provide warranties and bonds in PDF format. Assemble complete
warranty and bond submittal package into a single electronic PDF file with bookmarks enabling
navigation to each item. Provide bookmarked table of contents at beginning of document.

1. Submit by email to Architect.

Warranties in Paper Form:
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1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders,
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch
paper.

Provide additional copies of each warranty to include in operation and maintenance manuals.

PART 2 - PRODUCTS

21

A.

MATERIALS

Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.

PART 3 - EXECUTION

3.1

A.

B.

3.2

A.

B.

FINAL CLEANING

General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply with
local laws and ordinances and Federal and local environmental and antipollution regulations.

Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each
surface or unit to condition expected in an average commercial building cleaning and
maintenance program. Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for certification
of Substantial Completion for entire Project or for a designated portion of Project:

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities,
including landscape development areas, of rubbish, waste material, litter, and
other foreign substances.

b. Clean exposed exterior hard-surfaced finishes to a dirt-free condition, free of
stains, films, and similar foreign substances. Avoid disturbing natural weathering of
exterior surfaces. Restore reflective surfaces to their original condition.

C. Remove debris and surface dust from limited access spaces, including roofs,
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.

d. Clean plumbing fixtures to a sanitary condition, free of stains, including stains
resulting from water exposure.

e. Leave Project clean and ready for occupancy.

REPAIR OF THE WORK

Complete repair and restoration operations, before requesting inspection for determination of
Substantial Completion.

Repair, or remove and replace, defective construction. Repairing includes replacing defective
parts, refinishing damaged surfaces, touching up with matching materials, and properly
adjusting operating equipment. Where damaged or worn items cannot be repaired or restored,
provide replacements. Remove and replace operating components that cannot be repaired.
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Restore damaged construction and permanent facilities used during construction to specified
condition.

END OF SECTION
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SECTION 017839
PROJECT RECORD DOCUMENTS

PART 1 - GENERAL

11 SUMMARY

A. Section includes administrative and procedural requirements for project record documents,
including the following:

1. Record Drawings.
2. Record Specifications.
3. Record Product Data.

1.2 CLOSEOUT SUBMITTALS

A. Record Drawings: Comply with the following:

1. Number of Copies: Submit one set(s) of marked-up record prints and one PDF electronic
file.
B. Record Specifications: Submit annotated PDF electronic files of Project's Specifications,

including addenda and contract modifications.
C. Record Product Data: Submit annotated PDF electronic files and directories of each submittal.
1. Where record Product Data are required as part of operation and maintenance manuals,
submit duplicate marked-up Product Data as a component of manual.
1.3 RECORD DRAWINGS

A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and Shop
Drawings, incorporating new and revised drawings as modifications are issued.

1. Preparation: Mark record prints to show the actual installation where installation varies
from that shown originally. Require individual or entity who obtained record data, whether
individual or entity is Installer, subcontractor, or similar entity, to provide information for
preparation of corresponding marked-up record prints.

a. Give particular attention to information on concealed elements that would be
difficult to identify or measure and record later.

b. Accurately record information in an acceptable drawing technique.
C. Record data as soon as possible after obtaining it.
d. Record and check the markup before enclosing concealed installations.
e. Cross-reference record prints to corresponding photographic documentation.
2. Content: Types of items requiring marking include, but are not limited to, the following:
a. Dimensional changes to Drawings.
b. Revisions to details shown on Drawings.
C. Revisions to routing of piping and conduits.
d. Actual equipment locations.
e. Changes made by Change Order or Construction Change Directive.
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f. Changes made following Architect's written orders.

g. Details not on the original Contract Drawings.

h. Field records for variable and concealed conditions.

i. Record information on the Work that is shown only schematically.

3. Mark the Contract Drawings and Shop Drawings completely and accurately. Use
personnel proficient at recording graphic information in production of marked-up record
prints.

4, Mark record sets with erasable, red-colored pencil. Use other colors to distinguish
between changes for different categories of the Work at same location.

5. Mark important additional information that was either shown schematically or omitted
from original Drawings.

6. Note Construction Change Directive numbers, alternate numbers, Change Order

numbers, and similar identification, where applicable.

Format: Identify and date each record Drawing; include the designation "PROJECT RECORD
DRAWING" in a prominent location.

1. Record Prints: Organize record prints into manageable sets. Bind each set with durable
paper cover sheets. Include identification on cover sheets.
2. Format: Annotated PDF electronic file.
3. Identification: As follows:
a. Project name.
b. Date.
C. Designation "PROJECT RECORD DRAWINGS."
d. Name of Architect.
e. Name of Contractor.

RECORD SPECIFICATIONS

Preparation: Mark Specifications to indicate the actual product installation where installation
varies from that indicated in Specifications, addenda, and contract modifications.

Format: Submit record Specifications as annotated PDF electronic file or PDF electronic file(s)
of marked-up paper copy of Specifications.

RECORD PRODUCT DATA

Recording: Maintain one copy of each submittal during the construction period for project record
document purposes. Post changes and revisions to project record documents as they occur; do

not wait until end of Project.

Preparation: Mark Product Data to indicate the actual product installation where installation
varies substantially from that indicated in Product Data submittal.

Format: Submit record Product Data as annotated PDF electronic file or scanned PDF
electronic file(s) of marked-up paper copy of Product Data.

1. Include record Product Data directory organized by Specification Section number and
title, electronically linked to each item of record Product Data.
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1.6 MAINTENANCE OF RECORD DOCUMENTS
A. Maintenance of Record Documents: Store record documents in the field office apart from the

Contract Documents used for construction. Do not use project record documents for
construction purposes. Maintain record documents in good order and in a clean, dry, legible
condition, protected from deterioration and loss. Provide access to project record documents for
Architect's reference during normal working hours.

PART 2 - PRODUCTS

PART 3 - EXECUTION

END OF SECTION
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SECTION 053100
STEEL DECKING

PART 1 - GENERAL

1.1 SUMMARY
A. Section Includes:

1. Roof deck to infill openings.

1.2 QUALITY ASSURANCE

A. Testing Agency Qualifications: Qualified according to ASTM E 329 for testing indicated.

PART 2 - PRODUCTS

21 PERFORMANCE REQUIREMENTS

A. AISI Specifications: Comply with calculated structural characteristics of steel deck according to
AISI's "North American Specification for the Design of Cold-Formed Steel Structural Members."

2.2 ROOF DECK

A. Roof Deck: Fabricate panels, without top-flange stiffening grooves, to comply with "SDI
Specifications and Commentary for Steel Roof Deck," in SDI Publication No. 31, and with the
following:

1. Galvanized-Steel Sheet: ASTM A 653/A 653M, Structural Steel (SS), Grade 40 or better,
G60 zinc coating typical and G90 zinc coating for exposed exterior applications.

2. Deck Profile: Match existing.

3. Profile Depth: Match existing.

4, Design Uncoated-Steel Thickness: 0.0295 inch for triple span condition and 0.0474 inch
for double or single span condition.

2.3 ACCESSORIES

A. General: Provide manufacturer's standard accessory materials for deck that comply with
requirements indicated.

B. Mechanical Fasteners: Corrosion-resistant, low-velocity, power-actuated or pneumatically
driven carbon-steel fasteners; or self-drilling, self-threading screws.

C. Side-Lap Fasteners: Corrosion-resistant, hexagonal washer head; self-drilling, carbon-steel
screws, No. 10 minimum diameter.

D. Miscellaneous Sheet Metal Deck Accessories: Steel sheet, minimum yield strength of 33,000
psi, not less than 0.0359-inch design uncoated thickness, of same material and finish as deck;
of profile indicated or required for application.

Canyon del Oro High School Roof Replacement 053100 - 1
Project Number: 17.14.12
May 2019



SECTION 053100
STEEL DECKING

PART 3 - EXECUTION
3.1 INSTALLATION, GENERAL

A. Install deck panels and accessories according to applicable specifications and commentary in
SDI Publication No. 31, manufacturer's written instructions, and requirements in this Section.

B. Place deck panels flat and square and fasten to supporting frame without warp or deflection.

C. Cut and neatly fit deck panels and accessories around openings and other work projecting
through or adjacent to deck.

D. Provide additional reinforcement and closure pieces at openings as required for strength,
continuity of deck, and support of other work.

E. Comply with AWS requirements and procedures for manual shielded metal arc welding,
appearance and quality of welds, and methods used for correcting welding work.

F. Mechanical fasteners may be used in lieu of welding to fasten deck. Locate mechanical
fasteners and install according to deck manufacturer's written instructions.

G. Miscellaneous Roof-Deck Accessories: Install ridge and valley plates, finish strips, end closures,
and reinforcing channels according to deck manufacturer's written instructions. Weld or
mechanically fasten to substrate to provide a complete deck installation.

1. Weld cover plates at changes in direction of roof-deck panels unless otherwise indicated.
3.2 PROTECTION

A. Galvanizing Repairs: Prepare and repair damaged galvanized coatings on both surfaces of
deck with galvanized repair paint according to ASTM A 780/A 780M and manufacturer's written
instructions.

END OF SECTION
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SECTION 061516
WOOD ROOF DECKING

PART 1 - GENERAL
1.1 SUMMARY
A. Section includes solid-sawn wood roof decking.
1.2 ACTION SUBMITTALS
A. Product Data: For each type of product.
PART 2 - PRODUCTS
2.1 WOOD ROOF DECKING, GENERAL
A. General: Comply with DOC PS 20 and with applicable grading rules of inspection agencies
certified by ALSC's Board of Review.
2.2 SOLID-SAWN WOOD ROOF DECKING
A. Standard for Solid-Sawn Wood Roof Decking: Comply with AITC 112.
B. Roof Decking Species: Match existing.
C. Roof Decking Nominal Size: Match existing (assumed 3 by 6).
D. Roof Decking Grade: Select(ed) Decking or Select Dex.
E. Grade Stamps: Factory mark each item with grade stamp of grading agency. Apply grade stamp
to surfaces that are not exposed to view.
F. Moisture Content: Provide wood roof decking with 15 percent maximum moisture content at
time of dressing.
G. Face Surface: Smooth.
H. Edge Pattern: Match existing.
2.3 ACCESSORY MATERIALS
A. Fastener Material: Hot-dip galvanized steel.
B. Sealants: Latex, complying with applicable requirements in Section 079200 "Joint Sealants" and
recommended by sealant manufacturer and manufacturer of substrates for intended application.
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SECTION 061516
WOOD ROOF DECKING

PART 3 - EXECUTION

3.1 INSTALLATION
A. Install solid-sawn wood roof decking to comply with AITC 112.
1. Locate end joints for controlled random lay-up.
B. Anchor wood roof decking, where supported on walls, with bolts as indicated.

C. Apply joint sealant to seal roof decking at exterior walls at the following locations:

1. Between roof decking and supports located at exterior walls.
2. Between roof decking and exterior walls that butt against underside of roof decking.
3 Between tongues and grooves of roof decking over exterior walls and supports at exterior
walls.
3.2 PROTECTION

A. Provide water-resistive barrier over roof decking as the Work progresses to protect roof decking
until roofing is applied.

END OF SECTION
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SECTION 061600

SHEATHING
PART 1 - GENERAL
1.1 SUMMARY
A. Section Includes:
1. Roof sheathing to infill openings.
PART 2 - PRODUCTS
2.1 PRESERVATIVE-TREATED PLYWOOD
A. Preservative Treatment by Pressure Process: AWPA Ul; Use Category UC2 for interior
construction not in contact with ground, Use Category UC3b for exterior construction not in
contact with ground, and Use Category UC4a for items in contact with ground.
B. Mark plywood with appropriate classification marking of an inspection agency acceptable to
authorities having jurisdiction.
C. Application: Treat all plywood unless otherwise indicated.
2.2 ROOF SHEATHING
A. Plywood Sheathing: Either DOC PS 1 or DOC PS 2, Exposure 1 sheathing.
2.3 FASTENERS
A. General: Provide fasteners of size and type indicated that comply with requirements specified in
this article for material and manufacture.
1. For roof sheathing, provide fasteners with hot-dip zinc coating complying with
ASTM A 153/A 153M.
PART 3 - EXECUTION
3.1 INSTALLATION, GENERAL
A. Do not use materials with defects that impair quality of sheathing or pieces that are too small to
use with minimum number of joints or optimum joint arrangement. Arrange joints so that pieces
do not span between fewer than three support members.
B. Cut panels at penetrations, edges, and other obstructions of work; fit tightly against abutting
construction unless otherwise indicated.
C. Securely attach to substrate by fastening as indicated, complying with the following:
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3.2

SECTION 061600
SHEATHING

1. Table 2304.9.1, "Fastening Schedule," in the ICC's International Building Code.
2. ICC-ES evaluation report for fastener.

Coordinate roof sheathing installation with flashing and joint-sealant installation so these
materials are installed in sequence and manner that prevent exterior moisture from passing
through completed assembly.

Do not bridge building expansion joints; cut and space edges of panels to match spacing of
structural support elements.

WOOD STRUCTURAL PANEL INSTALLATION

General: Comply with applicable recommendations in APA Form No. E30, "Engineered Wood
Construction Guide," for types of structural-use panels and applications indicated.

Fastening Methods: Fasten panels as indicated below:
1. Wall and Roof Sheathing:
a. Nail to wood framing.

b. Screw to cold-formed metal framing.
C. Space panels 1/8 inch apart at edges and ends.

END OF SECTION
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SECTION 070150.19
PREPARATION FOR REROOFING

PART 1 - GENERAL
11 SUMMARY
A. Section Includes:
1. Full tear-off of entire roof system.
2. Removal of flashings and counterflashings.
1.2 UNIT PRICES
A. Work of this Section is affected by metal deck removal and replacement unit price, roof
sheathing removal and replacement unit price, and wood roof decking removal and replacement
unit price.
1.3 PREINSTALLATION MEETINGS
A. Preliminary Roofing Conference: Before starting removal Work, conduct conference at Project
site.
14 INFORMATIONAL SUBMITTALS
A. Photographs or Digital Video: Show existing conditions of adjoining construction and site
improvements, including exterior and interior finish surfaces, that might be misconstrued as
having been damaged by reroofing operations.
1. Submit before Work begins.
15 QUALITY ASSURANCE
A. Installer Qualifications: Approved by warrantor of existing roofing system to work on existing
roofing.
1.6 FIELD CONDITIONS
A. Existing Roofing System: Built-up asphalt roofing.
B. Owner will occupy portions of building immediately below reroofing area.

1. Conduct reroofing so Owner's operations are not disrupted.

2. Provide Owner with not less than 72 hours' written notice of activities that may affect
Owner's operations.

3. Coordinate work activities daily with Owner so Owner has adequate advance notice to
place protective dust and water-leakage covers over sensitive equipment and furnishings,
shut down HVAC and fire-alarm or -detection equipment if needed, and evacuate
occupants from below work area.
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SECTION 070150.19
PREPARATION FOR REROOFING

4. Before working over structurally impaired areas of deck, notify Owner to evacuate
occupants from below affected area.

a. Verify that occupants below work area have been evacuated before proceeding
with work over impaired deck area.

C. Protect building to be reroofed, adjacent buildings, walkways, site improvements, exterior
plantings, and landscaping from damage or soiling from reroofing operations.

D. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities.

E. Conditions existing at time of inspection for bidding will be maintained by Owner as far as
practical.

1. Construction Drawings for existing roofing system may be provided for Contractor's
convenience and information, but they are not a warranty of existing conditions. They are
intended to supplement rather than serve in lieu of Contractor's own investigations.
Contractor is responsible for conclusions derived from existing documents.

F. Weather Limitations: Proceed with reroofing preparation only when existing and forecasted
weather conditions permit Work to proceed without water entering existing roofing system or
building.

1. Remove only as much roofing in one day as can be made watertight in the same day.

PART 2 - PRODUCTS
2.1 AUXILIARY REROOFING MATERIALS

A. General: Use auxiliary reroofing preparation materials recommended by roofing system

manufacturer for intended use and compatible with components of new roofing system.
PART 3 - EXECUTION
3.1 PREPARATION

A. Seal or isolate windows that may be exposed to airborne substances created in removal of
existing materials.

B. Shut off rooftop utilities and service piping before beginning the Work.

C. Test existing roof drains to verify that they are not blocked or restricted.

1. Immediately notify Architect of any blockages or restrictions.

D. Coordinate with Owner to shut down air-intake equipment in the vicinity of the Work.

1. Cover air-intake louvers before proceeding with reroofing work that could affect indoor air
quality or activate smoke detectors in the ductwork.
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SECTION 070150.19
PREPARATION FOR REROOFING

E. During removal operations, have sufficient and suitable materials on-site to facilitate rapid
installation of temporary protection in the event of unexpected rain.
F. Maintain roof drains in functioning condition to ensure roof drainage at end of each workday.
1. Prevent debris from entering or blocking roof drains and conductors.
a. Use roof-drain plugs specifically designed for this purpose
b. Remove roof-drain plugs at end of each workday, when no work is taking place, or
when rain is forecast.

2. If roof drains are temporarily blocked or unserviceable due to roofing system removal or
partial installation of new roofing system, provide alternative drainage method to remove
water and eliminate ponding.

a. Do not permit water to enter into or under existing roofing system components that
are to remain.
3.2 ROOF TEAR-OFF

A. Notify Owner each day of extent of roof tear-off proposed for that day.

B. Lower removed roofing materials to ground and onto lower roof levels, using dust-tight chutes or
other acceptable means of removing materials from roof areas.

C. Full Roof Tear-off: Where indicated on Drawings, remove existing roofing and other roofing
system components down to the existing roof deck.

1. Remove substrate board, roof insulation, and cover board.

2. Remove base flashings and counter flashings.

3. Remove perimeter edge flashing and gravel stops.

4, Remove copings.

5. Remove expansion-joint covers.

6. Remove flashings at pipes, curbs, mechanical equipment, and other penetrations.

7. Remove roof drains indicated on Drawings to be removed.

8. Bitumen and felts that are firmly bonded to concrete decks are permitted to remain if felts
are dry.

a. Remove unadhered bitumen, unadhered felts, and wet felts.
9. Remove excess asphalt from steel deck.
a. A maximum of 15 Ib/100 sq. ft. of asphalt is permitted to remain on steel decks.
10. Remove fasteners from deck or cut fasteners off slightly above deck surface.
3.3 DECK PREPARATION
A. Inspect deck after tear-off of roofing system.
B. If broken or loose fasteners that secure deck panels to one another or to structure are
observed, or if deck appears or feels inadequately attached, immediately notify Architect.
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3.4

SECTION 070150.19
PREPARATION FOR REROOFING

1. Do not proceed with installation until directed by Architect.

If deck surface is unsuitable for receiving new roofing or if structural integrity of deck is suspect,
immediately notify Architect.

1. Do not proceed with installation until directed by Architect.
Replace steel deck as indicated on Drawings.
Replace steel deck as directed by Architect.

1. Deck replacement will be paid for by adjusting the Contract Sum according to unit prices
included in the Contract Documents.

Replace plywood roof sheathing as indicated on Drawings.
Replace plywood roof sheathing as directed by Architect.

1. Roof sheathing replacement will be paid for by adjusting the Contract Sum according to
unit prices included in the Contract Documents.

Replace wood roof decking as indicated on Drawings.

Replace wood roof decking as directed by Architect.

1. Roof decking replacement will be paid for by adjusting the Contract Sum according to unit
prices included in the Contract Documents.

BASE FLASHING REMOVAL

Remove existing base flashings.

1. Clean substrates of contaminants, such as asphalt, sheet materials, dirt, and debris.

Inspect parapet sheathing, wood blocking, curbs, and nailers for deterioration and damage.

1. If parapet sheathing, wood blocking, curbs, or nailers have deteriorated, immediately

notify Architect.

END OF SECTION
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SECTION 075216

STYRENE-BUTADIENE-STYRENE (SBS) MODIFIED BITUMINOUS MEMBRANE ROOFING

PART 1 - GENERAL

1.1 SUMMARY
A. Section Includes:
1. Styrene-butadiene-styrene (SBS)-modified bituminous membrane roofing.
2. Roof insulation
3. Cover board.
1.2 PREINSTALLATION MEETINGS
A. Preinstallation Roofing Conference: Conduct conference at Project site.
1. Meet with Owner, Architect, Owner's insurer if applicable, testing and inspecting agency
representative, roofing installer, roofing system manufacturer's representative, deck
Installer, and installers whose work interfaces with or affects roofing, including installers
of roof accessories and roof-mounted equipment.
2. Review methods and procedures related to roofing installation, including manufacturer's
written instructions.
3. Review and finalize construction schedule, and verify availability of materials, Installer's
personnel, equipment, and facilities needed to make progress and avoid delays.
4. Examine deck substrate conditions and finishes for compliance with requirements,
including flatness and fastening.
5. Review structural loading limitations of roof deck during and after roofing.
6. Review base flashings, special roofing details, roof drainage, roof penetrations,
equipment curbs, and condition of other construction that affects roofing system.
7. Review governing regulations and requirements for insurance and certificates if
applicable.
8. Review temporary protection requirements for roofing system during and after
installation.
9. Review roof observation and repair procedures after roofing installation.
1.3 ACTION SUBMITTALS
A. Product Data: For each type of product.
B. Shop Drawings: Include plans, sections, details, and attachments to other work, including the
following:
1. Layout and thickness of insulation.
2. Base flashings and membrane terminations.
3. Flashing details at penetrations.
4, Tapered insulation, including slopes.
5. Roof plan showing orientation of steel roof deck and orientation of roof membrane,
fastening spacings, and patterns for mechanically fastened roofing system.
6. Crickets, saddles, and tapered edge strips, including slopes.
7. Insulation fastening patterns for corner, perimeter, and field-of-roof locations.
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SECTION 075216
STYRENE-BUTADIENE-STYRENE (SBS) MODIFIED BITUMINOUS MEMBRANE ROOFING

C. wind Uplift Resistance Submittal: For roofing system indicating compliance with wind uplift
performance requirements.

1.4 INFORMATIONAL SUBMITTALS

A. Manufacturer Certificates:

1. Performance Requirement Certificate: Signed by roof membrane manufacturer certifying
that roofing system complies with requirements specified in "Performance Requirements"
Article.

a. Submit evidence of complying with performance requirements.
2. Special Warranty Certificate: Signed by roof membrane manufacturer, certifying that all

materials supplied under this Section are acceptable for special warranty.

B. Product Test Reports: For roof membrane and insulation, tests performed by a qualified testing
agency, indicating compliance with specified requirements.

1. Submit test reports, prepared by an independent testing agency, for all modified
bituminous sheet roofing, indicating compliance with ASTM D5147. Membranes must
meet or exceed all performance characteristics including tensile strengths, tear strengths,
elongation and recycled content. Testing must be performed at 73.4 deg. F. Tests at 0
deg. F will not be considered.

C. Research/Evaluation Reports: For components of roofing system, from ICC-ES.
D. Sample Warranties: For manufacturer’s special 20-year NDL warranty and installer’'s sample 5-
year warranty.

15 CLOSEOUT SUBMITTALS

A. Maintenance data.

1.6 QUALITY ASSURANCE
A. Installer Qualifications: A qualified firm that is approved, authorized, or licensed by roofing

system manufacturer to install manufacturer's product and that is eligible to receive
manufacturer's special warranty.

1.7 PRODUCT INFORMATION REQUIRED WITH BID SUBMITTAL AND DUE AT BID OPENING

A. Required Product Information to be submitted with bid:

1. Product Identification: Include manufacturer's current literature and manufacturer's name
and address.
2. Test Reports: Provide independent test data for all modified surfacing sheets.

Certification must be from an accredited independent testing laboratory comparing the
physical and performance characteristics of the proposed material with those of the
specified materials. Test results must be dated, notarized, and on testing laboratory
stationary.
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1.8

1.9

SECTION 075216

STYRENE-BUTADIENE-STYRENE (SBS) MODIFIED BITUMINOUS MEMBRANE ROOFING

3. Manufacturer's Fire Compliance Certificate: Certify that the roofing system furnished is
approved by Factory Mutual (FM), Underwriters Laboratories (UL), Warnock Hersey
(WH), or approved third party testing facility in accordance with ASTM E108, Class A for
external fire and meets local or nationally recognized building codes.

4, List of at least five projects, where the proposed material was used under similar climate
conditions. These projects must be available for inspection by the Architect.
5. Statement from the roofing system manufacturer stating that all Bid Documents have

been reviewed and approved, the site conditions are acceptable for the roofing assembly
being installed, and the roofing system manufacturer will provide field inspections during
construction which shall occur as appropriate to the complexity and progress of the work,
but no less than once per week, and until all construction work is completed and
accepted by the Owner and Architect. Inspections shall be performed by a full-time
employee of the manufacturer. Manufacturer’s representative shall send to Architect
electronically a written summary of details of inspection with photo documentation.

Products will not be considered if:
1. Product or method of major waterproofing field components to be considered does not

have a minimum of five years of successful performance in roofing and reroofing
applications in the United States.

2. Independent test data from an independent testing agency is not provided with the Bid
Documents.

3. The independent test data does not meet or exceed the minimum performance standards
specified.

4, Acceptance will require substantial revision of Contract Documents.

5. Architect/Owner reserves the right to be the final authority on the acceptance or rejection

of any and all products.

MANUFACTURER'’S INSPECTIONS

When the project is in progress, the roofing system manufacturer will provide the following:

1. Report progress and quality of the work as observed.

2. Provide periodic job site inspections no less than once per week followed by emailed
photo reports documenting the inspection on those days.

3. Report to the Owner and Architect in writing any failure or refusal of the Contractor to
correct unacceptable practices called to the Contractor’s attention.

4, Confirm after completion that manufacturer has observed no applications procedures in

conflict with the specifications other than those that may have been previously reported
and corrected.

DELIVERY, STORAGE, AND HANDLING

Deliver roofing materials to Project site in original containers with seals unbroken and labeled
with manufacturer's name, product brand name and type, date of manufacture, approval or
listing agency markings, and directions for storing and mixing with other components.

Store liquid materials in their original undamaged containers in a clean, dry, protected location
and within the temperature range required by roofing system manufacturer. Protect stored liquid

material from direct sunlight.

Discard and legally dispose of liquid material that cannot be applied within its stated shelf life.
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SECTION 075216
STYRENE-BUTADIENE-STYRENE (SBS) MODIFIED BITUMINOUS MEMBRANE ROOFING

D. Protect roof insulation materials from physical damage and from deterioration by sunlight,
moisture, soiling, and other sources. Store in a dry location. Comply with insulation
manufacturer's written instructions for handling, storing, and protecting during installation.

E. Handle and store roofing materials, and place equipment in a manner to avoid permanent
deflection of deck.

1.10 FIELD CONDITIONS

A. Weather Limitations: Proceed with installation only when existing and forecasted weather
conditions permit roofing system to be installed according to manufacturer's written instructions
and warranty requirements.

B. Do not apply roofing materials or membrane to damp deck surface.

C. Do not expose materials vulnerable to water or sun damage in quantities greater than can be
weatherproofed during same day.

1.11 WARRANTY

A. Special Warranty: Manufacturer agrees to repair or replace components of roofing system that
fail in materials or workmanship within specified warranty period. Failure includes roof leaks.

1. Special warranty without monetary limit (NDL) that includes roofing membrane, base
flashings, fasteners, cover boards, substrate boards, roofing accessories, and other
components of roofing system.

2. Warranty Period: 20 years minimum from date of Substantial Completion.

B. Special Project Warranty: Submit roofing Installer's warranty, on warranty form at end of this
Section, signed by Installer, covering Work of this Section, including all components of roofing
system such as roofing membrane, base flashing, fasteners, cover boards, and substrate
boards, for the following warranty period:

1. Warranty Period: Five years from date of Substantial Completion.

PART 2 - PRODUCTS

21 PERFORMANCE REQUIREMENTS

A. Accelerated Weathering: Roof membrane shall withstand 2000 hours of exposure when tested
according to ASTM G152, ASTM G154, or ASTM G155.

B. Impact Resistance: Roof membrane shall resist impact damage when tested according to
ASTM D3746/D3746M, ASTM D4272/D4272M, or the "Resistance to Foot Traffic Test" in FM
Approvals 4470.

A. Wind Uplift Resistance: Design roofing system to resist the following wind uplift pressures when
tested according to FM Approvals 4474, UL 580, or UL 1897:

1. Zone 1 (Roof Area Field): <Insert Ibf/sq. ft.>.
2. Zone 2 (Roof Area Perimeter): <Insert Ibf/sq. ft.>.
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SECTION 075216

STYRENE-BUTADIENE-STYRENE (SBS) MODIFIED BITUMINOUS MEMBRANE ROOFING

a. Location: From roof edge to <Insert dimension> inside roof edge.
3. Zone 3 (Roof Area Corners): <Insert Ibf/sq. ft.>.
a. Location: <Insert dimension> in each direction from each building corner.

B. FM Approvals' RoofNav Listing: Roof membrane, base flashings, and component materials
shall comply with requirements in FM Approvals 4450 or FM Approvals 4470 as part of a roofing
system, and shall be listed in FM Approvals’ RoofNav for Class 1 or noncombustible
construction, as applicable. Identify materials with FM Approvals Certification markings.

1. Fire/Windstorm Classification: Class 1A-75.

C. ENERGY STAR Listing: Roofing system shall be listed on the DOE's ENERGY STAR "Roof
Products Qualified Product List" for low-slope roof products.

D. Exterior Fire-Test Exposure: ASTM E108 or UL 790, Class A; for application and roof slopes
indicated; testing by a qualified testing agency.

1. Identify products with appropriate markings of applicable testing agency.

E. In a multi-ply BUR assembly, not to exceed three layers, the sum/composite of all layers must
meet or exceed 1200 Ibf of tear strength and 800 Ibf/in of tensile strength in both machine
direction (MD) and cross machine direction (XD) when tested per ASTM D5147 at 73.4 +/- 3.6
deg. F, with no single layer being of less than 500 Ibf of tear strength and 340 Ibf/in of tensile
strength in both machine direction (MD) and cross machine direction (XD) when tested per
ASTM D5147 at 73.4 +/- 3.6 deg. F.

2.2 MANUFACTURERS

A. It is the intent of this specification to set standards based performance. Performance criteria
were based on product performance, specification requirements, financial stability to stand
behind a provided warranty, system compatibility, and single source responsibility, service and
design criteria.

B. Source Limitations: Obtain components including roof insulation, fasteners, coatings, mastics,
sealants, and roof accessories for roofing system from roof membrane manufacturer or
manufacturer approved by roof membrane manufacturer.

2.3 BASE SHEET MATERIALS

A. SBS-Modified Bitumen Polyester and Fiberglass Mat Base Sheet: ASTM D6162/D6162M, Type
lll, Grade S, SBS-modified asphalt sheet, reinforced with a combination of polyester and
fiberglass fabric, smooth surfaced, suitable for hot asphalt method.

1. Thickness: 80 mils.
2. Tensile Strength, ASTM D5147:
a. MD 340 Ibf./in. XD 340 Ibf./in., 2 in/min @ 73.4 +/- 3.6 deg. F.
3. Tear Strength, ASTM D5147:
a. MD 650 Ibf. XD 650 Ibf., 2 in./min. @ 73.4 +/- 3.6 deg. F.
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2.5

SECTION 075216

STYRENE-BUTADIENE-STYRENE (SBS) MODIFIED BITUMINOUS MEMBRANE ROOFING

Asphalt-Coated Fiberglass Mat Base Sheet: ASTM D4601/D4601M, Type II, nonperforated,
asphalt-impregnated and -coated, glass-fiber sheet, dusted with fine mineral surfacing on both
sides.

STYRENE-BUTADIENE-STYRENE (SBS) MODIFIED BITUMINOUS CAP SHEET
Smooth-Surfaced Roofing Cap Sheet: ASTM D6162/D6162M, Type Ill, Grade S, SBS-modified
asphalt sheet, reinforced with a combination of polyester and fiberglass fabric, suitable for hot

asphalt application method on metal and concrete decks.

1. Thickness: 115 mils.
2. Tensile Strength, ASTM D5147:

a. MD 500 Ibf./in. XD 550 Ibf./in., 2 in./min. @ 73.4 +/- 3.6 deg. F.
3. Tear Strength, ASTM D5147:

a. MD 900 Ibf. XD 950 Ibf., 2 in./min. @ 73.4 +/- 3.6 deg. F.
Smooth-Surfaced Roofing Cap Sheet: ASTM D6162/D6162M, Type lll, Grade S, SBS-modified
fire retardant asphalt sheet, reinforced with a combination of polyester and fiberglass fabric,

suitable for hot asphalt application method on wood and wood panel decks.

1. Thickness: 160 mils.
2. Tensile Strength, ASTM D5147:

a. MD 500 Ibf./in. XD 550 Ibf./in., 2 in./min. @ 73.4 +/- 3.6 deg. F.
3. Tear Strength, ASTM D5147:

a. MD 900 Ibf. XD 950 Ibf., 2 in./min. @ 73.4 +/- 3.6 deg. F.

BASE FLASHING SHEET MATERIALS

Backer Sheet: ASTM D6162/D6162M, Type Ill, Grade S, SBS-modified asphalt sheet,
reinforced with a combination of polyester and fiberglass fabric, smooth surfaced; suitable for
application method specified.

1. Thickness: 80 mils.
2. Tensile Strength, ASTM D5147:

a. MD 340 Ibf./in. XD 340 Ibf./in., 2 in./min. @ 73.4 +/- 3.6 deg. F.
3. Tear Strength, ASTM D5147:
a. MD 650 Ibf. XD 650 Ibf., 2 in./min. @ 73.4 +/- 3.6 deg. F.

Flashing Cap Sheet: ASTM D 6754, ketone ethylene ester (KEE) thermoplastic membrane;
suitable for application method specified.

1. Thickness: 60 mils.
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STYRENE-BUTADIENE-STYRENE (SBS) MODIFIED BITUMINOUS MEMBRANE ROOFING

C. Glass-Fiber Fabric: Woven glass-fiber cloth, treated with asphalt, complying with

ASTM D1668/D1668M, Type I.

D. Liquid Flashing System: Roof membrane manufacturer's standard one- or two-part moisture

curing resin with low solvent content, consisting of a primer, flashing cement, and scrim.

AUXILIARY ROOFING MATERIALS

A. General: Auxiliary materials recommended by roofing manufacturer for intended use and

compatible with roofing.

1. Adhesives and Sealants: Comply with VOC limits of authorities having jurisdiction.

B. Metal Termination Bars: Manufacturer's standard, predrilled stainless-steel or aluminum bars,

approximately 1 by 1/8 inch thick; with anchors.

C. Flashing Cap Sheet Adhesive: Roofing manufacturer's recommended adhesive specially

formulated for compatibility and use with base flashings.

D. Mastic Sealant: White, polyether, trowel grade, flashing mastic for cold-applied applications.

E. Fasteners: Factory-coated steel fasteners and metal or plastic plates complying with corrosion-
resistance provisions in FM Approvals 4470, designed for fastening roofing components to
substrate; tested by manufacturer for required pullout strength, and acceptable to roofing

system manufacturer.

F. Flood Coat: highly reflective, aliphatic polyurea liquid-applied waterproofing membrane
designed to maintain, restore and upgrade the performance of existing membranes; suitable for

application method specified. For use in drains, scuppers, and waterways.

G. Surface Coating: ENERGY STAR qualified, highly reflective, aliphatic urethane liquid-applied

waterproofing membrane; suitable for application method specified.

H. Miscellaneous Accessories: Provide those recommended by roofing system manufacturer.

ROOF INSULATION

A. Preformed insulation boards approved by roofing system manufacturer, selected
from manufacturer’s standard sizes suitable for application, and of thickness required to achieve

specified R-value.

B. Polyisocyanurate Board Insulation: ASTM C 1289, Type II, Class 1, Grade 3, felt or glass-fiber

mat facer on both major surfaces.
1. Thickness: 2 inches.
C. Tapered Insulation: Provide factory-tapered insulation boards.
1. Material: Match roof insulation.
2. Minimum Thickness: 1/4 inch.
3 Slope:

a. Roof Field: 1/4 inch per foot unless otherwise indicated on Drawings.

ect Number: 17.14.12
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b. Saddles and Crickets: 1/2 inch per foot unless otherwise indicated on Drawings.
D. Provide preformed saddles, crickets, tapered edge strips, and other insulation shapes where
indicated for sloping to drain. Fabricate to slopes indicated.
2.8 INSULATION ACCESSORIES
A. Fasteners: Factory-coated steel fasteners and metal or plastic plates complying with corrosion-
resistance provisions in FM Approvals 4470, designed for fastening roof insulation and cover
boards to substrate, and acceptable to roofing system manufacturer.
B. Insulation Adhesive: Insulation manufacturer's recommended adhesive formulated to attach roof
insulation to substrate or to another insulation layer.
C. Insulation Cant Strips: ASTM C 208, Type Il, Grade 1, cellulosic-fiber insulation board.
D. Tapered Edge Strips: ASTM C 208, Type Il, Grade 1, cellulosic-fiber insulation board.
E. Cover Board: ASTM C208, Type Il, Grade 2, cellulosic-fiber insulation board, 1/2 inch thick.
2.9 ASPHALT MATERIALS
A. Asphalt Primer: ASTM D41/D41M.
B. Roofing Asphalt: ASTM D312/D312M, Type 1V, low-odor.
PART 3 - EXECUTION
3.1 EXAMINATION
A. Examine substrates, areas, and conditions, with Installer present, for compliance with
requirements and other conditions affecting performance of the Work:

1. Verify that roof openings and penetrations are in place, curbs are set and braced, and
roof-drain bodies are securely clamped in place.

2. Verify that cants, blocking, curbs, and nailers are securely anchored to roof deck at
penetrations and terminations and that nailers match thicknesses of insulation (if
specified).

3. Examine deck substrate conditions and finishes for compliance with requirements,
including flatness and fastening.

4. Verify that deck is securely fastened with no projecting fasteners and with no adjacent
units in excess of 1/16 inch out of plane relative to adjoining deck.

5. Any substrate found to be unsound shall be removed and replaced or repaired prior to
the start of the roof installation.

B. Proceed with installation only after unsatisfactory conditions have been corrected.
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PREPARATION

Clean substrate of dust, debris, moisture, and other substances detrimental to roofing
installation according to roofing system manufacturer's written instructions. Remove sharp
projections.

Prevent materials from entering and clogging roof drains and conductors and from spilling or
migrating onto surfaces of other construction. Remove roof-drain plugs when no work is taking
place or when rain is forecast.

ROOFING INSTALLATION, GENERAL

Install roofing system according to roofing system manufacturer's written instructions, FM
Approvals' RoofNav assembly requirements, and FM Global Property Loss Prevention Data
Sheet 1-29.

Complete terminations and base flashings, and provide temporary seals to prevent water from
entering completed sections of roofing system at the end of the workday or when rain is
forecast.

1. Remove and discard temporary seals before beginning work on adjoining roofing.

Install roof membrane and auxiliary materials to tie in to existing roofing to maintain
weathertightness of transition.

Asphalt Heating:

1. Heat asphalt to its equiviscous temperature, measured at the mop cart or mechanical
spreader immediately before application.

a. For cap sheets, heat asphalt according to cap sheet manufacturer's
recommendations.

Circulate asphalt during heating.
Do not raise asphalt temperature above equiviscous temperature range more than one
hour before time of application.

wnN

a. For cap sheets, comply with cap sheet manufacturer's recommendations.

4, Do not exceed asphalt manufacturer's recommended temperature limits during asphalt
heating.

5. Do not heat asphalt within 25 deg F of flash point.

6. Discard asphalt maintained at a temperature exceeding finished blowing temperature for
more than four hours.

7. Apply hot roofing asphalt within plus or minus 25 deg F of equiviscous temperature.

a. For cap sheets, comply with cap sheet manufacturer's recommendations.
Substrate-Joint Penetrations: Prevent roofing asphalt and adhesives from penetrating substrate

joints, entering building, or damaging roofing system components or adjacent building
construction.
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3.4 INSTALLATION OF INSULATION

A. Coordinate installing roofing system components, so insulation is not exposed to precipitation or
left exposed at the end of the workday.

B. Comply with roofing system and insulation manufacturer's written instructions for installing roof

insulation.
C. Installation Over Metal Decking:
1. Install base layer of insulation with end joints staggered not less than 12 inches in

adjacent rows and with long joints continuous at right angle to flutes of decking.

a. Locate end joints over crests of decking.

b. Trim insulation neatly to fit around penetrations and projections, and to fit tight to
intersecting sloping roof decks.

C. Make joints between adjacent insulation boards not more than 1/4 inch in width.

d. At internal roof drains, slope insulation to create a square drain sump, with each
side equal to the diameter of the drain bowl plus 24 inches.

1) Trim insulation, so that water flow is unrestricted.

e. Fill gaps exceeding 1/4 inch with insulation.

f. Cut and fit insulation within 1/4 inch of nailers, projections, and penetrations.

g. Mechanically attach base layer of insulation using mechanical fasteners
specifically designed and sized for fastening specified board-type roof insulation to
metal decks.

1) Fasten insulation to resist specified uplift pressure at corners, perimeter,
and field of roof.
2. Install upper layers of insulation and tapered insulation, with joints of each layer offset not

less than 12 inches from previous layer of insulation.

a. Install with long joints continuous and with end joints staggered not less than 12
inches in adjacent rows.

b. Trim insulation neatly to fit around penetrations and projections, and to fit tight to
intersecting sloping roof decks.

C. Make joints between adjacent insulation boards not more than 1/4 inch in width.

d. At internal roof drains, slope insulation to create a square drain sump, with each
side equal to the diameter of the drain bowl plus 24 inches.
1) Trim insulation, so that water flow is unrestricted.

e. Fill gaps exceeding 1/4 inch with insulation.

f. Cut and fit insulation within 1/4 inch of nailers, projections, and penetrations.

g. Adhere each layer of insulation to substrate using adhesive according to FM
Approvals' RoofNav assembly requirements and FM Global Property Loss
Prevention Data Sheet 1-29 for specified Windstorm Resistance Classification, as
follows:
1) Set each layer of insulation in a solid mopping of hot roofing asphalt, applied

within plus or minus 25 deg F of equiviscous temperature.
D. Installation Over Wood Decking:
Canyon del Oro High School Roof Replacement 075216 - 10
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1. Mechanically fasten asphalt-coated fiberglass-mat base sheet to roof deck using
mechanical fasteners specifically designed and sized for fastening slip sheet to wood
decks.

a. Lap edges a minimum of 2 inches, or as recommended by roof membrane
manufacturer.

b. Lap ends a minimum of 6 inches, or as recommended by roof membrane
manufacturer.

C. Fasten asphalt-coated fiberglass-mat base sheet to resist specified uplift pressure

at corners, perimeter, and field of roof.

2. Install base layer of insulation with end joints staggered not less than 12 inches in
adjacent rows.

a. Where installing composite and noncomposite insulation in two or more layers,
install noncomposite board insulation for bottom layer and intermediate layers, if
applicable, and install composite board insulation for top layer.

b. Trim insulation neatly to fit around penetrations and projections, and to fit tight to
intersecting sloping roof decks.

C. Make joints between adjacent insulation boards not more than 1/4 inch in width.

d. At internal roof drains, slope insulation to create a square drain sump, with each

side equal to the diameter of the drain bowl plus 24 inches.

1) Trim insulation, so that water flow is unrestricted.

e. Fill gaps exceeding 1/4 inch with insulation.
f. Cut and fit insulation within 1/4 inch of nailers, projections, and penetrations.
g. Adhere base layer of insulation to substrate using adhesive as follows:

1) Set base layer of insulation in a solid mopping of hot roofing asphalt, applied
within plus or minus 25 deg F of equiviscous temperature.

3. Install upper layers of insulation and tapered insulation, with joints of each layer offset not
less than 12 inches from previous layer of insulation.

a. Install with long joints continuous and with end joints staggered not less than 12
inches in adjacent rows.

b. Trim insulation neatly to fit around penetrations and projections, and to fit tight to
intersecting sloping roof decks.

C. Make joints between adjacent insulation boards not more than 1/4 inch in width.

d. At internal roof drains, slope insulation to create a square drain sump, with each

side equal to the diameter of the drain bowl plus 24 inches.

1) Trim insulation, so that water flow is unrestricted.

e. Fill gaps exceeding 1/4 inch with insulation.
f. Cut and fit insulation within 1/4 inch of nailers, projections, and penetrations.
g. Adhere each layer of insulation to substrate using adhesive according to FM

Approvals’ RoofNav assembly requirements and FM Global Property Loss
Prevention Data Sheet 1-29 for specified Windstorm Resistance Classification, as
follows:

1) Set each layer of insulation in a solid mopping of hot roofing asphalt, applied
within plus or minus 25 deg F of equiviscous temperature.
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E. Installation Over Wood Panel Decking:

1. Install base layer of insulation with end joints staggered not less than 12 inches in
adjacent rows.

a. Where installing composite and noncomposite insulation in two or more layers,
install noncomposite board insulation for bottom layer and intermediate layers, if
applicable, and install composite board insulation for top layer.

b. Trim insulation neatly to fit around penetrations and projections, and to fit tight to
intersecting sloping roof decks.

C. Make joints between adjacent insulation boards not more than 1/4 inch in width.

d. At internal roof drains, slope insulation to create a square drain sump, with each
side equal to the diameter of the drain bowl plus 24 inches.

1) Trim insulation, so that water flow is unrestricted.

e. Fill gaps exceeding 1/4 inch with insulation.

f. Cut and fit insulation within 1/4 inch of nailers, projections, and penetrations.

g. Mechanically attach base layer of insulation using mechanical fasteners
specifically designed and sized for fastening specified board-type roof insulation to
wood decks.

1) Fasten insulation to resist specified uplift pressure at corners, perimeter,
and field of roof.
2. Install upper layers of insulation and tapered insulation, with joints of each layer offset not

less than 12 inches from previous layer of insulation.

a. Install with long joints continuous and with end joints staggered not less than 12
inches in adjacent rows.

b. Trim insulation neatly to fit around penetrations and projections, and to fit tight to
intersecting sloping roof decks.

C. Make joints between adjacent insulation boards not more than 1/4 inch in width.

d. At internal roof drains, slope insulation to create a square drain sump, with each
side equal to the diameter of the drain bowl plus 24 inches.
1) Trim insulation, so that water flow is unrestricted.

e. Fill gaps exceeding 1/4 inch with insulation.

f. Cut and fit insulation within 1/4 inch of nailers, projections, and penetrations.

g. Adhere each layer of insulation to substrate using adhesive according to FM
Approvals' RoofNav assembly requirements and FM Global Property Loss
Prevention Data Sheet 1-29 for specified Windstorm Resistance Classification, as
follows:
1) Set each layer of insulation in a solid mopping of hot roofing asphalt, applied

within plus or minus 25 deg F of equiviscous temperature.
F. Installation Over Concrete Decks:
1. Install base layer of insulation with end joints staggered not less than 12 inches in

adjacent rows.

a.

Make joints between adjacent insulation boards not more than 1/4 inch in width.
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b. At internal roof drains, slope insulation to create a square drain sump, with each
side equal to the diameter of the drain bowl plus 24 inches.

1) Trim insulation, so that water flow is unrestricted.

Fill gaps exceeding 1/4 inch with insulation.

Cut and fit insulation within 1/4 inch of nailers, projections, and penetrations.

e. Adhere base layer of insulation to concrete roof deck according to FM Approvals'
RoofNav assembly requirements and FM Global Property Loss Prevention Data
Sheet 1-29 for specified Windstorm Resistance Classification, as follows:

oo

1) Set insulation in ribbons of bead-applied insulation adhesive, firmly pressing
and maintaining insulation in place.

Install upper layers of insulation and tapered insulation, with joints of each layer offset not
less than 12 inches from previous layer of insulation.

a. Install with long joints continuous and with end joints staggered not less than 12
inches in adjacent rows.

b. Trim insulation neatly to fit around penetrations and projections, and to fit tight to
intersecting sloping roof decks.

C. Make joints between adjacent insulation boards not more than 1/4 inch in width.

d. At internal roof drains, slope insulation to create a square drain sump, with each

side equal to the diameter of the drain bowl plus 24 inches.

1) Trim insulation, so that water flow is unrestricted.

e. Fill gaps exceeding 1/4 inch with insulation.
f. Cut and fit insulation within 1/4 inch of nailers, projections, and penetrations.
g. Adhere each layer of insulation to substrate using adhesive according to FM

Approvals' RoofNav assembly requirements and FM Global Property Loss
Prevention Data Sheet 1-29 for specified Windstorm Resistance Classification, as
follows:

1) Set each layer of insulation in a solid mopping of hot roofing asphalt, applied
within plus or minus 25 deg F of equiviscous temperature.

INSTALLATION OF COVER BOARDS

Install cover boards over insulation with long joints in continuous straight lines, with end joints
staggered between rows. Offset joints of insulation below a minimum of 6 inches in each
direction.

1.

Trim cover board neatly to fit around penetrations and projections, and to fit tight to
intersecting sloping roof decks.

2. At internal roof drains, conform to slope of drain sump.

a. Trim cover board, so that water flow is unrestricted.

3. Cut and fit cover board tight to nailers, projections, and penetrations.

4. Adhere cover board to substrate using adhesive according to FM Approvals' RoofNav
assembly requirements and FM Global Property Loss Prevention Data Sheet 1-29 for
specified Windstorm Resistance Classification, as follows:
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a. Set cover board in a solid mopping of hot roofing asphalt, applied within plus or
minus 25 deg F of equiviscous temperature.

INSTALLATION OF ROOFING MEMBRANE, GENERAL

Install roofing system according to roofing system manufacturer's written instructions and
applicable recommendations in ARMA/NRCA's "Quality Control Guidelines for the Application of
Polymer Modified Bitumen Roofing."

Start installation of roofing in presence of roofing system manufacturer's technical personnel.

Coordinate installation of roofing system so insulation and other components of the roofing
system not permanently exposed are not subjected to precipitation or left uncovered at the end
of the workday or when rain is forecast.

1. Provide tie-offs at end of each day's work to cover exposed roofing sheets and insulation
with a course of coated felt set in roofing cement or hot roofing asphalt, with joints and
edges sealed.

2. Complete terminations and base flashings, and provide temporary seals to prevent water
from entering completed sections of roofing system.
3. Remove and discard temporary seals before beginning work on adjoining roofing.

INSTALLATION OF BASE SHEET

Before installing, unroll base sheet, cut into workable lengths, and allow to lie flat for a time
period recommended by manufacturer for the ambient temperature.

Installation of SBS-Modified Bitumen Polyester and Fiberglass-Mat Base Sheet:

1. Install base sheet according to roofing manufacturer's written instructions, starting at low
point of roofing system.

2. Extend roofing sheets over and terminate above cants.
3. Install base sheet in a shingle fashion.
4, Adhere to substrate in a solid mopping of hot roofing asphalt.
5. Install base sheet without wrinkles, tears, and free from air pockets.
6. Laps: Accurately align roofing sheets, without stretching, and maintain uniform side and
end laps.
a. Lap side laps as recommended by roof membrane manufacturer but not less than
3inches
b. Lap end laps as recommended by roof membrane manufacturer but not less than
12 inches.
C. Stagger end laps not less than 18 inches.
d. Completely bond and seal laps, leaving no voids.
e. Roll laps with a 20-pound roller.
7. Repair tears and voids in laps and lapped seams not completely sealed.
8. Apply pressure to the body of the base sheet according to manufacturer's instructions, to
remove air pockets and to result in complete adhesion of base sheet to substrate.
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INSTALLATION OF SBS-MODIFIED BITUMINOUS CAP SHEET

Before installing, unroll cap sheet, cut into workable lengths, and allow to lie flat for a time
period recommended by manufacturer for the ambient temperature at which cap sheet will be
installed.

Install modified bituminous roofing cap sheet according to roofing manufacturer's written
instructions, starting at low point of roofing system.

1. Extend cap sheet over and terminate above cants.

2. Install cap sheet in a shingle fashion.

3 Adhere to substrate in a solid mopping of hot roofing asphalt applied at asphalt
temperature recommended by cap sheet manufacturer.

4. Install base sheet without wrinkles, tears, and free from air pockets.

5. Install cap sheet, so side and end laps shed water.

Laps: Accurately align roofing sheets, without stretching, and maintain uniform side and end
laps.

1. Lap side laps as recommended by roof membrane manufacturer but not less than 3
inches.

Lap end laps as recommended by roof membrane manufacturer but not less than 12
inches.

Stagger end laps not less than 18 inches.

Completely bond and seal laps, leaving no voids.

Roll laps with a 20-pound roller.

Repair tears and voids in laps and lapped seams not completely sealed.

n

o gk w

Apply pressure to the body of the cap sheet according to manufacturer's instructions, to remove
air pockets and to result in complete adhesion of base sheet to substrate.

Flood Coat:

1. Install after cap sheets and modified flashing, tests, repairs and corrective actions have
been completed and approved.

2. Apply flood coat materials in the quantities recommended by the manufacturer.

Surface Coatings: Apply roof coatings in strict conformance with the manufacturer’'s
recommended procedures.

INSTALLATION OF FLASHING AND STRIPPING
Install base flashing over cant strips and other sloped and vertical surfaces, at roof edges, and
at penetrations through roof, and secure to substrates according to roofing system

manufacturer's written instructions and as follows:

1. Prime substrates with asphalt primer if required by roofing system manufacturer.
2. Backer-Sheet Application:

a. Adhere backer sheet to substrate in a solid mopping of hot roofing asphalt.
b. Seal all laps.

3. Flashing-Sheet Application: Adhere flashing sheet to substrate in cold applied adhesive
at rate required by roofing system manufacturer.
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B. Extend base flashing up walls or parapets a minimum of 8 inches above roofing membrane and

4 inches onto field of roofing membrane.

C. Mechanically fasten top of base flashing securely at terminations and perimeter of roofing.

1. Seal top termination of base flashing with a strip of glass-fiber fabric set in asphalt roofing
cement.

2. Termination Bar: Provide a metal termination bar or approved top edge securement at
the terminus of all flashing sheets at walls and curbs. Fasten the bar a minimum of 8
inches o.c. to achieve constant compression. Provide suitable, sealant at the top edge if
required.

D. Install liquid flashing system according to manufacturer's recommendations.

1. Extend liquid flashing not less than 3 inches in all directions from edges of item being
flashed.

2. Embed granules, matching color of roof membrane, into wet compound.

E. Install roofing cap-sheet stripping where metal flanges and edgings are set on roofing according
to roofing system manufacturer's written instructions.

F. Flashing Cap Ply: Install flashing cap sheets by the same application method used for the cap
ply.

1. Seal curb, wall and parapet flashings with an application of mastic and mesh on a daily
basis. Do not permit conditions to exist that will allow moisture to enter behind, around or
under the roof or flashing membrane.

2. Prepare all walls, penetrations, expansion joints and where shown on the Drawings to be
flashed with required primer at the rate of 100 square feet per gallon. Allow primer to dry
tack free.

3. Adhere to the underlying base flashing ply with specified flashing ply adhesive unless
otherwise specified. Nail off at a minimum of 8 inches o.c. from the finished roof at all
vertical surfaces.

4, Coordinate counterflashing, cap flashings, expansion joints and similar work with
modified bitumen roofing work as specified.

5. Coordinate roof accessories, miscellaneous sheet metal accessory items with the roofing
system work.

6. All stripping shall be installed prior to flashing cap sheet installation.

7. Heat and scrape granules when welding or adhering at cut areas and seams to granular
surfaces at all flashings.

8. Secure the top edge of the flashing sheet using a termination bar only when the wall
surface above is waterproofed, or nailed 4 inches on center and covered with an
acceptable counterflashing.

3.10 FIELD QUALITY CONTROL
A. Inspection: Provide manufacturer's field observations three days per week.

1. Warranty shall be issued upon manufacturer's acceptance of the installation.

2. Field observations shall be performed by a Technical Representative employed full-time
by the manufacturer and whose primary job description is to assist, inspect and approve
membrane installations for the manufacturer.

3. Provide observation reports from the Technical Representative indicating procedures
followed, weather conditions and any discrepancies found during inspection.
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4. Provide a final report from the Technical Representative, certifying that the roofing
system has been satisfactorily installed according to the project specifications, approved
details and good general roofing practice.

B. Final Roof Inspection: Arrange for roofing system manufacturer's technical personnel to inspect
roofing installation on completion.

1. Notify Architect and Owner 48 hours in advance of date and time of inspection.

2. Walk roof surface areas of the building, inspect perimeter building edges as well as
flashing of roof penetrations, walls, curbs and other equipment. List all items requiring
correction or completion and furnish copy of list to each party in attendance.

3. Repair or replace deteriorated or defective work found at time above inspection as
required to a produce an installation which is free of damage and deterioration at time of
Substantial Completion and according to warranty requirements.

4, Notify the Owner and Architect upon completion of corrections.

5. Following the final inspection, provide written notice of acceptance of the installation from
the roofing system manufacturer.

C. Roofing system will be considered defective if it does not pass inspections.

1. Additional inspecting, at Contractor's expense, will be performed to determine if replaced
or additional work complies with specified requirements.

3.11 PROTECTING AND CLEANING

A. Protect roofing system from damage and wear during remainder of construction period.

1. When remaining construction does not affect or endanger roofing, inspect roofing for
deterioration and damage, describing its nature and extent in a written report, with copies
to Architect and Owner.

B. Correct deficiencies in or remove roofing system that does not comply with requirements, repair
substrates, and repair or reinstall roofing system to a condition free of damage and deterioration
at time of Substantial Completion and according to warranty requirements.

C. Clean overspray and spillage from adjacent construction using cleaning agents and procedures
recommended by manufacturer of affected construction.

END OF SECTION
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SECTION 076200
SHEET METAL FLASHING AND TRIM

GENERAL

SUMMARY
Section Includes:

Manufactured reglets with counterflashing.
Formed roof-drainage sheet metal fabrications.
Formed low-slope roof sheet metal fabrications.
Formed steep-slope roof sheet metal fabrications.

pwnNPE

ACTION SUBMITTALS
Product Data: For each type of product.

Shop Drawings: For sheet metal flashing and trim.

1. Include plans, elevations, sections, and attachment details.

2. Distinguish between shop- and field-assembled work.

3. Include identification of finish for each item.

4, Include pattern of seams and details of termination points, expansion joints and
expansion-joint covers, direction of expansion, roof-penetration flashing, and connections
to adjoining work.

PRODUCTS

PERFORMANCE REQUIREMENTS

General: Sheet metal flashing and trim assemblies shall withstand wind loads, structural
movement, thermally induced movement, and exposure to weather without failure due to
defective manufacture, fabrication, installation, or other defects in construction. Completed
sheet metal flashing and trim shall not rattle, leak, or loosen, and shall remain watertight.

Sheet Metal Standard for Flashing and Trim: Comply with NRCA's "The NRCA Roofing Manual"
and SMACNA's "Architectural Sheet Metal Manual" requirements for dimensions and profiles
shown unless more stringent requirements are indicated.

Thermal Movements: Allow for thermal movements from ambient and surface temperature
changes.

1. Temperature Change: 120 deg F, ambient; 180 deg F, material surfaces.

SHEET METALS

General: Protect mechanical and other finishes on exposed surfaces from damage by applying
strippable, temporary protective film before shipping.
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Metallic-Coated Steel Sheet: Provide zinc-coated (galvanized) steel sheet according to
ASTM A 653/A 653M, G90 coating designation.

1. Exposed Coil-Coated Finish:

a. Two-Coat Fluoropolymer: AAMA 621. Fluoropolymer finish containing not less than
70 percent PVDF resin by weight in color coat. Prepare, pretreat, and apply
coating to exposed metal surfaces to comply with coating and resin manufacturers'
written instructions.

2. Color: As selected by Architect from manufacturer's full range.

Lead Sheet: ASTM B749 lead sheet.

UNDERLAYMENT MATERIALS

Self-Adhering, High-Temperature Sheet: Minimum 30 mils thick, consisting of a slip-resistant
polyethylene- or polypropylene-film top surface laminated to a layer of butyl- or SBS-modified
asphalt adhesive, with release-paper backing; specifically designed to withstand high metal
temperatures beneath metal roofing. Provide primer according to written recommendations of
underlayment manufacturer.

1. Thermal Stability: ASTM D 1970; stable after testing at 240 deg F or higher.
2. Low-Temperature Flexibility: ASTM D 1970; passes after testing at minus 20 deg F or
lower.

MISCELLANEOUS MATERIALS

General: Provide materials and types of fasteners, protective coatings, sealants, and other
miscellaneous items as required for complete sheet metal flashing and trim installation and as
recommended by manufacturer of primary sheet metal unless otherwise indicated.

Fasteners: Wood screws, annular threaded nails, self-tapping screws, self-locking rivets and
bolts, and other suitable fasteners designed to withstand design loads and recommended by
manufacturer of primary sheet metal.

1. General: Blind fasteners or self-drilling screws, gasketed, with hex-washer head.
a. Exposed Fasteners: Heads matching color of sheet metal using plastic caps or

factory-applied coating. Provide metal-backed EPDM or PVC sealing washers
under heads of exposed fasteners bearing on weather side of metal.

b. Blind Fasteners: High-strength aluminum or stainless-steel rivets suitable for metal
being fastened.
C. Spikes and Ferrules: Same material as gutter; with spike with ferrule matching

internal gutter width.

2. Fasteners for Zinc-Coated (Galvanized): Series 300 stainless steel or hot-dip galvanized
steel according to ASTM A 153/A 153M or ASTM F 2329.

Sealant Tape: Pressure-sensitive, 100 percent solids, polyisobutylene compound sealant tape
with release-paper backing. Provide permanently elastic, nonsag, nontoxic, nonstaining tape 1/2
inch wide and 1/8 inch thick.
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2.6

2.7

SECTION 076200
SHEET METAL FLASHING AND TRIM

Elastomeric Sealant: ASTM C 920, elastomeric polyurethane polymer sealant; of type, grade,
class, and use classifications required to seal joints in sheet metal flashing and trim and remain
watertight.

Bituminous Coating: Cold-applied asphalt emulsion according to ASTM D 1187.

Asphalt Roofing Cement; ASTM D 4586, asbestos free, of consistency required for application.

MANUFACTURED REGLETS

Reglets: Units of type, material, and profile required, formed to provide secure interlocking of
separate reglet and counterflashing pieces, and compatible with flashing indicated with
interlocking counterflashing on exterior face, of same metal as reglet.

1. Material: Galvanized steel, 0.022 inch thick.
2. Finish: Mill.

FABRICATION, GENERAL

General: Custom fabricate sheet metal flashing and trim to comply with details shown and
recommendations in cited sheet metal standard that apply to design, dimensions, geometry,
metal thickness, and other characteristics of item required. Fabricate sheet metal flashing and
trim in shop to greatest extent possible.

1. Obtain field measurements for accurate fit before shop fabrication.

2. Form sheet metal flashing and trim to fit substrates without excessive oil canning,
buckling, and tool marks; true to line, levels, and slopes; and with exposed edges folded
back to form hems.

3. Conceal fasteners and expansion provisions where possible. Do not use exposed
fasteners on faces exposed to view.

Sealant Joints: Where movable, nonexpansion-type joints are required, form metal to provide
for proper installation of elastomeric sealant according to cited sheet metal standard.

Fabricate cleats and attachment devices from same material as accessory being anchored or
from compatible, noncorrosive metal.

Fabricate cleats and attachment devices of sizes as recommended by cited sheet metal
standard for application, but not less than thickness of metal being secured.

Seams: Fabricate nonmoving seams with flat-lock seams. Form seams and seal with
elastomeric sealant unless otherwise recommended by sealant manufacturer for intended use.

ROOF-DRAINAGE SHEET METAL FABRICATIONS

Hanging Gutters: Fabricate to cross section required, complete with end pieces, outlet tubes,
and other accessories as required. Fabricate in minimum 96-inch-long sections. Furnish flat-
stock gutter brackets and gutter spacers and straps fabricated from same metal as gutters, of
size recommended by cited sheet metal standard but with thickness not less than twice the
gutter thickness. Fabricate expansion joints, expansion-joint covers, and gutter accessories
from same metal as gutters.
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SECTION 076200
SHEET METAL FLASHING AND TRIM

B. Downspouts: Fabricate downspouts to dimensions indicated, complete with mitered elbows.
Furnish with metal hangers from same material as downspouts and anchors.

1. Fabricate from the following materials:
a. Galvanized Steel: 0.022 inch thick.

C. Parapet Scuppers: Fabricate scuppers to dimensions required, with closure flange trim to
exterior, 4-inch-wide wall flanges to interior, and base extending 4 inches beyond cant or
tapered strip into field of roof. Fabricate from the following materials:

1. Galvanized Steel: 0.028 inch thick.

D. Conductor Heads: Fabricate conductor heads with flanged back and stiffened top edge and of
dimensions and shape required, complete with outlet tubes, exterior flange trim, and built-in
overflows. Fabricate from the following materials:

1. Galvanized Steel: 0.028 inch thick.
2.8 LOW-SLOPE ROOF SHEET METAL FABRICATIONS

A. Roof Edge Flashing (Gravel Stop) and Fascia Cap: Fabricate in minimum 96-inch-long, but not
exceeding 12-foot-long sections. Furnish with 6-inch-wide, joint cover plates.
1. Fabricate from the Following Materials:

a. Galvanized Steel: 0.028 inch thick.

B. Copings: Fabricate in minimum 96-inch-long, but not exceeding 12-foot-long, sections.
Fabricate joint plates of same thickness as copings. Furnish with continuous cleats to support
edge of external leg and interior leg. Miter corners, fasten and seal watertight.

1. Fabricate from the Following Materials:
a. Galvanized Steel: 0.040 inch thick.
C. Base Flashing: Fabricate from the following materials:
1. Galvanized Steel: 0.028 inch thick.
D. Counterflashing: Fabricate from the following materials:
1. Galvanized Steel: 0.022 inch thick.

E. Roof-Penetration Flashing: Fabricate from the following materials:
1. Galvanized Steel: 0.028 inch thick.

F. Roof-Drain Flashing: Fabricate from the following materials:

1. Lead: 4 Ib.
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SECTION 076200
SHEET METAL FLASHING AND TRIM

STEEP-SLOPE ROOF SHEET METAL FABRICATIONS

Apron, Step, Cricket, and Backer Flashing: Fabricate from the following materials:
1. Galvanized Steel: 0.022 inch thick.

Valley Flashing: Fabricate from the following materials:

1. Galvanized Steel: 0.028 inch thick.

Drip Edges: Fabricate from the following materials:

1. Galvanized Steel: 0.022 inch thick.

Eave, Rake, Ridge, and Hip Flashing: Fabricate from the following materials:

1. Galvanized Steel: 0.022 inch thick.

PART 3 - EXECUTION

3.1

3.2

A.

A.

B.

UNDERLAYMENT INSTALLATION

Self-Adhering Sheet Underlayment: Install self-adhering sheet underlayment, wrinkle free.
Prime substrate if recommended by underlayment manufacturer. Comply with temperature
restrictions of underlayment manufacturer for installation; use primer for installing underlayment
at low temperatures. Apply in shingle fashion to shed water, with end laps of not less than 6
inches staggered 24 inches between courses. Overlap side edges not less than 3-1/2 inches.
Roll laps and edges with roller. Cover underlayment within 14 days.

INSTALLATION, GENERAL

General: Anchor sheet metal flashing and trim and other components of the Work securely in
place, with provisions for thermal and structural movement. Use fasteners, solder, protective
coatings, separators, sealants, and other miscellaneous items as required to complete sheet
metal flashing and trim system.

1. Install sheet metal flashing and trim true to line, levels, and slopes. Provide uniform, neat
seams with minimum exposure of solder, welds, and sealant.

2. Install sheet metal flashing and trim to fit substrates and to result in watertight
performance. Verify shapes and dimensions of surfaces to be covered before fabricating
sheet metal.

3. Space cleats not more than 12 inches apart. Attach each cleat with at least two fasteners.
Bend tabs over fasteners.

4. Install exposed sheet metal flashing and trim with limited oil canning, and free of buckling
and tool marks.

5. Torch cutting of sheet metal flashing and trim is not permitted.

Metal Protection: Where dissimilar metals contact each other, or where metal contacts
pressure-treated wood or other corrosive substrates, protect against galvanic action or
corrosion by painting contact surfaces with bituminous coating or by other permanent
separation as recommended by sheet metal manufacturer or cited sheet metal standard.
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3.4

SECTION 076200
SHEET METAL FLASHING AND TRIM

1. Coat concealed side of uncoated-aluminum sheet metal flashing and trim with bituminous
coating where flashing and trim contact wood, ferrous metal, or cementitious
construction.

2. Underlayment: Where installing sheet metal flashing and trim directly on cementitious or

wood substrates, install underlayment and cover with slip sheet.

Expansion Provisions: Provide for thermal expansion of exposed flashing and trim. Space
movement joints at maximum of 10 feet with no joints within 24 inches of corner or intersection.

1. Form expansion joints of intermeshing hooked flanges, not less than 1 inch deep, filled
with sealant concealed within joints.
2. Use lapped expansion joints only where indicated on Drawings.

Fasteners: Use fastener sizes that penetrate substrate not less than recommended by fastener
manufacturer to achieve maximum pull-out resistance.

Conceal fasteners and expansion provisions where possible in exposed work and locate to
minimize possibility of leakage. Cover and seal fasteners and anchors as required for a tight
installation.

Seal joints as required for watertight construction.

Rivets: Rivet joints in uncoated aluminum or zinc where necessary for strength.

ROOF-DRAINAGE SYSTEM INSTALLATION

General: Install sheet metal roof-drainage items to produce complete roof-drainage system
according to cited sheet metal standard unless otherwise indicated. Coordinate installation of
roof perimeter flashing with installation of roof-drainage system.

Hanging Gutters: Join sections with riveted and soldered joints or joints sealed with sealant.
Provide for thermal expansion. Attach gutters at eave or fascia to firmly anchor them in position.
Provide end closures and seal watertight with sealant. Slope to downspouts.

1. Install gutter with expansion joints at locations indicated, but not exceeding, 50 feet apart.
Install expansion-joint caps.

Downspouts: Join sections with 1-1/2-inch telescoping joints. Provide hangers with fasteners
designed to hold downspouts securely to walls. Locate hangers at top and bottom and at
approximately 60 inches o.c.

Parapet Scuppers: Continuously support scupper, set to correct elevation, and seal flanges to
interior wall face, over cants or tapered edge strips, and under roofing membrane.

ROOF FLASHING INSTALLATION

General: Install sheet metal flashing and trim to comply with performance requirements, sheet
metal manufacturer's written installation instructions, and cited sheet metal standard. Provide
concealed fasteners where possible, and set units true to line, levels, and slopes. Install work
with laps, joints, and seams that are permanently watertight and weather resistant.
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SECTION 076200
SHEET METAL FLASHING AND TRIM

B. Roof Edge Flashing: Anchor to resist uplift and outward forces according to recommendations in
cited sheet metal standard unless otherwise indicated. Interlock bottom edge of roof edge
flashing with continuous cleat anchored to substrate.

C. Copings: Anchor to resist uplift and outward forces according to recommendations in cited sheet
metal standard unless otherwise indicated.

D. Counterflashing: Coordinate installation of counterflashing with installation of base flashing.
Insert counterflashing in reglets or receivers and fit tightly to base flashing. Extend
counterflashing 4 inches over base flashing. Lap counterflashing joints minimum of 4 inches.

E. Roof-Penetration Flashing: Coordinate installation of roof-penetration flashing with installation of
roofing and other items penetrating roof. Seal with elastomeric sealant and clamp flashing to
pipes that penetrate roof.

35 CLEANING AND PROTECTION

A. Clean exposed metal surfaces of substances that interfere with uniform oxidation and
weathering.

B. Clean and neutralize flux materials. Clean off excess solder.

C. Clean off excess sealants.

D. Remove temporary protective coverings and strippable fiims as sheet metal flashing and trim
are installed unless otherwise indicated in manufacturer's written installation instructions.

END OF SECTION
Canyon del Oro High School Roof Replacement 076200 - 7

Project Number: 17.14.12

May 2019






SECTION 079200
JOINT SEALANTS

PART 1 - GENERAL

1.1 SUMMARY
A. Section Includes:

1. Silyl-terminated polyether joint sealants.

1.2 ACTION SUBMITTALS

A. Product Data: For each joint-sealant product.

1.3 INFORMATIONAL SUBMITTALS

A. Sample warranties.

14 WARRANTY

A. Special Installer's Warranty: Installer agrees to repair or replace joint sealants that do not
comply with performance and other requirements specified in this Section within specified
warranty period.
1. Warranty Period: Two years from date of Substantial Completion.

B. Special Manufacturer's Warranty: Manufacturer agrees to furnish joint sealants to repair or
replace those joint sealants that do not comply with performance and other requirements
specified in this Section within specified warranty period.

1. Warranty Period: 20 years from date of Substantial Completion.

PART 2 - PRODUCTS

21 JOINT SEALANTS, GENERAL

A. Colors of Exposed Joint Sealants: Match existing surfaces or sealants.

2.2 SILYL-TERMINATED POLYETHER (STPE) JOINT SEALANTS

A. STPE, S, NS, 50, NT: Single-component, nonsag, plus 50 percent and minus 50 percent
movement capability, nontraffic-use, silyl-terminated polyether joint sealant; ASTM C 920,
Type S, Grade NS, Class 50, Use NT.

1. Manufacturers: Subject to compliance with requirements, provide products by one of the
following:

a. Garland Company, Inc. (The); Green-Lock Sealant XL.
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SECTION 079200
JOINT SEALANTS

b. Or prior approved comparable product.

2.3 JOINT-SEALANT BACKING

A. Cylindrical Sealant Backings: ASTM C 1330, Type C (closed-cell material with a surface skin),
and of size and density to control sealant depth and otherwise contribute to producing optimum
sealant performance.

B. Bond-Breaker Tape: Polyethylene tape or other plastic tape recommended by sealant
manufacturer.
2.4 MISCELLANEOUS MATERIALS
A. Primer: Material recommended by joint-sealant manufacturer where required for adhesion of
sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate

tests and field tests.

B. Cleaners for Nonporous Surfaces: Chemical cleaners acceptable to manufacturers of sealants
and sealant backing materials.

C. Masking Tape: Nonstaining, nonabsorbent material compatible with joint sealants and surfaces
adjacent to joints.

PART 3 - EXECUTION

3.1 PREPARATION

A. Surface Cleaning of Joints: Clean out joints immediately before installing joint sealants to
comply with joint-sealant manufacturer's written instructions and the following requirements:

1. Remove laitance and form-release agents from concrete.
2. Clean nonporous joint substrate surfaces with chemical cleaners or other means that do
not stain, harm substrates, or leave residues capable of interfering with adhesion.

B. Joint Priming: Prime joint substrates where recommended by joint-sealant manufacturer or as
indicated by preconstruction joint-sealant-substrate tests or prior experience.

C. Masking Tape: Use masking tape where required to prevent contact of sealant or primer with
adjoining surfaces.

3.2 INSTALLATION OF JOINT SEALANTS

A. General: Comply with ASTM C 1193 and joint-sealant manufacturer's written installation
instructions for products and applications indicated, unless more stringent requirements apply.

B. Install sealant backings of kind indicated to support sealants during application and at position
required to produce cross-sectional shapes and depths of installed sealants relative to joint
widths that allow optimum sealant movement capability.
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SECTION 079200
JOINT SEALANTS

C. Install bond-breaker tape behind sealants where sealant backings are not used between
sealants and backs of joints.

D. Install sealants using proven techniques that comply with the following and at the same time
backings are installed:

1. Place sealants so they directly contact and fully wet joint substrates.

2. Completely fill recesses in each joint configuration.

3 Produce uniform, cross-sectional shapes and depths relative to joint widths that allow
optimum sealant movement capability.

E. Tooling of Nonsag Sealants: Immediately after sealant application and before skinning or curing
begins, tool sealants to form smooth, uniform beads of configuration indicated. Use tooling
agents that are approved in writing by sealant manufacturer and that do not discolor sealants or
adjacent surfaces.

1. Provide concave joint profile per Figure 8A in ASTM C 1193 unless otherwise indicated.
3.3 JOINT-SEALANT SCHEDULE
A. Joint-Sealant Application: Exterior joints in vertical surfaces and horizontal nontraffic surfaces.
1. Joint Locations:
a. Control and expansion joints in unit masonry.
b. Joints in sheet metal flashing and trim.
C. Other joints as indicated on Drawings.
2. Joint Sealant: STPE, S, NS, 50, NT
END OF SECTION
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SECTION 099113
EXTERIOR PAINTING

PART 1 - GENERAL

1.1 SUMMARY
A. Section includes surface preparation and the application of paint systems on exterior
substrates.
1.2 DEFINITIONS

A. MPI Gloss Level 1: Not more than five units at 60 degrees and 10 units at 85 degrees,
according to ASTM D 523.

B. MPI Gloss Level 3: 10 to 25 units at 60 degrees and 10 to 35 units at 85 degrees, according to
ASTM D 523.

C. MPI Gloss Level 4: 20 to 35 units at 60 degrees and not less than 35 units at 85 degrees,
according to ASTM D 523.

D. MPI Gloss Level 5: 35 to 70 units at 60 degrees, according to ASTM D 523.
E. MPI Gloss Level 6: 70 to 85 units at 60 degrees, according to ASTM D 523.

F. MPI Gloss Level 7: More than 85 units at 60 degrees, according to ASTM D 523.

1.3 ACTION SUBMITTALS

A. Product Data: For each type of product. Include preparation requirements and application
instructions.

B. Samples: For each type of paint system and each color and gloss of topcoat.

PART 2 - PRODUCTS

21 MANUFACTURERS

A. Manufacturers: Subject to compliance with requirements, provide products by one of the
following:

1. Dunn-Edwards Corporation.
2. Sherwin-Williams Company (The).

B. Products: Subject to compliance with requirements, provide product listed in the Exterior
Painting Schedule for the paint category indicated.
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2.2

PART 3 -

3.1

3.2

Canyon del

SECTION 099113
EXTERIOR PAINTING

PAINT, GENERAL

MPI Standards: Products shall comply with MPI standards indicated and shall be listed in its
"MPI Approved Products Lists."

Material Compatibility:

1. Materials for use within each paint system shall be compatible with one another and
substrates indicated, under conditions of service and application as demonstrated by
manufacturer, based on testing and field experience.

2. For each coat in a paint system, products shall be recommended in writing by topcoat
manufacturers for use in paint system and on substrate indicated.

Colors: Match existing.

EXECUTION

EXAMINATION

Examine substrates and conditions, with Applicator present, for compliance with requirements
for maximum moisture content and other conditions affecting performance of the Work.

Maximum Moisture Content of Substrates: When measured with an electronic moisture meter
as follows:

Concrete: 12 percent.

Fiber-Cement Board: 12 percent.
Masonry (Clay and CMUs): 12 percent.
Wood: 15 percent.

Portland Cement Plaster: 12 percent.
Gypsum Board: 12 percent.

ogkrwpnE

Verify suitability of substrates, including surface conditions and compatibility with existing
finishes and primers.

Proceed with coating application only after unsatisfactory conditions have been corrected.

1. Application of coating indicates acceptance of surfaces and conditions.

PREPARATION

Comply with manufacturer's written instructions and recommendations in "MPI Architectural
Painting Specification Manual" applicable to substrates and paint systems indicated.

General: Existing surfaces previously painted or varnished and specified to be refinished, or
surfaces damaged during construction shall be thoroughly cleaned of all grease, dirt, dust or
other foreign matter. Blistering, peeling, flaking or other deteriorated coatings shall be removed.
Glossy or slick surfaces shall be roughened according to manufacturer’s instructions. Damaged
areas such as, but not limited to, nail holes, cracks, chips and spalls shall be repaired with
suitable material to match adjacent undamaged areas. Edges of chipped paint or varnish shall
be feathered and sanded smooth. Perform preparation and cleaning procedures in accordance
with paint manufacturer's instructions and as herein specified, for each particular substrate
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SECTION 099113
EXTERIOR PAINTING

condition. Solvent, mechanical, or chemical shall, be used to provide surfaces suitable for
repainting.

1. Provide barrier coats over incompatible primers or remove and reprime as required.
Notify Architect in writing of any anticipated problems in using the specified coating
systems with substrates primed by others.

2. Remove hardware, hardware accessories, machined surfaces, plates, and similar items
in place and not to be finish-painted, or provide surface-applied protection prior to surface
preparation and painting operations. Remove, if necessary, for complete painting of
items and adjacent surfaces. Following completion of painting of each space or area,
reinstall removed items.

3. Clean surfaces to be painted before applying paint or surface treatments. Remove oil
and grease prior to mechanical cleaning. Program cleaning and painting so that
contaminants from cleaning process will not fall onto wet, newly-painted surfaces.

C. Galvanized Surfaces: Clean free of oil and surface contaminants with non-petroleum based
solvent.

3.3 APPLICATION

A. Apply paints according to manufacturer's written instructions and recommendations in "MPI
Manual.”

B. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks,
roller tracking, runs, sags, ropiness, or other surface imperfections. Cut in sharp lines and color
breaks.

34 CLEANING AND PROTECTION

A. Protect work of other trades against damage from paint application. Correct damage to work of
other trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and
leave in an undamaged condition.

B. At completion of construction activities of other trades, touch up and restore damaged or
defaced painted surfaces.

3.5 EXTERIOR PAINTING SCHEDULE
A. Steel and Iron Substrates:
1. Water-Based Light Industrial Coating System MPI EXT 5.1N.
a. Prime Coat: Primer, epoxy, anti-corrosive, MPI #101.
b. Intermediate Coat: Light industrial coating, exterior, water based, matching
topcoat.
C. Topcoat: Light industrial coating, exterior, water based, semi-gloss (MPI Gloss
Level 5), MPI #163.
B. Galvanized-Metal Substrates:
1. Water-Based Light Industrial Coating System MPI EXT 5.3J:
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SECTION 099113
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a. Prime Coat: Primer, galvanized, water based, MPI #134.

b. Intermediate Coat: Light industrial coating, exterior, water based, matching
topcoat.

C. Topcoat: Light industrial coating, exterior, water based, semi-gloss (MPI Gloss

Level 5), MPI #163.
C. Wood Substrates: Exposed framing.
1. Latex over Alkyd Primer System MPI EXT 6.2A:
a. Prime Coat: Primer, alkyd for exterior wood, MPI #5.

b. Intermediate Coat: Latex, exterior, matching topcoat.
C. Topcoat: Latex, exterior, low sheen (MPI Gloss Level 3-4), MPI #15.

END OF SECTION
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SECTION 099653
ELASTOMERIC COATINGS

PART 1 - GENERAL

1.1

1.2

1.3

1.4

1.5

SUMMARY

Section includes surface preparation and application of elastomeric coatings to the following
exterior substrates:

1. Concrete unit masonry (CMU).

ACTION SUBMITTALS
Product Data: For each type of product.

1. Include printout of current "MPI Approved Products List" for each product category
specified, with the proposed product highlighted.

Samples: For each type of elastomeric coating indicated and in each color and gloss.

MAINTENANCE MATERIAL SUBMITTALS

Furnish extra materials that match products installed and that are packaged with protective
covering for storage and identified with labels describing contents.

1. Quantity: Furnish an additional 5 percent but not less than 1 gal. of each material, color,
and texture applied.
DELIVERY, STORAGE, AND HANDLING

Store materials not in use in tightly covered containers in well-ventilated areas with ambient
temperatures continuously maintained at not less than 45 deg F.

1. Maintain containers in clean condition, free of foreign materials and residue.
2. Remove rags and waste from storage areas daily.
FIELD CONDITIONS

Apply coatings only when temperature of surfaces to be coated and ambient air temperatures
are between 50 and 90 deg F unless otherwise permitted by manufacturer's written instructions.

Do not apply coatings in snow, rain, fog, or mist; when relative humidity exceeds 85 percent; at
temperatures less than 5 deg F above the dew point; or to damp or wet surfaces.

Allow wet surfaces to dry thoroughly and attain temperature and conditions specified before
starting or continuing coating operation.
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SECTION 099653
ELASTOMERIC COATINGS

WARRANTY

Special Warranty: Manufacturer's standard form in which manufacturer agrees to repair or
replace elastomeric coatings that fail within specified warranty period.

1. Failures include, but are not limited to, the following:
a. Water penetration through the coating.
b. Deterioration of coating beyond normal weathering.
2. Warranty Period: 10 years from date of Substantial Completion.

PART 2 - PRODUCTS

2.1 MANUFACTURERS

A. Basis-of-Design Product: Subject to compliance with requirements, provide Garland Company,
Inc. (The); Tuff-Coat; or approved comparable product by one of the following:

1. BASF Building Systems; Thorolastic Elastomeric Coating.

2. Dunn-Edwards; Enduralastic 10.

3. PPG Paints; Perma-Crete Pitt-Flex Elastomeric Coating.

4. Sherwin-Williams Company (The); ConFlex XL Elastomeric Coating.

5. Sto Corp.; StoColor Silcolastic.

2.2 MATERIALS

A. MPI Standards: Products shall comply with MPI standards indicated and shall be listed in its
"MPI Approved Products List."

B. Moisture-Vapor Transmission: Minimum 12.0 perms, based on testing according to
ASTM D 1653.

C. Elongation: Minimum 300%, based on testing according to ASTM D 2370 or ASTM D 412.

D. Material Compatibility:

1. Materials for use within each paint system shall be compatible with one another and
substrates indicated, under conditions of service and application as demonstrated by
manufacturer, based on testing and field experience.

2. For each coat in a paint system, products shall be recommended in writing by
manufacturers of topcoat for use in paint system and on substrate indicated.

E. Colors: As indicated in a color schedule.

F. Crack Fillers: Elastomeric coating manufacturer's recommended, factory-formulated crack fillers
or sealants, including crack filler primers, compatible with substrate and other materials
indicated.

A. Crack Fillers: Elastomeric coating manufacturer's recommended, factory-formulated crack fillers
or sealants, including crack filler primers, compatible with substrate and other materials
indicated.
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SECTION 099653
ELASTOMERIC COATINGS

B. Primer: Elastomeric coating manufacturer's recommended, factory-formulated, alkali-resistant
primer compatible with substrate and other materials indicated.

C. Concrete Unit Masonry Block Filler; Elastomeric coating manufacturer's recommended, factory-
formulated, high-performance latex block filler compatible with substrate and other materials
indicated.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine substrates and conditions, with Applicator present, for compliance with manufacturer's
requirements for maximum moisture content, alkalinity, and other conditions affecting
performance of work.

B. Begin coating only when moisture content of substrate is 12 percent or less when measured
with an electronic moisture meter.

C. Verify that substrate is within the range of alkalinity recommended by manufacturer.

D. Verify suitability of substrates, including surface conditions and compatibility with existing
finishes and primers.

E. Begin coating application only after unsatisfactory conditions have been corrected and surfaces
are dry.

3.2 PREPARATION

A. Comply with manufacturer's written instructions and recommendations in the "MPI Architectural
Painting Specification Manual" applicable to substrates and coating systems indicated.

B. Remove hardware and hardware accessories, plates, machined surfaces, light fixtures, and
similar items already installed that are not to be coated. If removal is impractical or impossible
because of size or weight of item, provide surface-applied protection before surface preparation
and coating.

1. After completing coating operations, use workers skilled in the trades involved to reinstall
items that were removed. Remove surface-applied protection if any.

C. Clean substrates of substances that could impair bond of coatings, including dirt, oil, grease,
and incompatible paints and encapsulants. Do not coat surfaces if moisture content or alkalinity
of surfaces to be coated exceeds that permitted in manufacturer's written instructions.

1. Remove incompatible primers and reprime substrate with compatible primers as required
to produce coating systems indicated.
2. Perform cleaning and coating application so dust and other contaminants from cleaning

process will not fall on wet, newly coated surfaces.

D. Crack Repair: Fill cracks according to manufacturer's written instructions before coating
surfaces.
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SECTION 099653
ELASTOMERIC COATINGS

3.3 APPLICATION

A. Apply elastomeric coatings according to manufacturer's written instructions.

1. Use equipment and techniques best suited for substrate and type of material being
applied.

2. Coat surfaces behind movable items the same as similar exposed surfaces.

3. Apply each coat separately according to manufacturer's written instructions.

B. Primers: Apply at a rate to ensure complete coverage.

C. Block Fillers: Apply at a rate to ensure complete coverage with pores filled.

D. Elastomeric Finish Coat(s): Manufacturer's recommended number of coats and total dry film
thickness for condition of substrate.

E. Tint each undercoat a lighter shade to facilitate identification of each coat if multiple coats of
same material are to be applied. Tint undercoats similar to color of topcoat, but provide
sufficient difference in shade of undercoats to distinguish each separate coat.

F. If undercoats or other conditions show through topcoat, apply additional coats until cured film
has a uniform finish, color, and appearance.

G. Apply coatings to produce surface films without cloudiness, spotting, holidays, laps, brush
marks, roller tracking, runs, sags, ropiness, or other surface imperfections. Cut in sharp lines
and color breaks.

H. Apply coatings to prepared surfaces as soon as practicable after preparation and before
subsequent surface soiling or deterioration.

l. Spray Application: Use spray equipment for application only when permitted by authorities
having jurisdiction. Wherever spray application is used, do not double back with spray
equipment to build up film thickness of two coats in one pass.

34 FIELD QUALITY CONTROL

A. Inspections: A minimum of three (Substrate, Application and Final) inspections by an approved

manufacturer’s representative, will be required on all projects requiring a warranty.
3.5 CLEANING AND PROTECTION

A At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from
Project site.

B. After completing coating application, clean spattered surfaces. Remove spattered coatings by
washing, scraping, or other methods. Do not scratch or damage adjacent finished surfaces.

C. Protect work of other trades against damage from coating application. Correct damage to work
of other trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and
leave in an undamaged condition.

D. At completion of construction activities, touch up and restore damaged or defaced coated
surfaces.
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SECTION 099653
ELASTOMERIC COATINGS

3.6 ELASTOMERIC COATING SCHEDULE
A. Concrete Unit Masonry (CMU) Substrates:
1. Elastomeric Coating System MPI EXT 4.2D:
a. Prime Coat: As recommended in writing by topcoat manufacturer.
b. Block Filler: As recommended in writing by topcoat manufacturer.
C. Intermediate Coat: As recommended in writing by topcoat manufacturer.
d. Topcoat: Elastomeric, pigmented, exterior, water-based, flat coating; MPI #113.
END OF SECTION
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SECTION 221423
STORM DRAINAGE PIPING SPECIALTIES

PART 1 - GENERAL

1.1 SUMMARY
A. Section Includes:

1. Metal roof drains.

1.2 ACTION SUBMITTALS

A. Product Data: For each type of product.

1.3 QUALITY ASSURANCE

A. Drainage piping specialties shall bear label, stamp, or other markings of specified testing
agency.

PART 2 - PRODUCTS

21 METAL ROOF DRAINS
A. Cast-Iron, Small-Sump, General-Purpose Roof Drains:

1. Manufacturers: Subject to compliance with requirements, provide products by one of the
following:

a. Jay R. Smith Mfg. Co.
b. Wade; a subsidiary of McWane Inc.
C. Zurn Industries, LLC.

2 Standard: ASME A112.6.4.

3 Body Material: Cast iron.

4, Dimension of Body: Nominal 8-inch diameter.
5. Combination Flashing Ring and Gravel Stop: Not required.
6 Outlet: Bottom.

7 Outlet Type: Match existing.

8. Extension Collars: Required.

9. Underdeck Clamp: Required.

10. Expansion Joint: Not required.

11. Sump Receiver Plate: Required.

12. Dome Material: Cast iron.

13. Wire Mesh: Not required.
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SECTION 221423
STORM DRAINAGE PIPING SPECIALTIES

PART 3 - EXECUTION
3.1 INSTALLATION
A. Install roof drains at low points of roof areas according to roof membrane manufacturer's written
installation instructions.
1. Install flashing collar or flange of roof drain to prevent leakage between drain and
adjoining roofing. Maintain integrity of waterproof membranes where penetrated.
2. Install expansion joints, if indicated, in roof drain outlets.
3. Position roof drains for easy access and maintenance.
3.2 FLASHING INSTALLATION
A. Fabricate flashing from single piece of metal unless large pans, sumps, or other drainage
shapes are required.
B. Install sheet flashing on pipes, sleeves, and specialties passing through or embedded in floors
and roofs with waterproof membrane.
C. Set flashing on floors and roofs in solid coating of bituminous cement.
D. Secure flashing into sleeve and specialty clamping ring or device.
3.3 PROTECTION
A. Protect drains during remainder of construction period to avoid clogging with dirt or debris and
to prevent damage from traffic or construction work.
B. Place plugs in ends of uncompleted piping at end of each day or when work stops.
END OF SECTION
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